
Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0100A01

Activity Filter * Starts In FY *
WBS No: 1DAB01 Title: B776 Compliance Surveillance
Activity ID: 1DF0100A01 Description: B776/777 Compliance Surveillance - Authorization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A02 Inert Atmosphere - Oxygen Analyzer 1.00 ea 62HC 62 1,340 0 1,340 1,9936540
A04 Emergency Power/UPS 1.00 ea 84HC 84 2,099 0 2,099 3,1241,0240
A05 Criticality Accident Alarm System 1.00 ea 433HC 433 14,801 0 14,801 22,0247,2230
A06 Fire Detection/Fire Suppression 1.00 ea 65HC 65 1,337 49,123 50,460 51,1126520
A07 Criticality Safety Operations 1.00 ea 249HC 249 5,084 6,140 11,225 13,7062,4810
A08 OSR Compensatory Measures 1.00 ea 192HC 192 6,284 0 6,284 9,3513,0670
A09 LCO Coordinator 1.00 ea 338HC 338 8,868 0 8,868 13,1954,3280
A10 Routine Radiological Surveys 1.00 ea 1,789HC 1,789 39,180 0 39,180 58,29919,1200

Total for Activity 1DF0100A01: 3,212 78,992 55,264 134,256 172,80438,5480

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Inert Atmosphere - Oxygen Analyzer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Inert Atmosphere - Oxygen Analyzer:
This LCO surveillance monitors Zone 1 inert systems and designated enclosures for fire safety involving pyrophoric plutonium.  SOEs and Maintenance personnel 
ensure that gloveboxes that require an inert atmosphere and are used to handle in-process pyrophoric plutonium are monitored by an operable oxygen analyzer.  
A monthly surveillance is performed to readjust the oxygen analyzers to manufacturer's specification and to test the alarm at the 5% by volume limit.

Department
776 Complex SteelworkersELECTRICIANS Linear 53.40 HoursKD10H750 C020STRAIGHT TIME BASE

1.2 Hours per Surveillance (From walk- 4 Quarterly Surveillances14 Oxygen Analyzers2 Electricians
1.1 10% surveillance following failure 0.3612 82/227 Days Remaining

Factors

776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 8.90 HoursKD10H750 T050STRAIGHT TIME BASE
0.4 Hours per unit to perform surveillance 4 quarterly surveillances14 Oxygen Analyzer Units1 RCT
1.1 10% surveillance following failure 0.3612 82/227 Days Remaining

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A04 - Emergency Power/UPS

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Emergency Power/UPS:
This activity consists of the LCO surveillance requiring the emergency generator to be tested on a monthly basis for a minimum of one hour.  The diesel 
generators shall be tested for automatic startup and pickup of loads required for the condition of loss of offsite electrical power.  Process Specialists 
support vault/alarm access while the Alarm Tech resets five (5) panels.  This scope is perfomed during off-shift so that facility operations do not need to 
be suspended for the Emergency Power testing.

Department
776 Complex SteelworkersELECTRICIANS Linear 11.56 HoursKD10H750 C020STRAIGHT TIME BASE

2 Electricians 0.3612 82/227 Days Remaining4 quarterly inspections4 hours per inspectionFactors
776 Complex SteelworkersELECTRICIANS Linear 26.01 HoursKD10H750 C020STRAIGHT TIME BASE

2 Electricians 0.3612 82/227 Days Remaining12 monthly inspections3 hours each per month for UPS Factors
776 Complex SteelworkersELECTRICIANS Linear 17.34 HoursKD10H750 C020STRAIGHT TIME BASE

2 Electricians 0.3612 82/227 Days Remaining12 monthly inspections2 hours per month for battery Factors
776 Complex SteelworkersELECTRICIANS Linear 5.78 HoursKD10H750 C020STRAIGHT TIME BASE

1 annual inspection 0.3612 82/227 Days Remaining8 hours for annual battery inspection2 ElectriciansFactors
776 Complex SteelworkersELECTRICIANS Linear 11.56 HoursKD10H751 C020OVERTIME BASE & PRE.

2 Electricians 0.3612 82/227 Days Remaining4 Quarterly Inspections4 Hours per Inspection (From walk-Factors
776 Complex SteelworkersAUTO MECHANIC Linear 5.78 HoursKD10H751 C100OVERTIME BASE & PRE.

1 Mechanic 0.3612 82/227 Days Remaining4 Quarterly Inspections4 Hours per Inspection (Monitor Diesel Factors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 5.78 HoursKD10H751 T070OVERTIME BASE & PRE.

1 Alarm Technician 0.3612 82/227 Days Remaining4 Quarterly Inspections4 Hours per Inspection (From walk-Factors
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0100A01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A05 - Criticality Accident Alarm System

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Criticality Accident Alarm System:
This LCO surveillance is performed by RCTs and Radiological Engineering in order to ensure that a criticality alarm system (utilizing detectors and 
coincidence circuitry in the criticality alarm system main panel) for criticality accident detection has been installed and is operable in all areas where 
fissile materials are handled, stored, or processed.  A monthly surveillance is performed, where each detector is tested with a source to verify that it is 
within an acceptable range for the specific test source.  These monthly surveillances are performed on off-shifts to minimize the impact to daily facility 
operation (overtime).

Department
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 34.68 HoursK399S751 M010OVERTIME BASE & PRE.

4 hours per Surveillance (From walk- 0.3612 82/227 Days Remaining2 ARCIE Supervisor12 Monthly SurveillancesFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 17.34 HoursK399S751 M010OVERTIME BASE & PRE.

4 Hours per Surveillance (From walk- 0.3612 82/227 Days Remaining12 Monthly Surveillances1 RCT SupervisorFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 173.38 HoursKD10H751 T050OVERTIME BASE & PRE.

4 Hours per Surveillance (From walk- 0.3612 82/227 Days Remaining12 Monthly Surveillances10 RCTsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 52.01 HoursKD10H751 T060OVERTIME BASE & PRE.

4 hours per monthly Surveillance event 0.3612 82/227 Days Remaining12 months3 Process SpecialistFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 156.04 HoursKD10H751 T070OVERTIME BASE & PRE.

9 Hours per surveillance (From walk- 0.3612 82/227 Days Remaining12 Monthly Surveillances4 ARCIE Technologists (alarm techs)Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06 - Fire Detection/Fire Suppression

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Fire Detection/Fire Suppression:
This LCO surveillance ensures the operability of the Fire Detection System and the Fire Suppression System.  A visual inspection of the fire detection system 
is performed on a monthly basis.  A quarterly surveillance includes local audible alarms, panel operation, alarm test to the Central Alarm Station, and vault 
heat detection system and plenum heat detectors.  Also included is Glovebox overheat testing.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 21.67 HoursKD10H750 T050STRAIGHT TIME BASE

5 Hours per week 0.3612 82/227 Days Remaining1 RCT12 GB O/H Tests per yearFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 43.34 HoursKD10H750 T060STRAIGHT TIME BASE

5 Hours per Test 0.3612 82/227 Days Remaining2 Process Specialist12 GB O/H Tests  per yearFactors
Fire Tactical OperationsSAFETY ENGINEERS Linear 49,123.20 DollarsK263SA5H E120SUBCONTRACTED SRVS

1 refer to letter Brad Smeaton to Mike 1 Letter number BES-081-98136000 dollars lump sum
0.3612 82/227 Days Remaining

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A07 - Criticality Safety Operations

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Criticality Safety Operations:
Criticality Safety Inspections are required monthly for JH98/NSP-10; quarterly per 5B02 and annually.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 156.04 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialists 0.3612 82/227 Days Remaining36 hours per Surveillance (JH98/NSP-12 Monthly SurveillancesFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 78.02 HoursKD10H750 T060STRAIGHT TIME BASE

2 Process Specialists 0.3612 82/227 Days Remaining27 Hours per quarterly surveillance 4 Quarterly SurveillancesFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 14.45 HoursKD10H750 T060STRAIGHT TIME BASE

40 hours per annual surveillance 0.3612 82/227 Days Remaining1 Process SpecialistFactors
Building 776 ProjectNONE Linear 6,140.40 DollarsK399SA5H 0000SUBCONTRACTED SRVS

5 Inspectors 0.3612 82/227 Days Remaining85 $/Hour40 HoursFactors
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0100A01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item A08 - OSR Compensatory Measures

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - OSR Compensatory Measures:
Compensatory measures are invoked in response to Limited Conditions of Operations out-of-tolerance conditions or violation of Operational Safety Requirements 
(OSR) in the building, and have historically been fire watches for such conditions as out-of-compliance HSP31.11 Material or Heat Detector Deficiencies.  The 
scope is for off-shift fire watch.

Assume 8 days out of the remaining portion of the year will require 24-hour roving fire watches in FY-00 under OSR Compensatory Measures.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 192.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 D&D Workers 2 days24 hours per day for roving fire watchFactors

Cost Element Skill Quantity UnitsCurve

Line Item A09 - LCO Coordinator

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - LCO Coordinator:
The LCO Coordinator performs tracking and trending of LCO, ACs and Unreviewed Safety Questions (USQ) surveillance data; produces notification letters to 
organizations responsible for performing LCO surveillances; advises such organizations of due/past due surveillances; and maintains LCO files and 
documentation.   This individual also attends shift turnover meetings and plan of the day/week meetings as needed in support of the LCO program; maintains 
and updates Shift Managers manuals; and updates the Vital Safety Systems (VSS) Status Board.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 338.08 HoursR100S750 P170STRAIGHT TIME BASE

4 Hours per day Morgan 0.3612 82/227 Days Remaining234 daysFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10 - Routine Radiological Surveys

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Routine Radiological Surveys:
Routine Radiological Surveys (i.e., pre-job, weekly, monthly, quarterly, semi-annual, etc.) are performed per the Site radiological Control Manual in order 
to ensure the safety of personnel, the facility, and the environment.  The surveys include gamma-neutron, contamination control, baseline and ALARA exposure, 
glovebox, and/or room surveys.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 939.12 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours per survey (From walk-down) 0.3612 82/227 Days Remaining52 Weeks per year25 Weekly SurveysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 329.41 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours per Survey (From walk-down) 0.3612 82/227 Days Remaining38 Monthly Surveys12 MonthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 332.30 HoursKD10H750 T050STRAIGHT TIME BASE

2 Survey events per year 0.3612 82/227 Days Remaining184 Glovebox Surveys2.5 Hours per survey (From walk-down)Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.84 HoursKD10H750 T050STRAIGHT TIME BASE

2 Surveys per Year 0.3612 82/227 Days Remaining5 Tank Sets3 Hours per set Survey (From walk-Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 13.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Source Inventories and Leak Testing 0.3612 82/227 Days Remaining18 Hours per Survey1 RCTsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 164.63 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 0.3612 82/227 Days Remaining4558 RCT hours ST for Routine Factors
Activity ID: 1DF0100E01 Description: B776/777 Compliance Surveillance - Environmental Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

E01 RCRA Inspections 1.00 ea 687HC 687 16,378 0 16,378 24,3717,9930
E02 Organic Air Emission Surveillance 1.00 each 39HC 39 798 0 798 1,1883890

Total for Activity 1DF0100E01: 726 17,177 0 17,177 25,5598,3820
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0100E01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item E01 - RCRA Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - RCRA Inspections for B776/777 include daily inspections of tank systems including process waste tanks (Process Waste Tanks, Tank T1 and T2, SR3, 
SR4, and SR5, T344, T345, T360, T370 and the FBI Pilot Tanks); Monthly and Annual organic inspection of vacuum accumulators; and weekly inspections of 776.1 
and 777.1 Units; WEMS Management support, container management and regulatory interface and support from the WEMS Coordinator.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 253.56 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialist 0.3612 82/227 Days remaining3 hours per day (From walk-down)234 AWS Daily Inspections for TanksFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 18.78 HoursKD10H750 T060STRAIGHT TIME BASE

1 Hour per week to inspect the 90 day 0.3612 82/227 Days remaining52 weeks1 Process SpecialistFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 225.39 HoursKD10H750 T060STRAIGHT TIME BASE

12 hours per inspection 0.3612 82/227 Days remaining1 Perform weekly inspections 52 weeksFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 189.27 HoursKD10H751 T060OVERTIME BASE & PRE.

1 Process Specialist 0.3612 82/227 Days remaining4 Hours per day (From walk-down)131 AWS Fridays and weekendsFactors

Cost Element Skill Quantity UnitsCurve

Line Item E02 - Organic Air Emission Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Organic Air Emission Surveillance

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 39.01 HoursKD10H750 T060STRAIGHT TIME BASE

1 Surveillance/Month 1 Process Specialist12 Months9 Hours
0.3612 82/227 Days remaining

Factors

Activity ID: 1DF0100M01 Description: B776/777 Compliance Surveillance - Other Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01 Fire Inspections 1.00 ea 129HC 129 3,707 0 3,707 5,5151,8090
M02 SAAM/CAM  Surveillance 1.00 ea 465HC 465 10,173 0 10,173 15,1374,9640
M03 Hood Encl./Portable Down Draft Face Velocity Surv. 1.00 ea 107HC 107 2,337 0 2,337 3,4771,1400
M04 Airhead Surveys/Change Filter Media 1.00 ea 540HC 540 11,878 0 11,878 17,6755,7970
M05 Annual Smoke Test 1.00 ea 120HC 120 4,037 0 4,037 6,0071,9700
M06 Eyewash/Safety Shower 1.00 ea 33HC 33 665 0 665 9903250
M07 Safety/Inspections 1.00 ea 0HC 0 0 13,682 13,682 13,68200
M10 NDA Gamma Scans 2.00 ea 105HC 211 4,685 0 4,685 6,9712,2860

Total for Activity 1DF0100M01: 1,604 37,481 13,682 51,164 69,45518,2910

Cost Element Skill Quantity UnitsCurve

Line Item M01 - Fire Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of Fire Inspections of the Flammable Cabinets (14), Fire Extinguisher Inspections (164), Fire Barriers, Egress Routes, 
Soft-sided Containments, monthly Building combustible loading inspections per PR0-035-CC-776/777, and glovebox combustible loading inspections per Ops Order 
776/777-361.

Department
Building 776 ProjectOTHER ENGINEERS Linear 78.02 HoursK399S750 E130STRAIGHT TIME BASE

1 Engineer 0.3612 82/227 Days remaining18 hours per month combustible loading 12 monthly inspectionsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 15.17 HoursKD10H750 T060STRAIGHT TIME BASE

0.25 hours per cabinet for monthly 0.3612 82/227 Days remaining14 Flammable Cabinets12 monthsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 35.54 HoursKD10H750 T060STRAIGHT TIME BASE

0.05 hours per monthly Inspection per 0.3612 82/227 Days remaining164 Fire Extinguishers12 monthsFactors
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0100M01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M02 - SAAM/CAM  Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of the LCO Surveillance required to verify the rooms listed in the OSR are covered by an operable Selective Alpha Air 
Monitor (SAAM) system.  This system is used to detect the presence of airborne radioactivity above the alarm point setting of the instrument and to activate 
an alarm to warn personnel in the area to minimize personnel exposure.  A twice-weekly surveillance is performed to visually check operating area SAAMs and 
recirculation air plenum SAAMs for proper settings and air flow of >.8 cubic feet per minute (cfm) and <3 cfm.  Also visually check the operating effluent 
SAAM for proper SAAM settings and airflow of <2 cfm and <3cfm. Per ROI 4.05, Rev. 1.

RCTs surveil 90 SAAM/CAAM units twice per week.  During the surveillance, the filter papers are changed.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 422.60 HoursKD10H750 T050STRAIGHT TIME BASE

0.125 hours per surveillance 90 SAAM/CAM Units52 weeks2 Surveillances per week
0.3612 82/227 Days remaining

Factors

776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 42.26 HoursKD10H751 T050OVERTIME BASE & PRE.
0.1 10% overtime per week (based on 0.3612 82/227 Days remaining1170 hours straight time CAM/SAAM 1 RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03 - Hood Encl./Portable Down Draft Face Velocity Surv.

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of the LCO Surveillance of the minimum face velocity on Zone 1A enclosures (gloveboxes, hoods and downdraft tables).  A 
monthly surveillance is performed by Radiologica Control Technicians (RCTs) to either verify the enclosure minimum average face velocity >150 fpm or document 
that any loose surface alpha contamination is <200 dpm/100 cm2 in each Zone 1A enclosure.  Operability of Zones 1 1A, and II ventilation systems is needed to 
maintain negative pressure and to mitigate the release of radioactive materials to the environment.  Process Specialists open and close hoods and b-boxes for 
the RCTs.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.51 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 hours per hood surveillance (From 0.3612 82/227 Days remaining15 hood surveillances per month12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.51 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 hours per survey (From walk-down) 0.3612 82/227 Days remaining15 Portable Downdraft Surveillances per 12 monthsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 32.51 HoursKD10H750 T060STRAIGHT TIME BASE

0.5 hours per hood to survey (From walk- 0.3612 82/227 Days remaining15 monthly hood surveillances12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 6.50 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime 0.3612 82/227 Days remaining180 hours per year hood/enclosure 1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3.25 HoursKD10H751 T060OVERTIME BASE & PRE.

0.1 10% overtime 0.3612 82/227 Days remaining90 ST hours process specialist Factors

Cost Element Skill Quantity UnitsCurve

Line Item M04 - Airhead Surveys/Change Filter Media

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Inspect and maintain the permanently installed air monitoring system.  RCTs perform airhead surveillances.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 50.06 HoursKD10H750 T050STRAIGHT TIME BASE

0.07 hours per unit calibration per month 0.3612 82/227 Days remaining165 Airhead Units requiring calibration12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 435.75 HoursKD10H750 T050STRAIGHT TIME BASE

0.08 hours per unit to change (From walk- 145 Filter Media Units52 weeks2 changes per week
0.3612 82/227 Days remaining

Factors

776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.58 HoursKD10H751 T050OVERTIME BASE & PRE.
0.1 10% overtime 0.3612 82/227 Days remaining1345 ST hours RCT support airhead Factors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 5.63 HoursKD10H751 T060OVERTIME BASE & PRE.
0.1 10% overtime 0.3612 82/227 Days remaining156 hours process specialist ST filter Factors
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0100M01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M05 - Annual Smoke Test

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of RCTs performing tri-annual (required in FY-00) air flow pattern testing on 90 SAAM/CAM units annually. During this 
surveillance, special air flow conditions may need to be established  (ie. roll-up doors open and/or shut, ventilation systems at reduced flows, etc.) and 
tested.  These tests are performed off-shift to minimize impacts to facility operations.

Department
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 40.00 HoursK399S751 M010OVERTIME BASE & PRE.

40 Hours Foreman time to supervise 1 ForemanFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 80.00 HoursKD10H751 T050OVERTIME BASE & PRE.

40 hours RCT time to inspect placement 2 RCTsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M06 - Eyewash/Safety Shower

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Safety Showers and Eyewash Surveillances ensure that DOE, ANZI, and other requirements are met.  Safety Showers and Eyewash Stations are flow 
tested monthly.  A checklist is completed and submitted to the Building Manager for approval.  Appropriate documentation is kept on file.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 32.51 HoursKD10H750 T060STRAIGHT TIME BASE

0.25 hours to inspect per month (From 0.3612 82/227 Days remaining30 Eye wash stations12 monthsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M07 - Safety/Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Safety/Housekeeping Inspections consist of various activities that protect building personnel.

Department
Building 776 ProjectCIVIL ENGINEERS Linear 13,682.26 DollarsK399SA5H E020SUBCONTRACTED SRVS

1 Lump Sum 0.3612 82/227 Days remaining37880 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M10 - NDA Gamma Scans

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - NDA Gamma Scans are required to determine the Pu gram quantity in fissile solution tanks (2 each).

Department
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 14.45 HoursKD10H750 T070STRAIGHT TIME BASE

1 Annual test 0.3612 82/227 Days remaining8 hours per NDA Scan5 Tanks requiring NDA ScansFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 91.02 HoursKD10H750 T070STRAIGHT TIME BASE

18 Hours per Scan 0.3612 82/227 Days remaining2 NDA Testing Techs7 PlenumsFactors
Activity ID: 1DF0101A00 Description: B776/777 Compliance Surveillance - Authorization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A02 Inert Atmosphere - Oxygen Analyzer 1.00 ea 172HC 172 3,709 0 3,709 5,4781,7690
A04 Emergency Power/UPS 1.00 ea 232HC 232 5,812 0 5,812 8,5842,7720
A05 Criticality Accident Alarm System 1.00 ea 1,200HC 1,200 40,977 0 40,977 60,52219,5460
A06 Fire Detection/Fire Suppression 1.00 ea 180HC 180 3,700 136,000 139,700 141,4651,7650
A07 Criticality Safety Operations 1.00 ea 688HC 688 14,076 17,000 31,076 37,7916,7140
A08 OSR Compensatory Measures 1.00 ea 3,264HC 3,264 106,831 0 106,831 157,78950,9580
A09 LCO Coordinator 1.00 ea 936HC 936 24,551 0 24,551 36,26211,7110
A10 Routine Radiological Surveys 1.00 ea 4,954HC 4,954 108,471 0 108,471 160,21151,7400
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0101A00

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,169 32,169032,169

Total for Activity 1DF0101A00: 11,626 308,127 153,000 493,295 640,272146,97632,169

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Inert Atmosphere - Oxygen Analyzer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Inert Atmosphere - Oxygen Analyzer:
This LCO surveillance monitors Zone 1 inert systems and designated enclosures for fire safety involving pyrophoric plutonium.  SOEs and Maintenance personnel 
ensure that gloveboxes that require an inert atmosphere and are used to handle in-process pyrophoric plutonium are monitored by an operable oxygen analyzer.  
A monthly surveillance is performed to readjust the oxygen analyzers to manufacturer's specification and to test the alarm at the 5% by volume limit.

Department
776 Complex SteelworkersELECTRICIANS Linear 147.84 HoursKD10H750 C020STRAIGHT TIME BASE

1.2 Hours per Surveillance (From walk- 4 Quarterly Surveillances14 Oxygen Analyzers2 Electricians
1.1 10% surveillance following failure

Factors

776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.64 HoursKD10H750 T050STRAIGHT TIME BASE
0.4 Hours per unit to perform surveillance 4 quarterly surveillances14 Oxygen Analyzer Units1 RCT
1.1 10% surveillance following failure

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A04 - Emergency Power/UPS

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Emergency Power/UPS:
This activity consists of the LCO surveillance requiring the emergency generator to be tested on a monthly basis for a minimum of one hour.  The diesel 
generators shall be tested for automatic startup and pickup of loads required for the condition of loss of offsite electrical power.  Process Specialists 
support vault/alarm access while the Alarm Tech resets five (5) panels.  This scope is perfomed during off-shift so that facility operations do not need to 
be suspended for the Emergency Power testing.

Department
776 Complex SteelworkersELECTRICIANS Linear 32.00 HoursKD10H750 C020STRAIGHT TIME BASE

2 Electricians 4 quarterly inspections4 hours per inspectionFactors
776 Complex SteelworkersELECTRICIANS Linear 72.00 HoursKD10H750 C020STRAIGHT TIME BASE

2 Electricians 12 monthly inspections3 hours each per month for UPS Factors
776 Complex SteelworkersELECTRICIANS Linear 48.00 HoursKD10H750 C020STRAIGHT TIME BASE

2 Electricians 12 monthly inspections2 hours per month for battery Factors
776 Complex SteelworkersELECTRICIANS Linear 16.00 HoursKD10H750 C020STRAIGHT TIME BASE

1 annual inspection 8 hours for annual battery inspection2 ElectriciansFactors
776 Complex SteelworkersELECTRICIANS Linear 32.00 HoursKD10H751 C020OVERTIME BASE & PRE.

2 Electricians 4 Quarterly Inspections4 Hours per Inspection (From walk-Factors
776 Complex SteelworkersAUTO MECHANIC Linear 16.00 HoursKD10H751 C100OVERTIME BASE & PRE.

1 Mechanic 4 Quarterly Inspections4 Hours per Inspection (Monitor Diesel Factors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 16.00 HoursKD10H751 T070OVERTIME BASE & PRE.

1 Alarm Technician 4 Quarterly Inspections4 Hours per Inspection (From walk-Factors

Cost Element Skill Quantity UnitsCurve

Line Item A05 - Criticality Accident Alarm System

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Criticality Accident Alarm System:
This LCO surveillance is performed by RCTs and Radiological Engineering in order to ensure that a criticality alarm system (utilizing detectors and 
coincidence circuitry in the criticality alarm system main panel) for criticality accident detection has been installed and is operable in all areas where 
fissile materials are handled, stored, or processed.  A monthly surveillance is performed, where each detector is tested with a source to verify that it is 
within an acceptable range for the specific test source.  These monthly surveillances are performed on off-shifts to minimize the impact to daily facility 
operation (overtime).

Department
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0101A00

Activity Filter * Starts In FY *
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 96.00 HoursK399S751 M010OVERTIME BASE & PRE.

4 hours per Surveillance (From walk- 2 ARCIE Supervisor12 Monthly SurveillancesFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 48.00 HoursK399S751 M010OVERTIME BASE & PRE.

4 Hours per Surveillance (From walk- 12 Monthly Surveillances1 RCT SupervisorFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 480.00 HoursKD10H751 T050OVERTIME BASE & PRE.

4 Hours per Surveillance (From walk- 12 Monthly Surveillances10 RCTsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 144.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 hours per monthly Surveillance event 12 months3 Process SpecialistFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 432.00 HoursKD10H751 T070OVERTIME BASE & PRE.

9 Hours per surveillance (From walk- 12 Monthly Surveillances4 ARCIE Technologists (alarm techs)Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06 - Fire Detection/Fire Suppression

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Fire Detection/Fire Suppression:
This LCO surveillance ensures the operability of the Fire Detection System and the Fire Suppression System.  A visual inspection of the fire detection system 
is performed on a monthly basis.  A quarterly surveillance includes local audible alarms, panel operation, alarm test to the Central Alarm Station, and vault 
heat detection system and plenum heat detectors.  Also included is Glovebox overheat testing.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 60.00 HoursKD10H750 T050STRAIGHT TIME BASE

5 Hours per week 1 RCT12 GB O/H Tests per yearFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 120.00 HoursKD10H750 T060STRAIGHT TIME BASE

5 Hours per Test 2 Process Specialist12 GB O/H Tests  per yearFactors
Fire Tactical OperationsSAFETY ENGINEERS Linear 136,000.00 DollarsK263SA5H E120SUBCONTRACTED SRVS

1 refer to letter Brad Smeaton to Mike 1 Letter number BES-081-98136000 dollars lump sumFactors

Cost Element Skill Quantity UnitsCurve

Line Item A07 - Criticality Safety Operations

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Criticality Safety Operations:
Criticality Safety Inspections are required monthly for JH98/NSP-10; quarterly per 5B02 and annually.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 432.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialists 36 hours per Surveillance (JH98/NSP-12 Monthly SurveillancesFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 216.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Process Specialists 27 Hours per quarterly surveillance 4 Quarterly SurveillancesFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 40.00 HoursKD10H750 T060STRAIGHT TIME BASE

40 hours per annual surveillance 1 Process SpecialistFactors
Building 776 ProjectNONE Linear 17,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

5 Inspectors 85 $/Hour40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A08 - OSR Compensatory Measures

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - OSR Compensatory Measures:
Compensatory measures are invoked in response to Limited Conditions of Operations out-of-tolerance conditions or violation of Operational Safety Requirements 
(OSR) in the building, and have historically been fire watches for such conditions as out-of-compliance HSP31.11 Material or Heat Detector Deficiencies.  The 
scope is for off-shift fire watch.

Assume 34 days of the year will require 24-hour roving fire watches in FY-99 under OSR Compensatory Measures.

Department
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0101A00

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,264.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 Process Specialists 34 days per year under OSR 24 hours per month for roving fire watchFactors

Cost Element Skill Quantity UnitsCurve

Line Item A09 - LCO Coordinator

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - LCO Coordinator:
The LCO Coordinator performs tracking and trending of LCO, ACs and Unreviewed Safety Questions (USQ) surveillance data; produces notification letters to 
organizations responsible for performing LCO surveillances; advises such organizations of due/past due surveillances; and maintains LCO files and 
documentation.   This individual also attends shift turnover meetings and plan of the day/week meetings as needed in support of the LCO program; maintains 
and updates Shift Managers manuals; and updates the Vital Safety Systems (VSS) Status Board.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 936.00 HoursR100S750 P170STRAIGHT TIME BASE

4 Hours per day 234 daysFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10 - Routine Radiological Surveys

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Routine Radiological Surveys:
Routine Radiological Surveys (i.e., pre-job, weekly, monthly, quarterly, semi-annual, etc.) are performed per the Site radiological Control Manual in order 
to ensure the safety of personnel, the facility, and the environment.  The surveys include gamma-neutron, contamination control, baseline and ALARA exposure, 
glovebox, and/or room surveys.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,600.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours per survey (From walk-down) 52 Weeks per year25 Weekly SurveysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 912.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours per Survey (From walk-down) 38 Monthly Surveys12 MonthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 920.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Survey events per year 184 Glovebox Surveys2.5 Hours per survey (From walk-down)Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Surveys per Year 5 Tank Sets3 Hours per set Survey (From walk-Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Source Inventories and Leak Testing 18 Hours per Survey1 RCTsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 455.80 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 4558 RCT hours ST for Routine Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 19,381.71 DollarsZDEPTCON 0000CONTINGENCY

19381.7 DollarsFactors
No DepartmentNONE Linear 12,787.05 DollarsZDEPTESC 0000ESCALATION

12787.1 DollarsFactors
Activity ID: 1DF0101E00 Description: B776/777 Compliance Surveillance - Environmental Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

E01 RCRA Inspections 1.00 ea 1,902HC 1,902 45,344 0 45,344 66,97421,6290
E02 Organic Air Emission Surveillance 1.00 each 108HC 108 2,210 0 2,210 3,2641,0540
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 3,716 3,71603,716

Total for Activity 1DF0101E00: 2,010 47,554 0 51,270 73,95322,6833,716
Line Item E01 - RCRA Inspections

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0101E00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Document - Rev 0.

Item Desc - RCRA Inspections for B776/777 include daily inspections of tank systems including process waste tanks (Process Waste Tanks, Tank T1 and T2, SR3, 
SR4, and SR5, T344, T345, T360, T370 and the FBI Pilot Tanks); Monthly and Annual organic inspection of vacuum accumulators; and weekly inspections of 776.1 
and 777.1 Units.  The subcontracted support contains 776.1 and 777.1 RCRA Unit Inspections, WEMS Management support, container management and regulatory 
interface and support from the WEMS Coordinator.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 702.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialist 3 hours per day (From walk-down)234 AWS Daily Inspections for TanksFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 52.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Hour per week to inspect the 90 day 52 weeks1 Process SpecialistFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 624.00 HoursKD10H750 T060STRAIGHT TIME BASE

12 hours per inspection 1 Perform weekly inspections 52 weeksFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 524.00 HoursKD10H751 T060OVERTIME BASE & PRE.

1 Process Specialist 4 Hours per day (From walk-down)131 AWS Fridays and weekendsFactors

Cost Element Skill Quantity UnitsCurve

Line Item E02 - Organic Air Emission Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Organic Air Emission Surveillance

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 108.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Surveillance/Month 1 Process Specialist12 Months9 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 2,238.64 DollarsZDEPTCON 0000CONTINGENCY

2238.64 DollarsFactors
No DepartmentNONE Linear 1,476.93 DollarsZDEPTESC 0000ESCALATION

1476.94 DollarsFactors
Activity ID: 1DF0101M00 Description: B776/777 Compliance Surveillance - Other Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01 Fire Inspections 1.00 ea 356HC 356 10,262 0 10,262 15,1574,8950
M02 SAAM/CAM  Surveillance 1.00 ea 1,287HC 1,287 28,163 0 28,163 41,59713,4340
M03 Hood Encl./Portable Down Draft Face Velocity Surv. 1.00 ea 297HC 297 6,469 0 6,469 9,5543,0860
M04 Airhead Surveys/Change Filter Media 1.00 ea 1,495HC 1,495 32,886 0 32,886 48,57315,6870
M05 Annual Smoke Test 1.00 ea 572HC 572 19,017 0 19,017 28,0889,0710
M06 Eyewash/Safety Shower 1.00 ea 90HC 90 1,841 0 1,841 2,7208780
M07 Safety/Inspections 1.00 ea 0HC 0 0 37,880 37,880 37,88000
M10 NDA Gamma Scans 2.00 ea 292HC 584 12,971 0 12,971 19,1586,1870
M11 DOP Filter Surveillance 1.00 ea 540HC 540 11,822 0 11,822 17,4615,6390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 11,648 11,648011,648

Total for Activity 1DF0101M00: 5,222 123,431 37,880 172,959 231,83658,87711,648

Cost Element Skill Quantity UnitsCurve

Line Item M01 - Fire Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of Fire Inspections of the Flammable Cabinets (21 each),Fire Extinguisher Inspections (164)and monthly combustible loading 
inspections per PR0-035-FI-776/777.

Department
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0101M00

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 216.00 HoursR100S750 E130STRAIGHT TIME BASE

1 Engineer 18 hours per month combustible loading 12 monthly inspectionsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 42.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.25 hours per cabinet for monthly 14 Flammable Cabinets12 monthsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 98.40 HoursKD10H750 T060STRAIGHT TIME BASE

0.05 hours per monthly Inspection per 164 Fire Extinguishers12 monthsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02 - SAAM/CAM  Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of the LCO Surveillance required to verify the rooms listed in the OSR are covered by an operable Selective Alpha Air 
Monitor (SAAM) system.  This system is used to detect the presence of airborne radioactivity above the alarm point setting of the instrument and to activate 
an alarm to warn personnel in the area to minimize personnel exposure.  A twice-weekly surveillance is performed to visually check operating area SAAMs and 
recirculation air plenum SAAMs for proper settings and air flow of >.8 cubic feet per minute (cfm) and <3 cfm.  Also visually check the operating effluent 
SAAM for proper SAAM settings and airflow of <2 cfm and <3cfm. Per ROI 4.05, Rev. 1.

RCTs surveilling 90 SAAM/CAAM units twice per week.  During the surveillance, the filter papers are changed.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,170.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.125 hours per surveillance 90 SAAM/CAM Units52 weeks2 Surveillances per weekFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 117.00 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime per week (based on 1170 hours straight time CAM/SAAM 1 RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03 - Hood Encl./Portable Down Draft Face Velocity Surv.

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of the LCO Surveillance of the minimum face velocity on Zone 1A enclosures (gloveboxes, hoods and downdraft tables).  A 
monthly surveillance is performed by Radiologica Control Technicians (RCTs) to either verify the enclosure minimum average face velocity >150 fpm or document 
that any loose surface alpha contamination is <200 dpm/100 cm2 in each Zone 1A enclosure.  Operability of Zones 1 1A, and II ventilation systems is needed to 
maintain negative pressure and to mitigate the release of radioactive materials to the environment.  Process Specialists open and close hoods and b-boxes for 
the RCTs.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 hours per hood surveillance (From 15 hood surveillances per month12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 hours per survey (From walk-down) 15 Portable Downdraft Surveillances per 12 monthsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 90.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.5 hours per hood to survey (From walk- 15 monthly hood surveillances12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.00 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime 180 hours per year hood/enclosure 1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 9.00 HoursKD10H751 T060OVERTIME BASE & PRE.

0.1 10% overtime 90 ST hours process specialist Factors

Cost Element Skill Quantity UnitsCurve

Line Item M04 - Airhead Surveys/Change Filter Media

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Inspect and maintain the permanently installed air monitoring system.  RCTs perform airhead surveillances.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 138.60 HoursKD10H750 T050STRAIGHT TIME BASE

0.07 hours per unit calibration per month 165 Airhead Units requiring calibration12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,206.40 HoursKD10H750 T050STRAIGHT TIME BASE

0.08 hours per unit to change (From walk- 145 Filter Media Units52 weeks2 changes per weekFactors
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0101M00

Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 134.50 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime 1345 ST hours RCT support airhead Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 15.60 HoursKD10H751 T060OVERTIME BASE & PRE.

0.1 10% overtime 156 hours process specialist ST filter Factors

Cost Element Skill Quantity UnitsCurve

Line Item M05 - Annual Smoke Test

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of RCTs performing tri-annual (not required in FY-99 but is required in FY-00) air flow pattern testing on 90 SAAM/CAM 
units annually. During this surveillance, special air flow conditions may need to be established  (ie. roll-up doors open and/or shut, ventilation systems at 
reduced flows, etc.) and tested.  These tests are performed off-shift to minimize impacts to facility operations.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.00 HoursR100S751 M010OVERTIME BASE & PRE.

16 Hours Foreman time to supervise Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 556.00 HoursKD10H751 T050OVERTIME BASE & PRE.

556 hours RCT time to inspect placement Factors

Cost Element Skill Quantity UnitsCurve

Line Item M06 - Eyewash/Safety Shower

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Safety Showers and Eyewash Surveillances ensure that DOE, ANZI, and other requirements are met.  Safety Showers  and Eyewash Stations are flow 
tested monthly.  A checklist is completed and submitted to the Building Manager for approval.  Appropriate documentation is kept on file.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 90.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.25 hours to inspect per month (From 30 Eye wash stations12 monthsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M07 - Safety/Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Safety/Housekeeping Inspections consists of various activities that protect building personnel.

Department
Building 776 ProjectCIVIL ENGINEERS Linear 37,880.00 DollarsK399SA5H E020SUBCONTRACTED SRVS

1 Lump Sum 37880 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M10 - NDA Gamma Scans

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - NDA Gamma Scans are required to determine the Pu gram quantity in fissile solution tanks (2 each).

Department
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 252.00 HoursKD10H750 T070STRAIGHT TIME BASE

18 Hours per Scan 2 NDA Testing Techs7 PlenumsFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 40.00 HoursKD10H750 T070STRAIGHT TIME BASE

1 Annual test 8 hours per NDA Scan5 Tanks requiring NDA ScansFactors

Cost Element Skill Quantity UnitsCurve

Line Item M11 - DOP Filter Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - DOP Filter Surveillances are required to determine if plenum filters are operating as designed.

Department
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0101M00

Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 324.00 HoursKD10H750 T050STRAIGHT TIME BASE

4 RCTs at each plenum 9 hours each plenum9 plenumsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 162.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 HRTs at each plenum 9 hours each plenum9 plenumsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.00 HoursKD10H751 T050OVERTIME BASE & PRE.

4 RCTs at each plenum 9 hours each plenum1 Primary plenumFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 18.00 HoursKD10H751 T060OVERTIME BASE & PRE.

2 HRTs at each plenum 9 hours each plenum1 Primary plenumFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,017.91 DollarsZDEPTCON 0000CONTINGENCY

7017.91 DollarsFactors
No DepartmentNONE Linear 4,630.05 DollarsZDEPTESC 0000ESCALATION

4630.05 DollarsFactors
Activity ID: 1DF0102A00 Description: B776/777 Compliance Surveillance - Authorization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A02 Inert Atmosphere - Oxygen Analyzer 1.00 ea 172HC 172 3,709 0 3,709 5,0181,3090
A04 Emergency Power/UPS 1.00 ea 232HC 232 5,812 0 5,812 7,8632,0510
A05 Criticality Accident Alarm System 1.00 ea 1,200HC 1,200 40,977 0 40,977 55,44114,4650
A06 Fire Detection/Fire Suppression 1.00 ea 180HC 180 3,700 136,000 139,700 141,0061,3060
A07 Criticality Safety Operations 1.00 ea 688HC 688 14,076 17,000 31,076 36,0454,9690
A08 OSR Compensatory Measures 1.00 ea 3,264HC 3,264 106,831 0 106,831 144,54237,7110
A09 LCO Coordinator 1.00 ea 936HC 936 24,551 0 24,551 33,2188,6670
A10 Routine Radiological Surveys 1.00 ea 4,954HC 4,954 108,471 0 108,471 146,76138,2900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 84,959 84,959084,959

Total for Activity 1DF0102A00: 11,626 308,127 153,000 546,086 654,854108,76984,959

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Inert Atmosphere - Oxygen Analyzer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Inert Atmosphere - Oxygen Analyzer:
This LCO surveillance monitors Zone 1 inert systems and designated enclosures for fire safety involving pyrophoric plutonium.  SOEs and Maintenance personnel 
ensure that gloveboxes that require an inert atmosphere and are used to handle in-process pyrophoric plutonium are monitored by an operable oxygen analyzer.  
A monthly surveillance is performed to readjust the oxygen analyzers to manufacturer's specification and to test the alarm at the 5% by volume limit.

Department
776 Complex SteelworkersELECTRICIANS Linear 147.84 HoursKD10H750 C020STRAIGHT TIME BASE

1.2 Hours per Surveillance (From walk- 4 Quarterly Surveillances14 Oxygen Analyzers2 Electricians
1.1 10% surveillance following failure

Factors

776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.64 HoursKD10H750 T050STRAIGHT TIME BASE
0.4 Hours per unit to perform surveillance 4 quarterly surveillances14 Oxygen Analyzer Units1 RCT
1.1 10% surveillance following failure

Factors

Line Item A04 - Emergency Power/UPS
BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 

level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Emergency Power/UPS:
This activity consists of the LCO surveillance requiring the emergency generator to be tested on a monthly basis for a minimum of one hour.  The diesel 
generators shall be tested for automatic startup and pickup of loads required for the condition of loss of offsite electrical power.  Process Specialists 
support vault/alarm access while the Alarm Tech resets five (5) panels.  This scope is perfomed during off-shift so that facility operations do not need to 
be suspended for the Emergency Power testing.
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0102A00

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

776 Complex SteelworkersELECTRICIANS Linear 32.00 HoursKD10H750 C020STRAIGHT TIME BASE
2 Electricians 4 quarterly inspections4 hours per inspectionFactors

776 Complex SteelworkersELECTRICIANS Linear 72.00 HoursKD10H750 C020STRAIGHT TIME BASE
2 Electricians 12 monthly inspections3 hours each per month for UPS Factors

776 Complex SteelworkersELECTRICIANS Linear 48.00 HoursKD10H750 C020STRAIGHT TIME BASE
2 Electricians 12 monthly inspections2 hours per month for battery Factors

776 Complex SteelworkersELECTRICIANS Linear 16.00 HoursKD10H750 C020STRAIGHT TIME BASE
1 annual inspection 8 hours for annual battery inspection2 ElectriciansFactors

776 Complex SteelworkersELECTRICIANS Linear 32.00 HoursKD10H751 C020OVERTIME BASE & PRE.
2 Electricians 4 Quarterly Inspections4 Hours per Inspection (From walk-Factors

776 Complex SteelworkersAUTO MECHANIC Linear 16.00 HoursKD10H751 C100OVERTIME BASE & PRE.
1 Mechanic 4 Quarterly Inspections4 Hours per Inspection (Monitor Diesel Factors

776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 16.00 HoursKD10H751 T070OVERTIME BASE & PRE.
1 Alarm Technician 4 Quarterly Inspections4 Hours per Inspection (From walk-Factors

Cost Element Skill Quantity UnitsCurve

Line Item A05 - Criticality Accident Alarm System

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Criticality Accident Alarm System:
This LCO surveillance is performed by RCTs and Radiological Engineering in order to ensure that a criticality alarm system (utilizing detectors and 
coincidence circuitry in the criticality alarm system main panel) for criticality accident detection has been installed and is operable in all areas where 
fissile materials are handled, stored, or processed.  A monthly surveillance is performed, where each detector is tested with a source to verify that it is 
within an acceptable range for the specific test source.  These monthly surveillances are performed on off-shifts to minimize the impact to daily facility 
operation (overtime).

Department
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 96.00 HoursK399S751 M010OVERTIME BASE & PRE.

4 hours per Surveillance (From walk- 2 ARCIE Supervisor12 Monthly SurveillancesFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 48.00 HoursK399S751 M010OVERTIME BASE & PRE.

4 Hours per Surveillance (From walk- 12 Monthly Surveillances1 RCT SupervisorFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 480.00 HoursKD10H751 T050OVERTIME BASE & PRE.

4 Hours per Surveillance (From walk- 12 Monthly Surveillances10 RCTsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 144.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 hours per monthly Surveillance event 12 months3 Process SpecialistFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 432.00 HoursKD10H751 T070OVERTIME BASE & PRE.

9 Hours per surveillance (From walk- 12 Monthly Surveillances4 ARCIE Technologists (alarm techs)Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06 - Fire Detection/Fire Suppression

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Fire Detection/Fire Suppression:
This LCO surveillance ensures the operability of the Fire Detection System and the Fire Suppression System.  A visual inspection of the fire detection system 
is performed on a monthly basis.  A quarterly surveillance includes local audible alarms, panel operation, alarm test to the Central Alarm Station, and vault 
heat detection system and plenum heat detectors.  Also included is Glovebox overheat testing.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 60.00 HoursKD10H750 T050STRAIGHT TIME BASE

5 Hours per week 1 RCT12 GB O/H Tests per yearFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 120.00 HoursKD10H750 T060STRAIGHT TIME BASE

5 Hours per Test 2 Process Specialist12 GB O/H Tests  per yearFactors
Fire Tactical OperationsSAFETY ENGINEERS Linear 136,000.00 DollarsK263SA5H E120SUBCONTRACTED SRVS

1 refer to letter Brad Smeaton to Mike 1 Letter number BES-081-98136000 dollars lump sumFactors
Line Item A07 - Criticality Safety Operations

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0102A00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Criticality Safety Operations:
Criticality Safety Inspections are required monthly for JH98/NSP-10; quarterly per 5B02 and annually.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 432.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialists 36 hours per Surveillance (JH98/NSP-12 Monthly SurveillancesFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 216.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Process Specialists 27 Hours per quarterly surveillance 4 Quarterly SurveillancesFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 40.00 HoursKD10H750 T060STRAIGHT TIME BASE

40 hours per annual surveillance 1 Process SpecialistFactors
Building 776 ProjectNONE Linear 17,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

5 Inspectors 85 $/Hour40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A08 - OSR Compensatory Measures

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - OSR Compensatory Measures:
Compensatory measures are invoked in response to Limited Conditions of Operations out-of-tolerance conditions or violation of Operational Safety Requirements 
(OSR) in the building, and have historically been fire watches for such conditions as out-of-compliance HSP31.11 Material or Heat Detector Deficiencies.  The 
scope is for off-shift fire watch.

Assume 34 days of the year will require 24-hour roving fire watches in FY-99 under OSR Compensatory Measures.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,264.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 Process Specialists 34 days per year under OSR 24 hours per month for roving fire watchFactors

Cost Element Skill Quantity UnitsCurve

Line Item A09 - LCO Coordinator

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - LCO Coordinator:
The LCO Coordinator performs tracking and trending of LCO, ACs and Unreviewed Safety Questions (USQ) surveillance data; produces notification letters to 
organizations responsible for performing LCO surveillances; advises such organizations of due/past due surveillances; and maintains LCO files and 
documentation.   This individual also attends shift turnover meetings and plan of the day/week meetings as needed in support of the LCO program; maintains 
and updates Shift Managers manuals; and updates the Vital Safety Systems (VSS) Status Board.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 936.00 HoursR100S750 P170STRAIGHT TIME BASE

4 Hours per day 234 daysFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10 - Routine Radiological Surveys

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Routine Radiological Surveys:
Routine Radiological Surveys (i.e., pre-job, weekly, monthly, quarterly, semi-annual, etc.) are performed per the Site radiological Control Manual in order 
to ensure the safety of personnel, the facility, and the environment.  The surveys include gamma-neutron, contamination control, baseline and ALARA exposure, 
glovebox, and/or room surveys.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Surveys per Year 5 Tank Sets3 Hours per set Survey (From walk-Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Source Inventories and Leak Testing 18 Hours per Survey1 RCTsFactors
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0102A00

Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,600.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours per survey (From walk-down) 52 Weeks per year25 Weekly SurveysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 912.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours per Survey (From walk-down) 38 Monthly Surveys12 MonthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 920.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Survey events per year 184 Glovebox Surveys2.5 Hours per survey (From walk-down)Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 455.80 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 4558 RCT hours ST for Routine Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 58,327.00 DollarsZDEPTCON 0000CONTINGENCY

58327 DollarsFactors
No DepartmentNONE Linear 26,632.03 DollarsZDEPTESC 0000ESCALATION

26632.0 DollarsFactors
Activity ID: 1DF0102E00 Description: B776/777 Compliance Surveillance - Environmental Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

E01 RCRA Inspections 1.00 ea 1,902HC 1,902 45,344 0 45,344 61,35116,0070
E02 Organic Air Emission Surveillance 1.00 each 108HC 108 2,210 0 2,210 2,9907800
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 9,592 9,59209,592

Total for Activity 1DF0102E00: 2,010 47,554 0 57,146 73,93216,7879,592

Cost Element Skill Quantity UnitsCurve

Line Item E01 - RCRA Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - RCRA Inspections for B776/777 include daily inspections of tank systems including process waste tanks (Process Waste Tanks, Tank T1 and T2, SR3, 
SR4, and SR5, T344, T345, T360, T370 and the FBI Pilot Tanks); Monthly and Annual organic inspection of vacuum accumulators; and weekly inspections of 776.1 
and 777.1 Units.  The subcontracted support contains 776.1 and 777.1 RCRA Unit Inspections, WEMS Management support, container management and regulatory 
interface and support from the WEMS Coordinator.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 702.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialist 3 hours per day (From walk-down)234 AWS Daily Inspections for TanksFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 52.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Hour per week to inspect the 90 day 52 weeks1 Process SpecialistFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 624.00 HoursKD10H750 T060STRAIGHT TIME BASE

12 hours per inspection 1 Perform weekly inspections 52 weeksFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 524.00 HoursKD10H751 T060OVERTIME BASE & PRE.

1 Process Specialist 4 Hours per day (From walk-down)131 AWS Fridays and weekendsFactors

Cost Element Skill Quantity UnitsCurve

Line Item E02 - Organic Air Emission Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Organic Air Emission Surveillance

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 108.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Surveillance/Month 1 Process Specialist12 Months9 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0102E00

Activity Filter * Starts In FY *
No DepartmentNONE Linear 6,585.07 DollarsZDEPTCON 0000CONTINGENCY

6585.07 DollarsFactors
No DepartmentNONE Linear 3,006.73 DollarsZDEPTESC 0000ESCALATION

3006.73 DollarsFactors
Activity ID: 1DF0102M00 Description: B776/777 Compliance Surveillance - Other Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01 Fire Inspections 1.00 ea 356HC 356 10,262 0 10,262 13,8843,6220
M02 SAAM/CAM  Surveillance 1.00 ea 1,287HC 1,287 28,163 0 28,163 38,1059,9420
M03 Hood Encl./Portable Down Draft Face Velocity Surv. 1.00 ea 297HC 297 6,469 0 6,469 8,7522,2830
M04 Airhead Surveys/Change Filter Media 1.00 ea 1,495HC 1,495 32,886 0 32,886 44,49511,6090
M05 Annual Smoke Test 1.00 ea 572HC 572 19,017 0 19,017 25,7306,7130
M06 Eyewash/Safety Shower 1.00 ea 90HC 90 1,841 0 1,841 2,4916500
M07 Safety/Inspections 1.00 ea 0HC 0 0 37,880 37,880 37,88000
M10 NDA Gamma Scans 2.00 ea 292HC 584 12,971 0 12,971 17,5494,5790
M11 DOP Filter Surveillance 1.00 ea 540HC 540 11,822 0 11,822 15,9954,1730
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 30,543 30,543030,543

Total for Activity 1DF0102M00: 5,222 123,431 37,880 191,855 235,42643,57130,543

Cost Element Skill Quantity UnitsCurve

Line Item M01 - Fire Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of Fire Inspections of the Flammable Cabinets (21 each),Fire Extinguisher Inspections (164)and monthly combustible loading 
inspections per PR0-035-FI-776/777.

Department
RMRS SalariedOTHER ENGINEERS Linear 216.00 HoursR100S750 E130STRAIGHT TIME BASE

1 Engineer 18 hours per month combustible loading 12 monthly inspectionsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 42.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.25 hours per cabinet for monthly 14 Flammable Cabinets12 monthsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 98.40 HoursKD10H750 T060STRAIGHT TIME BASE

0.05 hours per monthly Inspection per 164 Fire Extinguishers12 monthsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02 - SAAM/CAM  Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of the LCO Surveillance required to verify the rooms listed in the OSR are covered by an operable Selective Alpha Air 
Monitor (SAAM) system.  This system is used to detect the presence of airborne radioactivity above the alarm point setting of the instrument and to activate 
an alarm to warn personnel in the area to minimize personnel exposure.  A twice-weekly surveillance is performed to visually check operating area SAAMs and 
recirculation air plenum SAAMs for proper settings and air flow of >.8 cubic feet per minute (cfm) and <3 cfm.  Also visually check the operating effluent 
SAAM for proper SAAM settings and airflow of <2 cfm and <3cfm. Per ROI 4.05, Rev. 1.

RCTs surveilling 90 SAAM/CAAM units twice per week.  During the surveillance, the filter papers are changed.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,170.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.125 hours per surveillance 90 SAAM/CAM Units52 weeks2 Surveillances per weekFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 117.00 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime per week (based on 1170 hours straight time CAM/SAAM 1 RCTFactors
Line Item M03 - Hood Encl./Portable Down Draft Face Velocity Surv.

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of the LCO Surveillance of the minimum face velocity on Zone 1A enclosures (gloveboxes, hoods and downdraft tables).  A 
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0102M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

monthly surveillance is performed by Radiologica Control Technicians (RCTs) to either verify the enclosure minimum average face velocity >150 fpm or document 
that any loose surface alpha contamination is <200 dpm/100 cm2 in each Zone 1A enclosure.  Operability of Zones 1 1A, and II ventilation systems is needed to 
maintain negative pressure and to mitigate the release of radioactive materials to the environment.  Process Specialists open and close hoods and b-boxes for 
the RCTs.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 hours per hood surveillance (From 15 hood surveillances per month12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 hours per survey (From walk-down) 15 Portable Downdraft Surveillances per 12 monthsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 90.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.5 hours per hood to survey (From walk- 15 monthly hood surveillances12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.00 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime 180 hours per year hood/enclosure 1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 9.00 HoursKD10H751 T060OVERTIME BASE & PRE.

0.1 10% overtime 90 ST hours process specialist Factors

Cost Element Skill Quantity UnitsCurve

Line Item M04 - Airhead Surveys/Change Filter Media

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Inspect and maintain the permanently installed air monitoring system.  RCTs perform airhead surveillances.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 138.60 HoursKD10H750 T050STRAIGHT TIME BASE

0.07 hours per unit calibration per month 165 Airhead Units requiring calibration12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,206.40 HoursKD10H750 T050STRAIGHT TIME BASE

0.08 hours per unit to change (From walk- 145 Filter Media Units52 weeks2 changes per weekFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 134.50 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime 1345 ST hours RCT support airhead Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 15.60 HoursKD10H751 T060OVERTIME BASE & PRE.

0.1 10% overtime 156 hours process specialist ST filter Factors

Cost Element Skill Quantity UnitsCurve

Line Item M05 - Annual Smoke Test

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of RCTs performing tri-annual (not required in FY-99 but is required in FY-00) air flow pattern testing on 90 SAAM/CAM 
units annually. During this surveillance, special air flow conditions may need to be established  (ie. roll-up doors open and/or shut, ventilation systems at 
reduced flows, etc.) and tested.  These tests are performed off-shift to minimize impacts to facility operations.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.00 HoursR100S751 M010OVERTIME BASE & PRE.

16 Hours Foreman time to supervise Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 556.00 HoursKD10H751 T050OVERTIME BASE & PRE.

556 hours RCT time to inspect placement Factors

Cost Element Skill Quantity UnitsCurve

Line Item M06 - Eyewash/Safety Shower

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Safety Showers and Eyewash Surveillances ensure that DOE, ANZI, and other requirements are met.  Safety Showers  and Eyewash Stations are flow 
tested monthly.  A checklist is completed and submitted to the Building Manager for approval.  Appropriate documentation is kept on file.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 90.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.25 hours to inspect per month (From 30 Eye wash stations12 monthsFactors
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0102M00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item M07 - Safety/Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Safety/Housekeeping Inspections consists of various activities that protect building personnel.

Department
Building 776 ProjectCIVIL ENGINEERS Linear 37,880.00 DollarsK399SA5H E020SUBCONTRACTED SRVS

1 Lump Sum 37880 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M10 - NDA Gamma Scans

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - NDA Gamma Scans are required to determine the Pu gram quantity in fissile solution tanks (2 each).

Department
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 40.00 HoursKD10H750 T070STRAIGHT TIME BASE

1 Annual test 8 hours per NDA Scan5 Tanks requiring NDA ScansFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 252.00 HoursKD10H750 T070STRAIGHT TIME BASE

18 Hours per Scan 2 NDA Testing Techs7 PlenumsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M11 - DOP Filter Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - DOP Filter Surveillances are required to determine if plenum filters are operating as designed.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 324.00 HoursKD10H750 T050STRAIGHT TIME BASE

4 RCTs at each plenum 9 hours each plenum9 plenumsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 162.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 HRTs at each plenum 9 hours each plenum9 plenumsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.00 HoursKD10H751 T050OVERTIME BASE & PRE.

4 RCTs at each plenum 9 hours each plenum1 Primary plenumFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 18.00 HoursKD10H751 T060OVERTIME BASE & PRE.

2 HRTs at each plenum 9 hours each plenum1 Primary plenumFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 20,969.05 DollarsZDEPTCON 0000CONTINGENCY

20969.1 DollarsFactors
No DepartmentNONE Linear 9,574.44 DollarsZDEPTESC 0000ESCALATION

9574.44 DollarsFactors
Activity ID: 1DF0103A00 Description: B776/777 Compliance Surveillance - Authorization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A02 Inert Atmosphere - Oxygen Analyzer 1.00 ea 172HC 172 3,709 0 3,709 4,9921,2830
A04 Emergency Power/UPS 1.00 ea 232HC 232 5,812 0 5,812 7,8222,0110
A05 Criticality Accident Alarm System 1.00 ea 1,200HC 1,200 40,977 0 40,977 55,15514,1780
A06 Fire Detection/Fire Suppression 1.00 ea 180HC 180 3,700 136,000 139,700 140,9801,2800
A07 Criticality Safety Operations 1.00 ea 688HC 688 14,076 17,000 31,076 35,9474,8700
A08 OSR Compensatory Measures 1.00 ea 3,264HC 3,264 106,831 0 106,831 143,79436,9630
A09 LCO Coordinator 1.00 ea 936HC 936 24,551 0 24,551 33,0468,4950
A10 Routine Radiological Surveys 1.00 ea 4,954HC 4,954 108,471 0 108,471 146,00137,5310
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0103A00

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 157,010 157,0100157,010

Total for Activity 1DF0103A00: 11,626 308,127 153,000 618,136 724,748106,612157,010

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Inert Atmosphere - Oxygen Analyzer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Inert Atmosphere - Oxygen Analyzer:
This LCO surveillance monitors Zone 1 inert systems and designated enclosures for fire safety involving pyrophoric plutonium.  SOEs and Maintenance personnel 
ensure that gloveboxes that require an inert atmosphere and are used to handle in-process pyrophoric plutonium are monitored by an operable oxygen analyzer.  
A monthly surveillance is performed to readjust the oxygen analyzers to manufacturer's specification and to test the alarm at the 5% by volume limit.

Department
776 Complex SteelworkersELECTRICIANS Linear 147.84 HoursKD10H750 C020STRAIGHT TIME BASE

1.2 Hours per Surveillance (From walk- 4 Quarterly Surveillances14 Oxygen Analyzers2 Electricians
1.1 10% surveillance following failure

Factors

776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.64 HoursKD10H750 T050STRAIGHT TIME BASE
0.4 Hours per unit to perform surveillance 4 quarterly surveillances14 Oxygen Analyzer Units1 RCT
1.1 10% surveillance following failure

Factors

Cost Element Skill Quantity UnitsCurve

Line Item A04 - Emergency Power/UPS

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Emergency Power/UPS:
This activity consists of the LCO surveillance requiring the emergency generator to be tested on a monthly basis for a minimum of one hour.  The diesel 
generators shall be tested for automatic startup and pickup of loads required for the condition of loss of offsite electrical power.  Process Specialists 
support vault/alarm access while the Alarm Tech resets five (5) panels.  This scope is perfomed during off-shift so that facility operations do not need to 
be suspended for the Emergency Power testing.

Department
776 Complex SteelworkersELECTRICIANS Linear 32.00 HoursKD10H750 C020STRAIGHT TIME BASE

2 Electricians 4 quarterly inspections4 hours per inspectionFactors
776 Complex SteelworkersELECTRICIANS Linear 72.00 HoursKD10H750 C020STRAIGHT TIME BASE

2 Electricians 12 monthly inspections3 hours each per month for UPS Factors
776 Complex SteelworkersELECTRICIANS Linear 48.00 HoursKD10H750 C020STRAIGHT TIME BASE

2 Electricians 12 monthly inspections2 hours per month for battery Factors
776 Complex SteelworkersELECTRICIANS Linear 16.00 HoursKD10H750 C020STRAIGHT TIME BASE

1 annual inspection 8 hours for annual battery inspection2 ElectriciansFactors
776 Complex SteelworkersELECTRICIANS Linear 32.00 HoursKD10H751 C020OVERTIME BASE & PRE.

2 Electricians 4 Quarterly Inspections4 Hours per Inspection (From walk-Factors
776 Complex SteelworkersAUTO MECHANIC Linear 16.00 HoursKD10H751 C100OVERTIME BASE & PRE.

1 Mechanic 4 Quarterly Inspections4 Hours per Inspection (Monitor Diesel Factors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 16.00 HoursKD10H751 T070OVERTIME BASE & PRE.

1 Alarm Technician 4 Quarterly Inspections4 Hours per Inspection (From walk-Factors

Cost Element Skill Quantity UnitsCurve

Line Item A05 - Criticality Accident Alarm System

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Criticality Accident Alarm System:
This LCO surveillance is performed by RCTs and Radiological Engineering in order to ensure that a criticality alarm system (utilizing detectors and 
coincidence circuitry in the criticality alarm system main panel) for criticality accident detection has been installed and is operable in all areas where 
fissile materials are handled, stored, or processed.  A monthly surveillance is performed, where each detector is tested with a source to verify that it is 
within an acceptable range for the specific test source.  These monthly surveillances are performed on off-shifts to minimize the impact to daily facility 
operation (overtime).

Department
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0103A00

Activity Filter * Starts In FY *
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 96.00 HoursK399S751 M010OVERTIME BASE & PRE.

4 hours per Surveillance (From walk- 2 ARCIE Supervisor12 Monthly SurveillancesFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 48.00 HoursK399S751 M010OVERTIME BASE & PRE.

4 Hours per Surveillance (From walk- 12 Monthly Surveillances1 RCT SupervisorFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 480.00 HoursKD10H751 T050OVERTIME BASE & PRE.

4 Hours per Surveillance (From walk- 12 Monthly Surveillances10 RCTsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 144.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 hours per monthly Surveillance event 12 months3 Process SpecialistFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 432.00 HoursKD10H751 T070OVERTIME BASE & PRE.

9 Hours per surveillance (From walk- 12 Monthly Surveillances4 ARCIE Technologists (alarm techs)Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06 - Fire Detection/Fire Suppression

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Fire Detection/Fire Suppression:
This LCO surveillance ensures the operability of the Fire Detection System and the Fire Suppression System.  A visual inspection of the fire detection system 
is performed on a monthly basis.  A quarterly surveillance includes local audible alarms, panel operation, alarm test to the Central Alarm Station, and vault 
heat detection system and plenum heat detectors.  Also included is Glovebox overheat testing.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 60.00 HoursKD10H750 T050STRAIGHT TIME BASE

5 Hours per week 1 RCT12 GB O/H Tests per yearFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 120.00 HoursKD10H750 T060STRAIGHT TIME BASE

5 Hours per Test 2 Process Specialist12 GB O/H Tests  per yearFactors
Fire Tactical OperationsSAFETY ENGINEERS Linear 136,000.00 DollarsK263SA5H E120SUBCONTRACTED SRVS

1 refer to letter Brad Smeaton to Mike 1 Letter number BES-081-98136000 dollars lump sumFactors

Cost Element Skill Quantity UnitsCurve

Line Item A07 - Criticality Safety Operations

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Criticality Safety Operations:
Criticality Safety Inspections are required monthly for JH98/NSP-10; quarterly per 5B02 and annually.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 432.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialists 36 hours per Surveillance (JH98/NSP-12 Monthly SurveillancesFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 216.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Process Specialists 27 Hours per quarterly surveillance 4 Quarterly SurveillancesFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 40.00 HoursKD10H750 T060STRAIGHT TIME BASE

40 hours per annual surveillance 1 Process SpecialistFactors
Building 776 ProjectNONE Linear 17,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

5 Inspectors 85 $/Hour40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A08 - OSR Compensatory Measures

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - OSR Compensatory Measures:
Compensatory measures are invoked in response to Limited Conditions of Operations out-of-tolerance conditions or violation of Operational Safety Requirements 
(OSR) in the building, and have historically been fire watches for such conditions as out-of-compliance HSP31.11 Material or Heat Detector Deficiencies.  The 
scope is for off-shift fire watch.

Assume 34 days of the year will require 24-hour roving fire watches in FY-99 under OSR Compensatory Measures.

Department
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0103A00

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,264.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 Process Specialists 34 days per year under OSR 24 hours per month for roving fire watchFactors

Cost Element Skill Quantity UnitsCurve

Line Item A09 - LCO Coordinator

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - LCO Coordinator:
The LCO Coordinator performs tracking and trending of LCO, ACs and Unreviewed Safety Questions (USQ) surveillance data; produces notification letters to 
organizations responsible for performing LCO surveillances; advises such organizations of due/past due surveillances; and maintains LCO files and 
documentation.   This individual also attends shift turnover meetings and plan of the day/week meetings as needed in support of the LCO program; maintains 
and updates Shift Managers manuals; and updates the Vital Safety Systems (VSS) Status Board.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 936.00 HoursR100S750 P170STRAIGHT TIME BASE

4 Hours per day 234 daysFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10 - Routine Radiological Surveys

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Routine Radiological Surveys:
Routine Radiological Surveys (i.e., pre-job, weekly, monthly, quarterly, semi-annual, etc.) are performed per the Site radiological Control Manual in order 
to ensure the safety of personnel, the facility, and the environment.  The surveys include gamma-neutron, contamination control, baseline and ALARA exposure, 
glovebox, and/or room surveys.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Surveys per Year 5 Tank Sets3 Hours per set Survey (From walk-Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Source Inventories and Leak Testing 18 Hours per Survey1 RCTsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,600.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours per survey (From walk-down) 52 Weeks per year25 Weekly SurveysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 912.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours per Survey (From walk-down) 38 Monthly Surveys12 MonthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 920.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Survey events per year 184 Glovebox Surveys2.5 Hours per survey (From walk-down)Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 455.80 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 4558 RCT hours ST for Routine Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 113,472.60 DollarsZDEPTCON 0000CONTINGENCY

113473 DollarsFactors
No DepartmentNONE Linear 43,537.17 DollarsZDEPTESC 0000ESCALATION

43537.2 DollarsFactors
Activity ID: 1DF0103E00 Description: B776/777 Compliance Surveillance - Environmental Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

E01 RCRA Inspections 1.00 ea 1,902HC 1,902 45,344 0 45,344 61,03415,6890
E02 Organic Air Emission Surveillance 1.00 each 108HC 108 2,210 0 2,210 2,9747650
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 17,702 17,702017,702

Total for Activity 1DF0103E00: 2,010 47,554 0 65,256 81,70916,45417,702
Line Item E01 - RCRA Inspections

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0103E00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Document - Rev 0.

Item Desc - RCRA Inspections for B776/777 include daily inspections of tank systems including process waste tanks (Process Waste Tanks, Tank T1 and T2, SR3, 
SR4, and SR5, T344, T345, T360, T370 and the FBI Pilot Tanks); Monthly and Annual organic inspection of vacuum accumulators; and weekly inspections of 776.1 
and 777.1 Units.  The subcontracted support contains 776.1 and 777.1 RCRA Unit Inspections, WEMS Management support, container management and regulatory 
interface and support from the WEMS Coordinator.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 702.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialist 3 hours per day (From walk-down)234 AWS Daily Inspections for TanksFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 52.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Hour per week to inspect the 90 day 52 weeks1 Process SpecialistFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 624.00 HoursKD10H750 T060STRAIGHT TIME BASE

12 hours per inspection 1 Perform weekly inspections 52 weeksFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 524.00 HoursKD10H751 T060OVERTIME BASE & PRE.

1 Process Specialist 4 Hours per day (From walk-down)131 AWS Fridays and weekendsFactors

Cost Element Skill Quantity UnitsCurve

Line Item E02 - Organic Air Emission Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Organic Air Emission Surveillance

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 108.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Surveillance/Month 1 Process Specialist12 Months9 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 12,793.09 DollarsZDEPTCON 0000CONTINGENCY

12793.1 DollarsFactors
No DepartmentNONE Linear 4,908.45 DollarsZDEPTESC 0000ESCALATION

4908.45 DollarsFactors
Activity ID: 1DF0103M00 Description: B776/777 Compliance Surveillance - Other Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01 Fire Inspections 1.00 ea 356HC 356 10,262 0 10,262 13,8133,5510
M02 SAAM/CAM  Surveillance 1.00 ea 1,287HC 1,287 28,163 0 28,163 37,9079,7440
M03 Hood Encl./Portable Down Draft Face Velocity Surv. 1.00 ea 297HC 297 6,469 0 6,469 8,7072,2380
M04 Airhead Surveys/Change Filter Media 1.00 ea 1,495HC 1,495 32,886 0 32,886 44,26511,3790
M05 Annual Smoke Test 1.00 ea 572HC 572 19,017 0 19,017 25,5976,5800
M06 Eyewash/Safety Shower 1.00 ea 90HC 90 1,841 0 1,841 2,4796370
M07 Safety/Inspections 1.00 ea 0HC 0 0 37,880 37,880 37,88000
M10 NDA Gamma Scans 2.00 ea 292HC 584 12,971 0 12,971 17,4584,4880
M11 DOP Filter Surveillance 1.00 ea 540HC 540 11,822 0 11,822 15,9134,0900
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 56,422 56,422056,422

Total for Activity 1DF0103M00: 5,222 123,431 37,880 217,733 260,44042,70756,422

Cost Element Skill Quantity UnitsCurve

Line Item M01 - Fire Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of Fire Inspections of the Flammable Cabinets (21 each),Fire Extinguisher Inspections (164)and monthly combustible loading 
inspections per PR0-035-FI-776/777.

Department
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DF0103M00

Activity Filter * Starts In FY *
RMRS SalariedOTHER ENGINEERS Linear 216.00 HoursR100S750 E130STRAIGHT TIME BASE

1 Engineer 18 hours per month combustible loading 12 monthly inspectionsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 42.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.25 hours per cabinet for monthly 14 Flammable Cabinets12 monthsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 98.40 HoursKD10H750 T060STRAIGHT TIME BASE

0.05 hours per monthly Inspection per 164 Fire Extinguishers12 monthsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M02 - SAAM/CAM  Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of the LCO Surveillance required to verify the rooms listed in the OSR are covered by an operable Selective Alpha Air 
Monitor (SAAM) system.  This system is used to detect the presence of airborne radioactivity above the alarm point setting of the instrument and to activate 
an alarm to warn personnel in the area to minimize personnel exposure.  A twice-weekly surveillance is performed to visually check operating area SAAMs and 
recirculation air plenum SAAMs for proper settings and air flow of >.8 cubic feet per minute (cfm) and <3 cfm.  Also visually check the operating effluent 
SAAM for proper SAAM settings and airflow of <2 cfm and <3cfm. Per ROI 4.05, Rev. 1.

RCTs surveilling 90 SAAM/CAAM units twice per week.  During the surveillance, the filter papers are changed.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,170.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.125 hours per surveillance 90 SAAM/CAM Units52 weeks2 Surveillances per weekFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 117.00 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime per week (based on 1170 hours straight time CAM/SAAM 1 RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03 - Hood Encl./Portable Down Draft Face Velocity Surv.

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of the LCO Surveillance of the minimum face velocity on Zone 1A enclosures (gloveboxes, hoods and downdraft tables).  A 
monthly surveillance is performed by Radiologica Control Technicians (RCTs) to either verify the enclosure minimum average face velocity >150 fpm or document 
that any loose surface alpha contamination is <200 dpm/100 cm2 in each Zone 1A enclosure.  Operability of Zones 1 1A, and II ventilation systems is needed to 
maintain negative pressure and to mitigate the release of radioactive materials to the environment.  Process Specialists open and close hoods and b-boxes for 
the RCTs.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 hours per hood surveillance (From 15 hood surveillances per month12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 hours per survey (From walk-down) 15 Portable Downdraft Surveillances per 12 monthsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 90.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.5 hours per hood to survey (From walk- 15 monthly hood surveillances12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.00 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime 180 hours per year hood/enclosure 1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 9.00 HoursKD10H751 T060OVERTIME BASE & PRE.

0.1 10% overtime 90 ST hours process specialist Factors

Cost Element Skill Quantity UnitsCurve

Line Item M04 - Airhead Surveys/Change Filter Media

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Inspect and maintain the permanently installed air monitoring system.  RCTs perform airhead surveillances.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,206.40 HoursKD10H750 T050STRAIGHT TIME BASE

0.08 hours per unit to change (From walk- 145 Filter Media Units52 weeks2 changes per weekFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 138.60 HoursKD10H750 T050STRAIGHT TIME BASE

0.07 hours per unit calibration per month 165 Airhead Units requiring calibration12 monthsFactors
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WBS No: 1DAB01
Activity ID: 1DF0103M00

Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 134.50 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime 1345 ST hours RCT support airhead Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 15.60 HoursKD10H751 T060OVERTIME BASE & PRE.

0.1 10% overtime 156 hours process specialist ST filter Factors

Cost Element Skill Quantity UnitsCurve

Line Item M05 - Annual Smoke Test

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of RCTs performing tri-annual (not required in FY-99 but is required in FY-00) air flow pattern testing on 90 SAAM/CAM 
units annually. During this surveillance, special air flow conditions may need to be established  (ie. roll-up doors open and/or shut, ventilation systems at 
reduced flows, etc.) and tested.  These tests are performed off-shift to minimize impacts to facility operations.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.00 HoursR100S751 M010OVERTIME BASE & PRE.

16 Hours Foreman time to supervise Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 556.00 HoursKD10H751 T050OVERTIME BASE & PRE.

556 hours RCT time to inspect placement Factors

Cost Element Skill Quantity UnitsCurve

Line Item M06 - Eyewash/Safety Shower

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Safety Showers and Eyewash Surveillances ensure that DOE, ANZI, and other requirements are met.  Safety Showers  and Eyewash Stations are flow 
tested monthly.  A checklist is completed and submitted to the Building Manager for approval.  Appropriate documentation is kept on file.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 90.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.25 hours to inspect per month (From 30 Eye wash stations12 monthsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M07 - Safety/Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Safety/Housekeeping Inspections consists of various activities that protect building personnel.

Department
Building 776 ProjectCIVIL ENGINEERS Linear 37,880.00 DollarsK399SA5H E020SUBCONTRACTED SRVS

1 Lump Sum 37880 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M10 - NDA Gamma Scans

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - NDA Gamma Scans are required to determine the Pu gram quantity in fissile solution tanks (2 each).

Department
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 40.00 HoursKD10H750 T070STRAIGHT TIME BASE

1 Annual test 8 hours per NDA Scan5 Tanks requiring NDA ScansFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 252.00 HoursKD10H750 T070STRAIGHT TIME BASE

18 Hours per Scan 2 NDA Testing Techs7 PlenumsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M11 - DOP Filter Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - DOP Filter Surveillances are required to determine if plenum filters are operating as designed.

Department
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WBS No: 1DAB01
Activity ID: 1DF0103M00

Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 324.00 HoursKD10H750 T050STRAIGHT TIME BASE

4 RCTs at each plenum 9 hours each plenum9 plenumsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 162.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 HRTs at each plenum 9 hours each plenum9 plenumsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.00 HoursKD10H751 T050OVERTIME BASE & PRE.

4 RCTs at each plenum 9 hours each plenum1 Primary plenumFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 18.00 HoursKD10H751 T060OVERTIME BASE & PRE.

2 HRTs at each plenum 9 hours each plenum1 Primary plenumFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 40,776.65 DollarsZDEPTCON 0000CONTINGENCY

40776.7 DollarsFactors
No DepartmentNONE Linear 15,645.19 DollarsZDEPTESC 0000ESCALATION

15645.2 DollarsFactors
Activity ID: 1DXXXFA00 Description: End of B776/777 Compliance Surv - Authorization Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

A02 Inert Atmosphere - Oxygen Analyzer 0.66 ea 172HC 113 2,440 0 2,440 3,1286880
A04 Emergency Power/UPS 0.66 ea 232HC 153 3,823 0 3,823 4,9021,0780
A05 Criticality Accident Alarm System 0.66 ea 1,200HC 789 26,958 0 26,958 34,5617,6020
A06 Fire Detection/Fire Suppression 0.66 ea 180HC 118 2,434 89,474 91,908 92,5956860
A07 Criticality Safety Operations 0.66 ea 688HC 453 9,261 11,184 20,445 23,0572,6120
A08 OSR Compensatory Measures 0.66 ea 3,264HC 2,147 70,283 0 70,283 90,10319,8200
A09 LCO Coordinator 0.66 ea 936HC 616 16,152 0 16,152 20,7074,5550
A10 Routine Radiological Surveys 0.66 ea 4,954HC 3,259 71,362 0 71,362 91,48620,1240
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 51,382 51,382051,382

Total for Activity 1DXXXFA00: 7,649 202,715 100,658 354,755 411,92057,16651,382

Cost Element Skill Quantity UnitsCurve

Line Item A02 - Inert Atmosphere - Oxygen Analyzer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Inert Atmosphere - Oxygen Analyzer:
This LCO surveillance monitors Zone 1 inert systems and designated enclosures for fire safety involving pyrophoric plutonium.  SOEs and Maintenance personnel 
ensure that gloveboxes that require an inert atmosphere and are used to handle in-process pyrophoric plutonium are monitored by an operable oxygen analyzer.  
A monthly surveillance is performed to readjust the oxygen analyzers to manufacturer's specification and to test the alarm at the 5% by volume limit.

Department
776 Complex SteelworkersELECTRICIANS Linear 147.84 HoursKD10H750 C020STRAIGHT TIME BASE

1.2 Hours per Surveillance (From walk- 4 Quarterly Surveillances14 Oxygen Analyzers2 Electricians
1.1 10% surveillance following failure

Factors

776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 24.64 HoursKD10H750 T050STRAIGHT TIME BASE
0.4 Hours per unit to perform surveillance 4 quarterly surveillances14 Oxygen Analyzer Units1 RCT
1.1 10% surveillance following failure

Factors

Line Item A04 - Emergency Power/UPS
BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 

level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Emergency Power/UPS:
This activity consists of the LCO surveillance requiring the emergency generator to be tested on a monthly basis for a minimum of one hour.  The diesel 
generators shall be tested for automatic startup and pickup of loads required for the condition of loss of offsite electrical power.  Process Specialists 
support vault/alarm access while the Alarm Tech resets five (5) panels.  This scope is perfomed during off-shift so that facility operations do not need to 
be suspended for the Emergency Power testing.
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WBS No: 1DAB01
Activity ID: 1DXXXFA00

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

776 Complex SteelworkersELECTRICIANS Linear 32.00 HoursKD10H750 C020STRAIGHT TIME BASE
2 Electricians 4 quarterly inspections4 hours per inspectionFactors

776 Complex SteelworkersELECTRICIANS Linear 72.00 HoursKD10H750 C020STRAIGHT TIME BASE
2 Electricians 12 monthly inspections3 hours each per month for UPS Factors

776 Complex SteelworkersELECTRICIANS Linear 48.00 HoursKD10H750 C020STRAIGHT TIME BASE
2 Electricians 12 monthly inspections2 hours per month for battery Factors

776 Complex SteelworkersELECTRICIANS Linear 16.00 HoursKD10H750 C020STRAIGHT TIME BASE
1 annual inspection 8 hours for annual battery inspection2 ElectriciansFactors

776 Complex SteelworkersELECTRICIANS Linear 32.00 HoursKD10H751 C020OVERTIME BASE & PRE.
2 Electricians 4 Quarterly Inspections4 Hours per Inspection (From walk-Factors

776 Complex SteelworkersAUTO MECHANIC Linear 16.00 HoursKD10H751 C100OVERTIME BASE & PRE.
1 Mechanic 4 Quarterly Inspections4 Hours per Inspection (Monitor Diesel Factors

776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 16.00 HoursKD10H751 T070OVERTIME BASE & PRE.
1 Alarm Technician 4 Quarterly Inspections4 Hours per Inspection (From walk-Factors

Cost Element Skill Quantity UnitsCurve

Line Item A05 - Criticality Accident Alarm System

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Criticality Accident Alarm System:
This LCO surveillance is performed by RCTs and Radiological Engineering in order to ensure that a criticality alarm system (utilizing detectors and 
coincidence circuitry in the criticality alarm system main panel) for criticality accident detection has been installed and is operable in all areas where 
fissile materials are handled, stored, or processed.  A monthly surveillance is performed, where each detector is tested with a source to verify that it is 
within an acceptable range for the specific test source.  These monthly surveillances are performed on off-shifts to minimize the impact to daily facility 
operation (overtime).

Department
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 96.00 HoursK399S751 M010OVERTIME BASE & PRE.

4 hours per Surveillance (From walk- 2 ARCIE Supervisor12 Monthly SurveillancesFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 48.00 HoursK399S751 M010OVERTIME BASE & PRE.

4 Hours per Surveillance (From walk- 12 Monthly Surveillances1 RCT SupervisorFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 480.00 HoursKD10H751 T050OVERTIME BASE & PRE.

4 Hours per Surveillance (From walk- 12 Monthly Surveillances10 RCTsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 144.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 hours per monthly Surveillance event 12 months3 Process SpecialistFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 432.00 HoursKD10H751 T070OVERTIME BASE & PRE.

9 Hours per surveillance (From walk- 12 Monthly Surveillances4 ARCIE Technologists (alarm techs)Factors

Cost Element Skill Quantity UnitsCurve

Line Item A06 - Fire Detection/Fire Suppression

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Fire Detection/Fire Suppression:
This LCO surveillance ensures the operability of the Fire Detection System and the Fire Suppression System.  A visual inspection of the fire detection system 
is performed on a monthly basis.  A quarterly surveillance includes local audible alarms, panel operation, alarm test to the Central Alarm Station, and vault 
heat detection system and plenum heat detectors.  Also included is Glovebox overheat testing.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 60.00 HoursKD10H750 T050STRAIGHT TIME BASE

5 Hours per week 1 RCT12 GB O/H Tests per yearFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 120.00 HoursKD10H750 T060STRAIGHT TIME BASE

5 Hours per Test 2 Process Specialist12 GB O/H Tests  per yearFactors
Fire Tactical OperationsSAFETY ENGINEERS Linear 136,000.00 DollarsK263SA5H E120SUBCONTRACTED SRVS

1 refer to letter Brad Smeaton to Mike 1 Letter number BES-081-98136000 dollars lump sumFactors
Line Item A07 - Criticality Safety Operations

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Criticality Safety Operations:
Criticality Safety Inspections are required monthly for JH98/NSP-10; quarterly per 5B02 and annually.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 432.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialists 36 hours per Surveillance (JH98/NSP-12 Monthly SurveillancesFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 216.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Process Specialists 27 Hours per quarterly surveillance 4 Quarterly SurveillancesFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 40.00 HoursKD10H750 T060STRAIGHT TIME BASE

40 hours per annual surveillance 1 Process SpecialistFactors
Building 776 ProjectNONE Linear 17,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

5 Inspectors 85 $/Hour40 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item A08 - OSR Compensatory Measures

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - OSR Compensatory Measures:
Compensatory measures are invoked in response to Limited Conditions of Operations out-of-tolerance conditions or violation of Operational Safety Requirements 
(OSR) in the building, and have historically been fire watches for such conditions as out-of-compliance HSP31.11 Material or Heat Detector Deficiencies.  The 
scope is for off-shift fire watch.

Assume 34 days of the year will require 24-hour roving fire watches in FY-99 under OSR Compensatory Measures.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3,264.00 HoursKD10H751 T060OVERTIME BASE & PRE.

4 Process Specialists 34 days per year under OSR 24 hours per month for roving fire watchFactors

Cost Element Skill Quantity UnitsCurve

Line Item A09 - LCO Coordinator

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - LCO Coordinator:
The LCO Coordinator performs tracking and trending of LCO, ACs and Unreviewed Safety Questions (USQ) surveillance data; produces notification letters to 
organizations responsible for performing LCO surveillances; advises such organizations of due/past due surveillances; and maintains LCO files and 
documentation.   This individual also attends shift turnover meetings and plan of the day/week meetings as needed in support of the LCO program; maintains 
and updates Shift Managers manuals; and updates the Vital Safety Systems (VSS) Status Board.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 936.00 HoursR100S750 P170STRAIGHT TIME BASE

4 Hours per day 234 daysFactors

Cost Element Skill Quantity UnitsCurve

Line Item A10 - Routine Radiological Surveys

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Routine Radiological Surveys:
Routine Radiological Surveys (i.e., pre-job, weekly, monthly, quarterly, semi-annual, etc.) are performed per the Site radiological Control Manual in order 
to ensure the safety of personnel, the facility, and the environment.  The surveys include gamma-neutron, contamination control, baseline and ALARA exposure, 
glovebox, and/or room surveys.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 30.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Surveys per Year 5 Tank Sets3 Hours per set Survey (From walk-Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Source Inventories and Leak Testing 18 Hours per Survey1 RCTsFactors
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Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,600.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours per survey (From walk-down) 52 Weeks per year25 Weekly SurveysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 912.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours per Survey (From walk-down) 38 Monthly Surveys12 MonthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 920.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Survey events per year 184 Glovebox Surveys2.5 Hours per survey (From walk-down)Factors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 455.80 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 4558 RCT hours ST for Routine Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 16,764.38 DollarsZDEPTCON 0000CONTINGENCY

16764.4 DollarsFactors
No DepartmentNONE Linear 34,617.55 DollarsZDEPTESC 0000ESCALATION

34617.6 DollarsFactors
Activity ID: 1DXXXFM00 Description: End of B776/777 Compliance Surv- Other Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01 Fire Inspections 0.66 ea 356HC 234 6,751 0 6,751 8,6551,9040
M02 SAAM/CAM  Surveillance 0.66 ea 1,287HC 847 18,528 0 18,528 23,7535,2250
M03 Hood Encl./Portable Down Draft Face Velocity Surv. 0.66 ea 297HC 195 4,256 0 4,256 5,4561,2000
M04 Airhead Surveys/Change Filter Media 0.66 ea 1,495HC 984 21,636 0 21,636 27,7376,1010
M05 Annual Smoke Test 0.66 ea 572HC 376 12,511 0 12,511 16,0393,5280
M06 Eyewash/Safety Shower 0.66 ea 90HC 59 1,211 0 1,211 1,5533420
M07 Safety/Inspections 0.66 ea 0HC 0 0 24,921 24,921 24,92100
M10 NDA Gamma Scans 1.32 ea 292HC 384 8,533 0 8,533 10,9402,4060
M11 DOP Filter Surveillance 0.66 ea 540HC 355 7,778 0 7,778 9,9712,1930
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 18,388 18,388018,388

Total for Activity 1DXXXFM00: 3,435 81,205 24,921 124,514 147,41322,90018,388

Cost Element Skill Quantity UnitsCurve

Line Item M01 - Fire Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of Fire Inspections of the Flammable Cabinets (21 each),Fire Extinguisher Inspections (164)and monthly combustible loading 
inspections per PR0-035-FI-776/777.

Department
RMRS SalariedOTHER ENGINEERS Linear 216.00 HoursR100S750 E130STRAIGHT TIME BASE

1 Engineer 18 hours per month combustible loading 12 monthly inspectionsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 42.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.25 hours per cabinet for monthly 14 Flammable Cabinets12 monthsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 98.40 HoursKD10H750 T060STRAIGHT TIME BASE

0.05 hours per monthly Inspection per 164 Fire Extinguishers12 monthsFactors
Line Item M02 - SAAM/CAM  Surveillance

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of the LCO Surveillance required to verify the rooms listed in the OSR are covered by an operable Selective Alpha Air 
Monitor (SAAM) system.  This system is used to detect the presence of airborne radioactivity above the alarm point setting of the instrument and to activate 
an alarm to warn personnel in the area to minimize personnel exposure.  A twice-weekly surveillance is performed to visually check operating area SAAMs and 
recirculation air plenum SAAMs for proper settings and air flow of >.8 cubic feet per minute (cfm) and <3 cfm.  Also visually check the operating effluent 
SAAM for proper SAAM settings and airflow of <2 cfm and <3cfm. Per ROI 4.05, Rev. 1.
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB01
Activity ID: 1DXXXFM00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

RCTs surveilling 90 SAAM/CAAM units twice per week.  During the surveillance, the filter papers are changed.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,170.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.125 hours per surveillance 90 SAAM/CAM Units52 weeks2 Surveillances per weekFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 117.00 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime per week (based on 1170 hours straight time CAM/SAAM 1 RCTFactors

Cost Element Skill Quantity UnitsCurve

Line Item M03 - Hood Encl./Portable Down Draft Face Velocity Surv.

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of the LCO Surveillance of the minimum face velocity on Zone 1A enclosures (gloveboxes, hoods and downdraft tables).  A 
monthly surveillance is performed by Radiologica Control Technicians (RCTs) to either verify the enclosure minimum average face velocity >150 fpm or document 
that any loose surface alpha contamination is <200 dpm/100 cm2 in each Zone 1A enclosure.  Operability of Zones 1 1A, and II ventilation systems is needed to 
maintain negative pressure and to mitigate the release of radioactive materials to the environment.  Process Specialists open and close hoods and b-boxes for 
the RCTs.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 hours per hood surveillance (From 15 hood surveillances per month12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 90.00 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 hours per survey (From walk-down) 15 Portable Downdraft Surveillances per 12 monthsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 90.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.5 hours per hood to survey (From walk- 15 monthly hood surveillances12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 18.00 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime 180 hours per year hood/enclosure 1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 9.00 HoursKD10H751 T060OVERTIME BASE & PRE.

0.1 10% overtime 90 ST hours process specialist Factors

Cost Element Skill Quantity UnitsCurve

Line Item M04 - Airhead Surveys/Change Filter Media

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Inspect and maintain the permanently installed air monitoring system.  RCTs perform airhead surveillances.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,206.40 HoursKD10H750 T050STRAIGHT TIME BASE

0.08 hours per unit to change (From walk- 145 Filter Media Units52 weeks2 changes per weekFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 138.60 HoursKD10H750 T050STRAIGHT TIME BASE

0.07 hours per unit calibration per month 165 Airhead Units requiring calibration12 monthsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 134.50 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% overtime 1345 ST hours RCT support airhead Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 15.60 HoursKD10H751 T060OVERTIME BASE & PRE.

0.1 10% overtime 156 hours process specialist ST filter Factors

Cost Element Skill Quantity UnitsCurve

Line Item M05 - Annual Smoke Test

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of RCTs performing tri-annual (not required in FY-99 but is required in FY-00) air flow pattern testing on 90 SAAM/CAM 
units annually. During this surveillance, special air flow conditions may need to be established  (ie. roll-up doors open and/or shut, ventilation systems at 
reduced flows, etc.) and tested.  These tests are performed off-shift to minimize impacts to facility operations.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 16.00 HoursR100S751 M010OVERTIME BASE & PRE.

16 Hours Foreman time to supervise Factors
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WBS No: 1DAB01
Activity ID: 1DXXXFM00

Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 556.00 HoursKD10H751 T050OVERTIME BASE & PRE.

556 hours RCT time to inspect placement Factors

Cost Element Skill Quantity UnitsCurve

Line Item M06 - Eyewash/Safety Shower

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Safety Showers and Eyewash Surveillances ensure that DOE, ANZI, and other requirements are met.  Safety Showers  and Eyewash Stations are flow 
tested monthly.  A checklist is completed and submitted to the Building Manager for approval.  Appropriate documentation is kept on file.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 90.00 HoursKD10H750 T060STRAIGHT TIME BASE

0.25 hours to inspect per month (From 30 Eye wash stations12 monthsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M07 - Safety/Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Safety/Housekeeping Inspections consists of various activities that protect building personnel.

Department
Building 776 ProjectCIVIL ENGINEERS Linear 37,880.00 DollarsK399SA5H E020SUBCONTRACTED SRVS

1 Lump Sum 37880 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M10 - NDA Gamma Scans

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - NDA Gamma Scans are required to determine the Pu gram quantity in fissile solution tanks (2 each).

Department
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 40.00 HoursKD10H750 T070STRAIGHT TIME BASE

1 Annual test 8 hours per NDA Scan5 Tanks requiring NDA ScansFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 252.00 HoursKD10H750 T070STRAIGHT TIME BASE

18 Hours per Scan 2 NDA Testing Techs7 PlenumsFactors

Cost Element Skill Quantity UnitsCurve

Line Item M11 - DOP Filter Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - DOP Filter Surveillances are required to determine if plenum filters are operating as designed.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 324.00 HoursKD10H750 T050STRAIGHT TIME BASE

4 RCTs at each plenum 9 hours each plenum9 plenumsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 162.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 HRTs at each plenum 9 hours each plenum9 plenumsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.00 HoursKD10H751 T050OVERTIME BASE & PRE.

4 RCTs at each plenum 9 hours each plenum1 Primary plenumFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 18.00 HoursKD10H751 T060OVERTIME BASE & PRE.

2 HRTs at each plenum 9 hours each plenum1 Primary plenumFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 5,999.45 DollarsZDEPTCON 0000CONTINGENCY

5999.45 DollarsFactors
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WBS No: 1DAB01
Activity ID: 1DXXXFM00

Activity Filter * Starts In FY *
No DepartmentNONE Linear 12,388.54 DollarsZDEPTESC 0000ESCALATION

12388.5 DollarsFactors
Activity ID: 1DXXXXFE00 Description: End of B776/777 Compliance Surv- Environmental Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

E01 RCRA Inspections 0.66 ea 1,902HC 1,251 29,832 0 29,832 38,2448,4130
E02 Organic Air Emission Surveillance 0.66 each 108HC 71 1,454 0 1,454 1,8644100
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 5,716 5,71605,716

Total for Activity 1DXXXXFE00: 1,322 31,286 0 37,002 45,8248,8235,716

Cost Element Skill Quantity UnitsCurve

Line Item E01 - RCRA Inspections

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - RCRA Inspections for B776/777 include daily inspections of tank systems including process waste tanks (Process Waste Tanks, Tank T1 and T2, SR3, 
SR4, and SR5, T344, T345, T360, T370 and the FBI Pilot Tanks); Monthly and Annual organic inspection of vacuum accumulators; and weekly inspections of 776.1 
and 777.1 Units.  The subcontracted support contains 776.1 and 777.1 RCRA Unit Inspections, WEMS Management support, container management and regulatory 
interface and support from the WEMS Coordinator.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 702.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialist 3 hours per day (From walk-down)234 AWS Daily Inspections for TanksFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 52.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Hour per week to inspect the 90 day 52 weeks1 Process SpecialistFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 624.00 HoursKD10H750 T060STRAIGHT TIME BASE

12 hours per inspection 1 Perform weekly inspections 52 weeksFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 524.00 HoursKD10H751 T060OVERTIME BASE & PRE.

1 Process Specialist 4 Hours per day (From walk-down)131 AWS Fridays and weekendsFactors

Cost Element Skill Quantity UnitsCurve

Line Item E02 - Organic Air Emission Surveillance

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Organic Air Emission Surveillance

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 108.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Surveillance/Month 1 Process Specialist12 Months9 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,864.95 DollarsZDEPTCON 0000CONTINGENCY

1864.96 DollarsFactors
No DepartmentNONE Linear 3,851.03 DollarsZDEPTESC 0000ESCALATION

3851.03 DollarsFactors
WBS No: 1DAB02 Title: B776 Maintenance
Activity ID: 1DF0200C01 Description: B776/777 Landlord - Corrective Maintenance FY-00 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 Modification Packages (LSDW,701Vent, SRV) 3.00 Mod Pkgs 1,675HC 5,026 105,167 146,132 251,299 314,88963,5900
C02 SWP Packages 36.00 SWP Pkgs 38HC 1,364 29,562 17,871 47,433 61,85914,4260
C03 Level of Effort Packages 40.00 LOE Pkgs 12HC 477 9,904 2,696 12,600 17,4334,8330
C04 IWCP Pkgs (Davis Bacon 430AL, Breath Air, 701, Co) 5.00 IWCP Pkgs 96HC 480 11,275 210,000 221,275 226,7785,5020
C05 Maintenance Infrastructure 1.00 FY 1,950HC 1,950 51,161 18,060 69,221 94,18824,9670

Total for Activity 1DF0200C01: 9,297 207,068 394,759 601,828 715,146113,3180
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WBS No: 1DAB02
Activity ID: 1DF0200C01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Modification Packages (LSDW,701Vent, SRV)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Repairs to VSS/Non-VSS systems that cannot be accomplished using a standard work package (SWP).  This work requires engineering review, for 
example: Work requiring a breech of Zone 1 containment.

Department
776 Complex SteelworkersELECTRICIANS Linear 43.20 HoursKD10H750 C020STRAIGHT TIME BASE

36 Hours 1.2 20% forJHA and walkdownsFactors
ConstructionD&D SKILLED TRADES Linear 1,440.00 HoursK777C750 C120STRAIGHT TIME BASE

1440 Hours 8 D&D workers, 1 foreman @ Factors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.60 HoursR100S750 E050STRAIGHT TIME BASE

0.5 Hours 1.2 20% forJHA and walkdownsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 12.00 HoursR100S750 P090STRAIGHT TIME BASE

10 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

40 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 43.20 HoursKD10H750 T060STRAIGHT TIME BASE

36 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE

18 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE

18 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE

18 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10.80 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersELECTRICIANS Linear 2.59 HoursKD10H751 C020OVERTIME BASE & PRE.

2.16 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.88 HoursKD10H751 T050OVERTIME BASE & PRE.

2.4 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.59 HoursKD10H751 T060OVERTIME BASE & PRE.

2.16 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.67 HoursKD10H751 T060OVERTIME BASE & PRE.

0.56 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 576.00 DollarsK399SA57 E110LATA

480 Dollars 1.2 20% for JHA and WDFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 3,052.80 DollarsK399SA57 P070LATA

2544 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 2,082.00 DollarsK399SA5C 0000SUPPLIES

2082 DollarsFactors
Construction INONE Linear 43,000.00 DollarsK777SA5C 0000SUPPLIES

43000 Dollars material supplies each of Factors
Line Item C02 - SWP Packages

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
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WBS No: 1DAB02
Activity ID: 1DF0200C01

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Description:  Standard Work Packages (SWPs) are pre-approved IWCP work packages used for trouble-shooting and repair of VSS/Non-VSS systems and 
components that meet the requirements of NSM 4.03.  Engineering support is required for SWPs.

Department
776 Complex SteelworkersELECTRICIANS Linear 9.10 HoursKD10H750 C020STRAIGHT TIME BASE

21 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.22 HoursR100S750 E050STRAIGHT TIME BASE

0.5 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 0.87 HoursC210S750 P170STRAIGHT TIME BASE

2 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3.90 HoursKD10H750 T050STRAIGHT TIME BASE

9 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.33 HoursKD10H750 T060STRAIGHT TIME BASE

10 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.33 HoursKD10H750 T060STRAIGHT TIME BASE

10 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 9.10 HoursKD10H750 T060STRAIGHT TIME BASE

21 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3.90 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersELECTRICIANS Linear 0.55 HoursKD10H751 C020OVERTIME BASE & PRE.

1.26 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 0.05 HoursC210S751 P170OVERTIME BASE & PRE.

0.12 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.23 HoursKD10H751 T050OVERTIME BASE & PRE.

0.54 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.26 HoursKD10H751 T060OVERTIME BASE & PRE.

0.6 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.26 HoursKD10H751 T060OVERTIME BASE & PRE.

0.6 hour OT per package 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.55 HoursKD10H751 T060OVERTIME BASE & PRE.

1.26 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.23 HoursKD10H751 T060OVERTIME BASE & PRE.

0.54 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 15.60 DollarsK399SA57 P070LATA

36 Dollars 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 259.75 DollarsK399SA57 P070LATA

599.283 Dollars 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 221.05 DollarsK399SA5C 0000SUPPLIES

510 dollars 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Level of Effort Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Description - LOE Packages are used for repairs to VSS/Non-VSS systems using "skill of the craft" and "like for like" materials, but do not meet the 
criteria of the IWCP definition of "minor maintenance".  Packages are reviewed and approved by the appropriate disciplines per the requirements of IWCP and 
no engineering or modifications to the equipment are required.  Example (VSS fan belt change)

Department
776 Complex SteelworkersELECTRICIANS Linear 3.12 HoursKD10H750 C020STRAIGHT TIME BASE

7.2 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.22 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
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Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.56 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.56 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.56 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3.12 HoursKD10H750 T060STRAIGHT TIME BASE

7.2 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.78 HoursKD10H750 T060STRAIGHT TIME BASE

1.8 Hours 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 67.40 DollarsK399SA5C 0000SUPPLIES

155.5 Dollars 0.3612 82/227 Days Remaining1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C04 - IWCP Pkgs (Davis Bacon 430AL, Breath Air, 701, Co)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - IWCP Packages covered under Davis Bacon criteria.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 48.00 HoursR100S750 P170STRAIGHT TIME BASE

40 hours per package 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

40 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 6,000.00 DollarsK399SA5C 0000SUPPLIES

5000 Dollars in supplies for each DB IWCP 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 36,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

30000 dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C05 - Maintenance Infrastructure

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Summary Document - Rev 
0.

Item Desc - Maintenance Infrastructure comprises management and oversight scope that can not reasonably or effectively be allocated to specific maintenance 
packages.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,300.32 HoursR100S750 P170STRAIGHT TIME BASE

2 Pflipsen, Knapp 0.3612 82/227 Days Remaining1800 HoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 650.16 HoursR100S750 P170STRAIGHT TIME BASE

1 Senior specialist - Vanzant 0.3612 82/227 Days Remaining1800 HoursFactors
Building 776 ProjectNONE Linear 18,060.00 DollarsK399SA5C 0000SUPPLIES

50000 Dollars 0.3612 82/227 Days RemainingFactors
Activity ID: 1DF0200P01 Description: B776/777 Landlord - Preventative Maint FY-00 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P01 PMO's Carpenter Support 192.00 PMO 1HC 139 2,838 0 2,838 4,2231,3850
P01A PMO's Electrician Support 360.00 PMO 1HC 260 5,625 0 5,625 8,3702,7450
P01B PMO's Machinist Support 520.00 PMO 1HC 376 7,686 0 7,686 11,4363,7510
P01C PMO's SSOC Pipefitter Support 50.00 PMO 3HC 163 3,326 0 3,326 4,9481,6230
P01D PMO's Alarms Support 100.00 PMO 3HC 325 7,031 0 7,031 10,4633,4310
P01E PMO's Site Services Pipefitter Support 9.00 PMO 6HC 52 1,064 0 1,064 1,5845190
P01G Supplies 1.00 each 0HC 0 0 3,905 3,905 3,90500
P02A UPS / Elevator Maintenance 1.00 ea 23VQ 23 500 3,215 3,715 3,9592440
P02B Maintenance Services 1.00 each 0HC 0 0 7,448 7,448 7,44800
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Activity Filter * Starts In FY *
P02C Refrigeration 12.00 each 6HC 69 1,419 0 1,419 2,1116920
P03 Calibrations 1.00 ea 675HC 675 16,270 0 16,270 24,2107,9400

Total for Activity 1DF0200P01: 2,082 45,759 14,567 60,326 82,65722,3300

Cost Element Skill Quantity UnitsCurve

Line Item P01 - PMO's Carpenter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Carpenter Support for Preventative Maintenance Orders (e.g., Perform routine inspections of 16 hoists/rigging monthly and annually - which serves 
as a monthly.)

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.72 HoursKD10H750 T060STRAIGHT TIME BASE

2 Hours/ea 0.3612 82/227 Days remainingFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01A - PMO's Electrician Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Electrician Support for Preventative Maintenance Orders (e.g., Perform routine, monthly inspections of emergency lighting, batteries, fork truck, 
fork truck batteries & outside lighting).

Department
776 Complex SteelworkersELECTRICIANS Linear 0.72 HoursKD10H750 C020STRAIGHT TIME BASE

2 Hours/ea 0.3612 82/227 Days remainingFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01B - PMO's Machinist Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Machinist Support for Preventative Maintenance Orders (e.g., Perform routine, monthly inspections of HVAC equipment, fan belt inspections and 
vibration analysis.)

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.72 HoursKD10H750 T060STRAIGHT TIME BASE

2 Hours/ea 0.3612 82/227 Days remainingFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01C - PMO's SSOC Pipefitter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Pipefitter Support for Preventative Maintenance Orders (e.g., Perform routine quarterly and annual inspections of Anti freeze loops (8), and 
annual fire suppression systems (8).)

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 3.25 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours/ea 0.3612 82/227 Days remainingFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01D - PMO's Alarms Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Alarms Support for Preventative Maintenance Orders (e.g., Perform routine monthly, quarterly and annual inspections of Fire panels & LSDW 
batteries.)

Department
776 Complex SteelworkersELECTRICIANS Linear 3.25 HoursKD10H750 C020STRAIGHT TIME BASE

9 Hours/ea 0.3612 82/227 Days remainingFactors
Line Item P01E - PMO's Site Services Pipefitter Support

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Pipefitter Support for Preventative Maintenance Orders (e.g., Perform annual inspections of Backflow preventors (9).)

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 5.78 HoursKD10H750 T060STRAIGHT TIME BASE

16 Hours/ea 0.3612 82/227 Days remainingFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01G - Supplies

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Materials & Supplies required for Preventative Maintenance Orders.

Department
Building 776 ProjectNONE Linear 3,904.57 DollarsK399SA5C 0000SUPPLIES

10810 Dollars 0.3612 82/227 Days remainingFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02A - UPS / Elevator Maintenance

Resources

BOE Item Description: Semi-annual inspections of the B776/777 freight elevator and Uninterruptable Power Supply (UPS).

Vendor Name - Certified Elevator Co.
Vendor Quote - 8,700 ($5,200 elevator, $3,500 UPS inspection)
Quote Received by - Procurement
Item being quoted - Elevator and UPS Inspections
Other Info - This contract was in place for FY-98
Availability - Other support costs are based on Estimator Judgement

Department
776 Complex SteelworkersELECTRICIANS Linear 23.12 HoursKD10H750 C020STRAIGHT TIME BASE

2 Inspections 0.3612 82/227 Days remaining32 HoursFactors
Building 776 ProjectNONE Linear 72.24 DollarsK399SA5C 0000SUPPLIES

200 Dollars in supplies 0.3612 82/227 Days remainingFactors
Building 776 ProjectNONE Linear 1,878.24 DollarsK399SA5H 0000SUBCONTRACTED SRVS

2 Semiannual Inspection of elevator 0.3612 82/227 Days remaining2600 dollarsFactors
Building 776 ProjectNONE Linear 1,264.20 DollarsK399SA5H 0000SUBCONTRACTED SRVS

1 Annual inspection of UPS 0.3612 82/227 Days remaining3500 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02B - Maintenance Services

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Maintenance Services performed in support of B776/777 for inspection of chillers (performed by York International on a service contract), and air 
dryers and compressors (both performed by Cate Colorado Equipment Co.)  Supplies are reimbursable costs to be provided by the subcontractor.  They are being 
planned as A5C to differentiate between service costs and forecast supplies.

Department
Facilities Mgmt & MaintenanceNONE Linear 903.00 DollarsC210SA5C 0000SUPPLIES

2500 Dollars in supplies for all 0.3612 82/227 Days remainingFactors
Facilities Mgmt & MaintenanceNONE Linear 3,018.19 DollarsC210SA5H 0000SUBCONTRACTED SRVS

4 Air Compressors 0.3612 82/227 Days remaining2089 Dollars per inspection performed by Factors
Facilities Mgmt & MaintenanceNONE Linear 2,017.66 DollarsC210SA5H 0000SUBCONTRACTED SRVS

2 Chillers 0.3612 82/227 Days remaining2793 Dollars per Chiller performed by YorkFactors
Facilities Mgmt & MaintenanceNONE Linear 1,509.09 DollarsC210SA5H 0000SUBCONTRACTED SRVS

2 Air Dryers 0.3612 82/227 Days remaining2089 Dollars per inspectionFactors
Line Item P02C - Refrigeration

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
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Cost Element Skill Quantity UnitsCurveResources

Item Desc - Refrigeration Maintenance Support provided by "Ingersoll-Rand".

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 5.78 HoursKD10H750 T060STRAIGHT TIME BASE

16 Hours/ea 0.3612 82/227 Days remainingFactors

Cost Element Skill Quantity UnitsCurve

Line Item P03 - Calibrations

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Calibration Support for Preventative Maintenance Orders (Calibration of installed instrumentation and M & TE are funded in this work package to 
ensure an accurate indication of building conditions and for performance assurance during maintenance activities.)

Calibrations include Zone 1 Utility Loops, Magahelics on Gloveboxes, and controllers on the HVAC system and other safety related calibrations.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 81.27 HoursC100S750 M010STRAIGHT TIME BASE

225 Hours 0.3612 82/227 Days remainingFactors
Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 72.24 HoursC100S750 P170STRAIGHT TIME BASE

200 Hours 0.3612 82/227 Days remainingFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 36.12 HoursKD10H750 T050STRAIGHT TIME BASE

100 Hours 0.3612 82/227 Days remainingFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 438.86 HoursKD10H750 T070STRAIGHT TIME BASE

1215 Hours 0.3612 82/227 Days remainingFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 9.03 HoursKD10H751 T050OVERTIME BASE & PRE.

25 Hours 0.3612 82/227 Days remainingFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 37.56 HoursKD10H751 T070OVERTIME BASE & PRE.

104 Hours 0.3612 82/227 Days remainingFactors
Activity ID: 1DF0200R01 Description: B776/777 Landlord - Routine Maintenance FY-00 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01 Replace Pressure Release Valves 5.00 Valves 7HC 33 678 181 859 1,1893310
R01 Minor Maintenance Packages 1,000.00 Maint Pkgs 3HC 2,890 61,598 22,593 84,191 114,25130,0600

Total for Activity 1DF0200R01: 2,923 62,276 22,774 85,050 115,44030,3910

Cost Element Skill Quantity UnitsCurve

Line Item M01 - Replace Pressure Release Valves

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Pressure Release Valve Replacement -Replace all 84 existing PRV's on the plant air/instrument air system and steam system every 3 yrs (each)

Department
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 0.09 HoursC210S750 P170STRAIGHT TIME BASE

0.25 Hours 0.3612 82/227 Days remainingFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.72 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours 0.3612 82/227 Days remainingFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 5.78 HoursKD10H750 T060STRAIGHT TIME BASE

16 Hours 0.3612 82/227 Days remainingFactors
Building 776 ProjectNONE Linear 36.12 DollarsK399SA5C 0000SUPPLIES

100 In supplies per PRV 0.3612 82/227 Days remainingFactors
Line Item R01 - Minor Maintenance Packages

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Craft Support for the completion of Minor Maintenance activities.

6/22/00 9:46:18 PMPage 38 of 138 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB02
Activity ID: 1DF0200R01

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

776 Complex SteelworkersELECTRICIANS Linear 0.58 HoursKD10H750 C020STRAIGHT TIME BASE
1.6 Hours 0.3612 82/227 Days remainingFactors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.18 HoursR100S750 E050STRAIGHT TIME BASE
0.5 Hours 0.3612 82/227 Days remainingFactors

776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.54 HoursKD10H750 T050STRAIGHT TIME BASE
1.5 Hours 0.3612 82/227 Days remainingFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.29 HoursKD10H750 T060STRAIGHT TIME BASE
0.8 Hours 0.3612 82/227 Days remainingFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.29 HoursKD10H750 T060STRAIGHT TIME BASE
0.8 Hours 0.3612 82/227 Days remainingFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.14 HoursKD10H750 T060STRAIGHT TIME BASE
0.4 Hours 0.3612 82/227 Days remainingFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.58 HoursKD10H750 T060STRAIGHT TIME BASE
1.6 Hours 0.3612 82/227 Days remainingFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.29 HoursKD10H750 T060STRAIGHT TIME BASE
0.8 Hours 0.3612 82/227 Days remainingFactors

Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 10.84 DollarsK399SA57 P070LATA
30 Dollars 0.3612 82/227 Days remainingFactors

Building 776 ProjectNONE Linear 11.76 DollarsK399SA5C 0000SUPPLIES
32.55 Dollars 0.3612 82/227 Days remainingFactors

Activity ID: 1DF0201C00 Description: B776/777 Landlord - Corrective Maintenance FY-01 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 Modification Packages 10.00 Mod Pkgs 235HC 2,352 52,043 61,272 113,315 138,14024,8250
C02 SWP Packages 36.00 SWP Pkgs 102HC 3,685 79,423 49,476 128,899 166,78437,8850
C03 Level of Effort Packages 40.00 LOE Pkgs 33HC 1,320 27,419 13,224 40,643 53,72113,0790
C04 IWCP Pkgs (Davis Bacon Covered) 5.00 IWCP Pkgs 96HC 480 11,275 270,000 281,275 286,6535,3780
C05 Maintenance Infrastructure 1.00 FY 5,400HC 5,400 141,642 114,750 256,392 323,95567,5630
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 51,274 51,274051,274

Total for Activity 1DF0201C00: 13,237 311,802 508,722 871,798 1,020,527148,72951,274

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Modification Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Repairs to VSS/Non-VSS systems that cannot be accomplished using a standard work package (SWP).  This work requires engineering review example: 
Work requiring breech of Zone 1 containment. (each)

Department
776 Complex SteelworkersELECTRICIANS Linear 43.20 HoursKD10H750 C020STRAIGHT TIME BASE

36 Hours 1.2 20% forJHA and walkdownsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.60 HoursR100S750 E050STRAIGHT TIME BASE

0.5 Hours 1.2 20% forJHA and walkdownsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 12.00 HoursR100S750 P090STRAIGHT TIME BASE

10 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

40 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 43.20 HoursKD10H750 T060STRAIGHT TIME BASE

36 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE

18 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE

18 Hours 1.2 20% forJHA and walkdownsFactors
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Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE

18 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10.80 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersELECTRICIANS Linear 2.59 HoursKD10H751 C020OVERTIME BASE & PRE.

2.16 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.88 HoursKD10H751 T050OVERTIME BASE & PRE.

2.4 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.59 HoursKD10H751 T060OVERTIME BASE & PRE.

2.16 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.67 HoursKD10H751 T060OVERTIME BASE & PRE.

0.56 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 576.00 DollarsK399SA57 E110LATA

480 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 3,052.80 DollarsK399SA57 P070LATA

2544 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 2,498.40 DollarsK399SA5C 0000SUPPLIES

2082 Dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - SWP Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Description:  Standard Work Packages (SWPs) are pre-approved IWCP work packages used for trouble-shooting and repair of VSS/Non-VSS systems and 
components that meet the requirements of NSM 4.03.  Engineering support is required for SWPs.

Department
776 Complex SteelworkersELECTRICIANS Linear 25.20 HoursKD10H750 C020STRAIGHT TIME BASE

21 Hours 1.2 20% forJHA and walkdownsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.60 HoursR100S750 E050STRAIGHT TIME BASE

0.5 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.80 HoursKD10H750 T050STRAIGHT TIME BASE

9 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 12.00 HoursKD10H750 T060STRAIGHT TIME BASE

10 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 12.00 HoursKD10H750 T060STRAIGHT TIME BASE

10 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 25.20 HoursKD10H750 T060STRAIGHT TIME BASE

21 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10.80 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersELECTRICIANS Linear 1.51 HoursKD10H751 C020OVERTIME BASE & PRE.

1.26 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.65 HoursKD10H751 T050OVERTIME BASE & PRE.

0.54 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.72 HoursKD10H751 T060OVERTIME BASE & PRE.

0.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.72 HoursKD10H751 T060OVERTIME BASE & PRE.

0.6 hour OT per package 1.2 20% forJHA and walkdownsFactors
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Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.51 HoursKD10H751 T060OVERTIME BASE & PRE.

1.26 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.65 HoursKD10H751 T060OVERTIME BASE & PRE.

0.54 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 43.20 DollarsK399SA57 P070LATA

36 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 719.14 DollarsK399SA57 P070LATA

599.283 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 612.00 DollarsK399SA5C 0000SUPPLIES

510 dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Level of Effort Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Description - LOE Packages are used for repairs to VSS/Non-VSS systems using "skill of the craft" and "like for like" materials, but do not meet the 
criteria of the IWCP definition of "minor maintenance".  Packages are reviewed and approved by the appropriate disciplines per the requirements of IWCP and 
no engineering or modifications to the equipment are required.  Example (VSS fan belt change)

Department
776 Complex SteelworkersELECTRICIANS Linear 8.64 HoursKD10H750 C020STRAIGHT TIME BASE

7.2 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.60 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.32 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.32 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.32 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 8.64 HoursKD10H750 T060STRAIGHT TIME BASE

7.2 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.16 HoursKD10H750 T060STRAIGHT TIME BASE

1.8 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 144.00 DollarsK399SA57 P070LATA

120 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 186.60 DollarsK399SA5C 0000SUPPLIES

155.5 Dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C04 - IWCP Pkgs (Davis Bacon Covered)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - IWCP Packages covered under Davis Bacon criteria.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 48.00 HoursR100S750 P170STRAIGHT TIME BASE

40 hours per package 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

40 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 6,000.00 DollarsK399SA5C 0000SUPPLIES

5000 Dollars in supplies for each DB IWCP 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 48,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

40000 dollars 1.2 20% forJHA and walkdownsFactors
Line Item C05 - Maintenance Infrastructure

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
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Activity ID: 1DF0201C00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Summary Document - Rev 
0.

Item Desc - Maintenance Infrastructure comprises management and oversight scope that can not reasonably or effectively be allocated to specific maintenance 
packages.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 3,600.00 HoursR100S750 P170STRAIGHT TIME BASE

2 Pflipsen, Knapp 1800 HoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Senior specialist - Vanzant 1800 HoursFactors
Building 776 ProjectNONE Linear 114,750.00 DollarsK399SA5C 0000SUPPLIES

114750 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,892.45 DollarsZDEPTCON 0000CONTINGENCY

30892.5 DollarsFactors
No DepartmentNONE Linear 20,381.23 DollarsZDEPTESC 0000ESCALATION

20381.2 DollarsFactors
Activity ID: 1DF0201M00 Description: B776/777 Landlord - Major IWCP's Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01 Major IWCPs (Install 2 Chillers) 1.00 ea 18HC 18 375 300,000 300,375 300,5541790
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 15,899 15,899015,899

Total for Activity 1DF0201M00: 18 375 300,000 316,275 316,45417915,899

Cost Element Skill Quantity UnitsCurve

Line Item M01 - Major IWCPs (Install 2 Chillers)

Resources

BOE Historical Data Source - The historical data is from the FY99 actual costs for the procurement and installation of a new chiller.  These costs have been 
factored to the line item level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 
FY99 Project Summary Document - Rev 0.

Item Desc - Procure and install two additional chillers to replace the chiller to be removed from the compressor house.  Two chillers are required to take 
the volumetric throughput of the existing chiller that is to be taken out of service in FY-01.

Department
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC210S750 P170STRAIGHT TIME BASE

0.25 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 HoursFactors
Building 776 ProjectNONE Linear 300,000.00 DollarsK399SA5C 0000SUPPLIES

300000 dollare to procure and install the two Factors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 9,579.40 DollarsZDEPTCON 0000CONTINGENCY

9579.4 DollarsFactors
No DepartmentNONE Linear 6,319.99 DollarsZDEPTESC 0000ESCALATION

6319.99 DollarsFactors
Activity ID: 1DF0201P00 Description: B776/777 Landlord - Preventative Maint FY-01 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P01 PMO's Carpenter Support 192.00 PMO 2HC 384 7,857 0 7,857 11,6043,7480
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Activity Filter * Starts In FY *
P01A PMO's Electrician Support 360.00 PMO 2HC 720 15,574 0 15,574 23,0027,4290
P01B PMO's Machinist Support 520.00 PMO 2HC 1,040 21,278 0 21,278 31,42810,1500
P01C PMO's SSOC Pipefitter Support 50.00 PMO 9HC 450 9,207 0 9,207 13,5994,3920
P01D PMO's Alarms Support 100.00 PMO 9HC 900 19,467 0 19,467 28,7539,2860
P01E PMO's Site Services Pipefitter Support 9.00 PMO 16HC 144 2,946 0 2,946 4,3521,4050
P01G Supplies 1.00 each 0HC 0 0 10,810 10,810 10,81000
P02A UPS / Elevator Maintenance 1.00 ea 64VQ 64 1,384 8,900 10,284 10,9456600
P02B Maintenance Services 1.00 each 0HC 0 0 20,620 20,620 20,62000
P02C Refrigeration 12.00 each 16HC 192 3,928 0 3,928 5,8021,8740
P03 Calibrations 1.00 ea 1,869HC 1,869 45,045 0 45,045 66,53121,4860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 12,032 12,032012,032

Total for Activity 1DF0201P00: 5,763 126,686 40,330 179,048 239,47860,42912,032

Cost Element Skill Quantity UnitsCurve

Line Item P01 - PMO's Carpenter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Carpenter Support to Preventative Mtce Orders (Perform routine inspections of hoist/rigging each month and an annual inspection - which serves as 
a monthly - 16 hoists) (each)

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01A - PMO's Electrician Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Electrician Support for Preventative Maintenance Orders (e.g., Perform routine, monthly inspections of emergency lighting, batteries, fork truck, 
fork truck batteries & outside lighting).

Department
776 Complex SteelworkersELECTRICIANS Linear 2.00 HoursKD10H750 C020STRAIGHT TIME BASE

2 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01B - PMO's Machinist Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Machinist Support for Preventative Maintenance Orders (e.g., Perform routine, monthly inspections of HVAC equipment, fan belt inspections and 
vibration analysis.)

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01C - PMO's SSOC Pipefitter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Pipefitter Support for Preventative Maintenance Orders (e.g., Perform routine quarterly and annual inspections of Anti freeze loops (8), and 
annual fire suppression systems (8).)

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 9.00 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours/eaFactors
Line Item P01D - PMO's Alarms Support

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
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Cost Element Skill Quantity UnitsCurveResources

level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Alarms Support for Preventative Maintenance Orders - Perform routine monthly, quarterly and annual inspections of Fire panels & LSDW batteries.

Department
Electrical MaintenanceELECTRICIANS Linear 9.00 HoursC211S750 C020STRAIGHT TIME BASE

9 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01E - PMO's Site Services Pipefitter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Pipefitter Support Item Desc - Pipefitter Support for Preventative Maintenance Orders  -Perform annual inspections of Backflow preventors (9).

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01G - Supplies

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Materials & Supplies required for Preventative Maintenance Orders.

Department
Building 776 ProjectNONE Linear 10,810.00 DollarsK399SA5C 0000SUPPLIES

10810 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02A - UPS / Elevator Maintenance

Resources

BOE Item Description: Semi-annual inspections of the B776/777 freight elevator and Uninterruptable Power Supply (UPS).

Vendor Name - Certified Elevator Co.
Vendor Quote - 8,700 ($5,200 elevator, $3,500 UPS inspection)
Quote Received by - Procurement
Item being quoted - Elevator and UPS Inspections
Other Info - This contract was in place for FY-98
Availability - Other support costs are based on Estimator Judgement

Department
Electrical MaintenanceELECTRICIANS Linear 64.00 HoursC211S750 C020STRAIGHT TIME BASE

2 Inspections 32 HoursFactors
Building 776 ProjectNONE Linear 200.00 DollarsK399SA5C 0000SUPPLIES

200 Dollars in suppliesFactors
Building 776 ProjectNONE Linear 5,200.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

2 Semiannual Inspection of elevator 2600 dollarsFactors
Building 776 ProjectNONE Linear 3,500.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

1 Annual inspection of UPS 3500 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02B - Maintenance Services

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Maintenance Services performed in support of B776/777 for inspection of chillers (performed by York International on a service contract), air 
dryers and compressors (both performed by Cate Colorado Equipment Co.)  Supplies are reimbursable costs to be provided by the subcontractor.  They are being 
planned as A5C to differentiate between service costs and forecast supplies.

Department
Facilities Mgmt & MaintenanceNONE Linear 2,500.00 DollarsC210SA5C 0000SUPPLIES

2500 Dollars in supplies for all Factors
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Activity Filter * Starts In FY *
Facilities Mgmt & MaintenanceNONE Linear 8,356.00 DollarsC210SA5H 0000SUBCONTRACTED SRVS

4 Air Compressors 2089 Dollars per inspection performed by Factors
Facilities Mgmt & MaintenanceNONE Linear 5,586.00 DollarsC210SA5H 0000SUBCONTRACTED SRVS

2 Chillers 2793 Dollars per Chiller performed by YorkFactors
Facilities Mgmt & MaintenanceNONE Linear 4,178.00 DollarsC210SA5H 0000SUBCONTRACTED SRVS

2 Air Dryers 2089 Dollars per inspectionFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02C - Refrigeration

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Refrigeration Maintenance Support (each)A5H is "Ingersoll-Rand".

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P03 - Calibrations

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Calibration Support to Preventative Mtce Orders - Calibration of installed instrumentation and M & TE are funded in this work package to ensure 
an accurate indication of building conditions and for performance assurance during maintenance activities.

Calibrations include Zone 1 Utility Loops, Magahelics on Gloveboxes, and controllers on the HVAC system and other safety related calibrations.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 225.00 HoursC100S750 M010STRAIGHT TIME BASE

225 HoursFactors
Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 200.00 HoursC100S750 P170STRAIGHT TIME BASE

200 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 100.00 HoursKD10H750 T050STRAIGHT TIME BASE

100 HoursFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1,215.00 HoursKD10H750 T070STRAIGHT TIME BASE

1215 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.00 HoursKD10H751 T050OVERTIME BASE & PRE.

25 HoursFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 104.00 HoursKD10H751 T070OVERTIME BASE & PRE.

104 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 7,249.25 DollarsZDEPTCON 0000CONTINGENCY

7249.25 DollarsFactors
No DepartmentNONE Linear 4,782.67 DollarsZDEPTESC 0000ESCALATION

4782.67 DollarsFactors
Activity ID: 1DF0201R00 Description: B776/777 Landlord - Routine Maintenance FY-01 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01 Replace Pressure Release Valves 5.00 Valves 18HC 91 1,877 500 2,377 3,2728950
R01 Minor Maintenance Packages 1,000.00 Maint Pkgs 8HC 8,000 170,537 62,550 233,087 314,43381,3460
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 16,807 16,807016,807

Total for Activity 1DF0201R00: 8,091 172,414 63,050 252,271 334,51282,24216,807
Line Item M01 - Replace Pressure Release Valves

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
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Cost Element Skill Quantity UnitsCurveResources

level based on FY99 line item to total technical support quotients.  

Item Desc - Pressure Release Valve Replacement -Replace PRV's on the plant air/instrument air system and steam system.

Department
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC210S750 P170STRAIGHT TIME BASE

0.25 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 HoursFactors
Building 776 ProjectNONE Linear 100.00 DollarsK399SA5C 0000SUPPLIES

100 In supplies per PRVFactors

Cost Element Skill Quantity UnitsCurve

Line Item R01 - Minor Maintenance Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Craft Support for the completion of Minor Maintenance activities.

Department
776 Complex SteelworkersELECTRICIANS Linear 1.60 HoursKD10H750 C020STRAIGHT TIME BASE

1.6 HoursFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.50 HoursR100S750 E050STRAIGHT TIME BASE

0.5 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.50 HoursKD10H750 T050STRAIGHT TIME BASE

1.5 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H750 T060STRAIGHT TIME BASE

0.8 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H750 T060STRAIGHT TIME BASE

0.8 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.40 HoursKD10H750 T060STRAIGHT TIME BASE

0.4 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.60 HoursKD10H750 T060STRAIGHT TIME BASE

1.6 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H750 T060STRAIGHT TIME BASE

0.8 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 30.00 DollarsK399SA57 P070LATA

30 DollarsFactors
Building 776 ProjectNONE Linear 32.55 DollarsK399SA5C 0000SUPPLIES

32.55 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 10,126.05 DollarsZDEPTCON 0000CONTINGENCY

10126.1 DollarsFactors
No DepartmentNONE Linear 6,680.64 DollarsZDEPTESC 0000ESCALATION

6680.64 DollarsFactors
Activity ID: 1DF0202C00 Description: B776/777 Landlord - Corrective Maintenance FY-02 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 Modification Packages 8.00 Mod Pkgs 235HC 1,882 41,635 49,018 90,652 105,34914,6970
C02 SWP Packages 36.00 SWP Pkgs 102HC 3,685 79,423 49,476 128,899 156,93528,0360
C03 Level of Effort Packages 40.00 LOE Pkgs 33HC 1,320 27,419 13,224 40,643 50,3219,6790
C04 IWCP Pkgs 5.00 IWCP Pkgs 96HC 480 11,275 270,000 281,275 285,2553,9800
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Activity Filter * Starts In FY *
C05 Maintenance Infrastructure 1.00 FY 5,400HC 5,400 141,642 114,750 256,392 306,39250,0000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 134,804 134,8040134,804

Total for Activity 1DF0202C00: 12,767 301,393 496,468 932,665 1,039,057106,392134,804

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Modification Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Repairs to VSS/Non-VSS systems that cannot be accomplished using a standard work package (SWP).  This work requires engineering review example: 
Work requiring breech of Zone 1 containment. (each)

Department
776 Complex SteelworkersELECTRICIANS Linear 43.20 HoursKD10H750 C020STRAIGHT TIME BASE

36 Hours 1.2 20% forJHA and walkdownsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.60 HoursR100S750 E050STRAIGHT TIME BASE

0.5 Hours 1.2 20% forJHA and walkdownsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 12.00 HoursR100S750 P090STRAIGHT TIME BASE

10 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

40 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 43.20 HoursKD10H750 T060STRAIGHT TIME BASE

36 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE

18 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE

18 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE

18 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10.80 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersELECTRICIANS Linear 2.59 HoursKD10H751 C020OVERTIME BASE & PRE.

2.16 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.88 HoursKD10H751 T050OVERTIME BASE & PRE.

2.4 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.59 HoursKD10H751 T060OVERTIME BASE & PRE.

2.16 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.67 HoursKD10H751 T060OVERTIME BASE & PRE.

0.56 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 576.00 DollarsK399SA57 E110LATA

480 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 3,052.80 DollarsK399SA57 P070LATA

2544 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 2,498.40 DollarsK399SA5C 0000SUPPLIES

2082 Dollars 1.2 20% forJHA and walkdownsFactors
Line Item C02 - SWP Packages

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
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Item Desc - Support to SWP Maintenance Packages (each)

Department
776 Complex SteelworkersELECTRICIANS Linear 25.20 HoursKD10H750 C020STRAIGHT TIME BASE

21 Hours 1.2 20% forJHA and walkdownsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.60 HoursR100S750 E050STRAIGHT TIME BASE

0.5 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.80 HoursKD10H750 T050STRAIGHT TIME BASE

9 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 12.00 HoursKD10H750 T060STRAIGHT TIME BASE

10 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 12.00 HoursKD10H750 T060STRAIGHT TIME BASE

10 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 25.20 HoursKD10H750 T060STRAIGHT TIME BASE

21 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10.80 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersELECTRICIANS Linear 1.51 HoursKD10H751 C020OVERTIME BASE & PRE.

1.26 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.65 HoursKD10H751 T050OVERTIME BASE & PRE.

0.54 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.72 HoursKD10H751 T060OVERTIME BASE & PRE.

0.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.72 HoursKD10H751 T060OVERTIME BASE & PRE.

0.6 hour OT per package 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.51 HoursKD10H751 T060OVERTIME BASE & PRE.

1.26 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.65 HoursKD10H751 T060OVERTIME BASE & PRE.

0.54 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 43.20 DollarsK399SA57 P070LATA

36 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 719.14 DollarsK399SA57 P070LATA

599.283 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 612.00 DollarsK399SA5C 0000SUPPLIES

510 dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Level of Effort Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Support to Level of Effort Packages (each)

Department
776 Complex SteelworkersELECTRICIANS Linear 8.64 HoursKD10H750 C020STRAIGHT TIME BASE

7.2 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.60 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.32 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.32 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.32 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 8.64 HoursKD10H750 T060STRAIGHT TIME BASE

7.2 Hours 1.2 20% forJHA and walkdownsFactors
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB02
Activity ID: 1DF0202C00

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.16 HoursKD10H750 T060STRAIGHT TIME BASE

1.8 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 144.00 DollarsK399SA57 P070LATA

120 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 186.60 DollarsK399SA5C 0000SUPPLIES

155.5 Dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C04 - IWCP Pkgs

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - IWCP Packages Davis Bacon Covered (each)

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 48.00 HoursR100S750 P170STRAIGHT TIME BASE

40 hours per package 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

40 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 6,000.00 DollarsK399SA5C 0000SUPPLIES

5000 Dollars in supplies for each DB IWCP 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 48,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

40000 dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C05 - Maintenance Infrastructure

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Summary Document - Rev 
0.

Item Desc - Maintenance Infrastructure contains management and oversight scope that can not be reasonably or effectively allocated to specific maintenance 
packages.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 3,600.00 HoursR100S750 P170STRAIGHT TIME BASE

2 Pflipsen, Knapp 1800 HoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Senior specialist - Vanzant 1800 HoursFactors
Building 776 ProjectNONE Linear 114,750.00 DollarsK399SA5C 0000SUPPLIES

114750 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 92,547.45 DollarsZDEPTCON 0000CONTINGENCY

92547.5 DollarsFactors
No DepartmentNONE Linear 42,257.04 DollarsZDEPTESC 0000ESCALATION

42257.0 DollarsFactors
Activity ID: 1DF0202P00 Description: B776/777 Landlord - Preventative Maint FY-02 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P01 PMO's Carpenter Support 192.00 PMO 2HC 384 7,857 0 7,857 10,6302,7730
P01A PMO's Electrician Support 360.00 PMO 2HC 720 15,574 0 15,574 21,0715,4970
P01B PMO's Machinist Support 520.00 PMO 2HC 1,040 21,278 0 21,278 28,7907,5110
P01C PMO's SSOC Pipefitter Support 50.00 PMO 9HC 450 9,207 0 9,207 12,4573,2500
P01D PMO's Alarms Support 100.00 PMO 9HC 900 19,467 0 19,467 26,3396,8720
P01E PMO's Site Services Pipefitter Support 9.00 PMO 16HC 144 2,946 0 2,946 3,9861,0400
P01G Supplies 1.00 each 0HC 0 0 10,810 10,810 10,81000
P02A UPS / Elevator Maintenance 1.00 ea 64VQ 64 1,384 8,900 10,284 10,7734890
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Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB02
Activity ID: 1DF0202P00

Activity Filter * Starts In FY *
P02B Maintenance Services 1.00 each 0HC 0 0 20,620 20,620 20,62000
P02C Refrigeration 12.00 each 16HC 192 3,928 0 3,928 5,3151,3870
P03 Calibrations 1.00 ea 1,869HC 1,869 45,045 0 45,045 60,94615,9010
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 31,565 31,565031,565

Total for Activity 1DF0202P00: 5,763 126,686 40,330 198,582 243,30244,72031,565

Cost Element Skill Quantity UnitsCurve

Line Item P01 - PMO's Carpenter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Carpenter Support to Preventative Mtce Orders (Perform routine inspections of hoist/rigging each month and an annual inspection - which serves as 
a monthly - 16 hoists) (each)

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01A - PMO's Electrician Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Electrician Support to Preventative Mtce Orders (Perform routine, monthly inspections of Emergency lighting, batteries, fork truck, fork truck 
batteries, Outside lighting).

Department
776 Complex SteelworkersELECTRICIANS Linear 2.00 HoursKD10H750 C020STRAIGHT TIME BASE

2 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01B - PMO's Machinist Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Machinist Support to Preventative Mtce Orders - Perform routine, monthly inspections of HVAC equipment, fan belt inspections and vibration 
analysis.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01C - PMO's SSOC Pipefitter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Pipefitter Support to Preventative Mtce Orders -Perform routine quarterly and annual inspections of Anti freeze loops (8), and annual fire 
suppression systems (8). (each)

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 9.00 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01D - PMO's Alarms Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Alarms Support to Preventative Mtce Orders - Perform routine monthly, quarterly and annual inspections of Fire panels, LSDW batteries.

Department
Electrical MaintenanceELECTRICIANS Linear 9.00 HoursC211S750 C020STRAIGHT TIME BASE

9 Hours/eaFactors
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Rocky Flats Closure Project
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WBS No: 1DAB02
Activity ID: 1DF0202P00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item P01E - PMO's Site Services Pipefitter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Pipefitter Support to Preventative Mtce Orders -Perform annual inspections of Backflow preventors (9).

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01G - Supplies

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Supplies required for Preventative Mtce Orders.

Department
Building 776 ProjectNONE Linear 10,810.00 DollarsK399SA5C 0000SUPPLIES

10810 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02A - UPS / Elevator Maintenance

Resources

BOE Vendor Name - Certified Elevator Co.
Vendor Quote - 8,700 ($5,200 elevator, $3,500 UPS inspection)
Quote Received by - Procurement
Item being quoted - Elevator and UPS Inspections
Other Info - This contract was in place for FY-98
Availability - Other support costs are based on Estimator Judgement

Department
Electrical MaintenanceELECTRICIANS Linear 64.00 HoursC211S750 C020STRAIGHT TIME BASE

2 Inspections 32 HoursFactors
Building 776 ProjectNONE Linear 200.00 DollarsK399SA5C 0000SUPPLIES

200 Dollars in suppliesFactors
Building 776 ProjectNONE Linear 5,200.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

2 Semiannual Inspection of elevator 2600 dollarsFactors
Building 776 ProjectNONE Linear 3,500.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

1 Annual inspection of UPS 3500 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02B - Maintenance Services

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Maintenance Services performed in support of B776/777 for inspection of chillers (performed by York International on a service contract), air 
dryers and compressors (both performed by Cate Colorado Equipment Co.)  Supplies are reimbursable costs to be provided by the subcontractor.  They are being 
planned as A5C to differentiate between service costs and forecast supplies.

Department
Facilities Mgmt & MaintenanceNONE Linear 2,500.00 DollarsC210SA5C 0000SUPPLIES

2500 Dollars in supplies for all Factors
Facilities Mgmt & MaintenanceNONE Linear 8,356.00 DollarsC210SA5H 0000SUBCONTRACTED SRVS

4 Air Compressors 2089 Dollars per inspection performed by Factors
Facilities Mgmt & MaintenanceNONE Linear 5,586.00 DollarsC210SA5H 0000SUBCONTRACTED SRVS

2 Chillers 2793 Dollars per Chiller performed by YorkFactors
Facilities Mgmt & MaintenanceNONE Linear 4,178.00 DollarsC210SA5H 0000SUBCONTRACTED SRVS

2 Air Dryers 2089 Dollars per inspectionFactors
Line Item P02C - Refrigeration

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 

6/22/00 9:46:27 PMPage 51 of 138 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB02
Activity ID: 1DF0202P00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Document - Rev 0.

Item Desc - Refrigeration Maintenance Support provided by "Ingersoll-Rand".

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P03 - Calibrations

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Calibration Support for Preventative Maintenance Orders (Calibration of installed instrumentation and M & TE are funded in this work package to 
ensure an accurate indication of building conditions and for performance assurance during maintenance activities.)

Calibrations include Zone 1 Utility Loops, Magahelics on Gloveboxes, and controllers on the HVAC system and other safety related calibrations.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 225.00 HoursC100S750 M010STRAIGHT TIME BASE

225 HoursFactors
Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 200.00 HoursC100S750 P170STRAIGHT TIME BASE

200 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 100.00 HoursKD10H750 T050STRAIGHT TIME BASE

100 HoursFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1,215.00 HoursKD10H750 T070STRAIGHT TIME BASE

1215 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.00 HoursKD10H751 T050OVERTIME BASE & PRE.

25 HoursFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 104.00 HoursKD10H751 T070OVERTIME BASE & PRE.

104 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 21,670.58 DollarsZDEPTCON 0000CONTINGENCY

21670.6 DollarsFactors
No DepartmentNONE Linear 9,894.76 DollarsZDEPTESC 0000ESCALATION

9894.76 DollarsFactors
Activity ID: 1DF0202R00 Description: B776/777 Landlord - Routine Maintenance FY-02 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01 Replace Pressure Release Valves 5.00 Valves 18HC 91 1,877 500 2,377 3,0406630
R01 Minor Maintenance Packages 1,000.00 Maint Pkgs 8HC 8,000 170,537 62,550 233,087 293,28760,2000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 44,176 44,176044,176

Total for Activity 1DF0202R00: 8,091 172,414 63,050 279,640 340,50260,86244,176

Cost Element Skill Quantity UnitsCurve

Line Item M01 - Replace Pressure Release Valves

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  

Item Desc - Pressure Release Valve Replacement -Replace existing PRV's on the plant air/instrument air system and steam system

Department
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC210S750 P170STRAIGHT TIME BASE

0.25 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 HoursFactors
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WBS No: 1DAB02
Activity ID: 1DF0202R00

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 HoursFactors
Building 776 ProjectNONE Linear 100.00 DollarsK399SA5C 0000SUPPLIES

100 In supplies per PRVFactors

Cost Element Skill Quantity UnitsCurve

Line Item R01 - Minor Maintenance Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  

Item Desc - Support to Minor Maintenance Packages

Department
776 Complex SteelworkersELECTRICIANS Linear 1.60 HoursKD10H750 C020STRAIGHT TIME BASE

1.6 HoursFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.50 HoursR100S750 E050STRAIGHT TIME BASE

0.5 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.50 HoursKD10H750 T050STRAIGHT TIME BASE

1.5 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H750 T060STRAIGHT TIME BASE

0.8 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H750 T060STRAIGHT TIME BASE

0.8 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.40 HoursKD10H750 T060STRAIGHT TIME BASE

0.4 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.60 HoursKD10H750 T060STRAIGHT TIME BASE

1.6 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H750 T060STRAIGHT TIME BASE

0.8 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 30.00 DollarsK399SA57 P070LATA

30 DollarsFactors
Building 776 ProjectNONE Linear 32.55 DollarsK399SA5C 0000SUPPLIES

32.55 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 30,328.07 DollarsZDEPTCON 0000CONTINGENCY

30328.1 DollarsFactors
No DepartmentNONE Linear 13,847.75 DollarsZDEPTESC 0000ESCALATION

13847.8 DollarsFactors
Activity ID: 1DF0203C00 Description: B776/777 Landlord - Corrective Maintenance FY-03 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 Modification Packages 6.00 Mod Pkgs 235HC 1,411 31,226 36,763 67,989 78,79310,8040
C02 SWP Packages 36.00 SWP Pkgs 102HC 3,685 79,423 49,476 128,899 156,37927,4800
C03 Level of Effort Packages 40.00 LOE Pkgs 33HC 1,320 27,419 13,224 40,643 50,1299,4870
C04 IWCP Pkgs (Davis Bacon Covered) 5.00 IWCP Pkgs 96HC 480 11,275 270,000 281,275 285,1763,9010
C05 Maintenance Infrastructure 1.00 FY 5,400HC 5,400 141,642 114,750 256,392 305,40049,0080
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 242,227 242,2270242,227

Total for Activity 1DF0203C00: 12,296 290,984 484,213 1,017,425 1,118,105100,681242,227
Line Item C01 - Modification Packages

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Repairs to VSS/Non-VSS systems that cannot be accomplished using a standard work package (SWP).  This work requires engineering review example: 
Work requiring breech of Zone 1 containment. (each)
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WBS No: 1DAB02
Activity ID: 1DF0203C00

Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

776 Complex SteelworkersELECTRICIANS Linear 43.20 HoursKD10H750 C020STRAIGHT TIME BASE
36 Hours 1.2 20% forJHA and walkdownsFactors

RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.60 HoursR100S750 E050STRAIGHT TIME BASE
0.5 Hours 1.2 20% forJHA and walkdownsFactors

RMRS SalariedINDUSTRIAL HYGIENISTS Linear 12.00 HoursR100S750 P090STRAIGHT TIME BASE
10 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE
40 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 43.20 HoursKD10H750 T060STRAIGHT TIME BASE
36 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE
18 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE
18 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE
18 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10.80 HoursKD10H750 T060STRAIGHT TIME BASE
9 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersELECTRICIANS Linear 2.59 HoursKD10H751 C020OVERTIME BASE & PRE.
2.16 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.88 HoursKD10H751 T050OVERTIME BASE & PRE.
2.4 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.
1.08 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.59 HoursKD10H751 T060OVERTIME BASE & PRE.
2.16 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.67 HoursKD10H751 T060OVERTIME BASE & PRE.
0.56 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.
1.08 Hours 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.
1.08 Hours 1.2 20% forJHA and walkdownsFactors

Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 576.00 DollarsK399SA57 E110LATA
480 Dollars 1.2 20% forJHA and walkdownsFactors

Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 3,052.80 DollarsK399SA57 P070LATA
2544 Dollars 1.2 20% forJHA and walkdownsFactors

Building 776 ProjectNONE Linear 2,498.40 DollarsK399SA5C 0000SUPPLIES
2082 Dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - SWP Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.

Item Desc - Support to SWP Maintenance Packages (each)

Department
776 Complex SteelworkersELECTRICIANS Linear 25.20 HoursKD10H750 C020STRAIGHT TIME BASE

21 Hours 1.2 20% forJHA and walkdownsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.60 HoursR100S750 E050STRAIGHT TIME BASE

0.5 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.80 HoursKD10H750 T050STRAIGHT TIME BASE

9 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 12.00 HoursKD10H750 T060STRAIGHT TIME BASE

10 Hours 1.2 20% forJHA and walkdownsFactors
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WBS No: 1DAB02
Activity ID: 1DF0203C00

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 12.00 HoursKD10H750 T060STRAIGHT TIME BASE

10 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 25.20 HoursKD10H750 T060STRAIGHT TIME BASE

21 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10.80 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersELECTRICIANS Linear 1.51 HoursKD10H751 C020OVERTIME BASE & PRE.

1.26 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.65 HoursKD10H751 T050OVERTIME BASE & PRE.

0.54 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.72 HoursKD10H751 T060OVERTIME BASE & PRE.

0.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.72 HoursKD10H751 T060OVERTIME BASE & PRE.

0.6 hour OT per package 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.51 HoursKD10H751 T060OVERTIME BASE & PRE.

1.26 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.65 HoursKD10H751 T060OVERTIME BASE & PRE.

0.54 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 43.20 DollarsK399SA57 P070LATA

36 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 719.14 DollarsK399SA57 P070LATA

599.283 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 612.00 DollarsK399SA5C 0000SUPPLIES

510 dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Level of Effort Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Support to Level of Effort Packages (each)

Department
776 Complex SteelworkersELECTRICIANS Linear 8.64 HoursKD10H750 C020STRAIGHT TIME BASE

7.2 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.60 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.32 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.32 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.32 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 8.64 HoursKD10H750 T060STRAIGHT TIME BASE

7.2 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.16 HoursKD10H750 T060STRAIGHT TIME BASE

1.8 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 144.00 DollarsK399SA57 P070LATA

120 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 186.60 DollarsK399SA5C 0000SUPPLIES

155.5 Dollars 1.2 20% forJHA and walkdownsFactors
Line Item C04 - IWCP Pkgs (Davis Bacon Covered)

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - IWCP Packages Davis Bacon Covered (each)
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Activity Filter * Starts In FY *
Cost Element Skill Quantity UnitsCurveResources Department

RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 48.00 HoursR100S750 P170STRAIGHT TIME BASE
40 hours per package 1.2 20% forJHA and walkdownsFactors

776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE
40 Hours 1.2 20% forJHA and walkdownsFactors

Building 776 ProjectNONE Linear 6,000.00 DollarsK399SA5C 0000SUPPLIES
5000 Dollars in supplies for each DB IWCP 1.2 20% forJHA and walkdownsFactors

Building 776 ProjectNONE Linear 48,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS
40000 dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C05 - Maintenance Infrastructure

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Maintenance Infrastructure contains management and oversight scope that can not be reasonably or effectively allocated to specific maintenance 
packages.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Senior specialist - Vanzant 1800 HoursFactors
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 3,600.00 HoursR100S750 P170STRAIGHT TIME BASE

2 Pflipsen, Knapp 1800 HoursFactors
Building 776 ProjectNONE Linear 114,750.00 DollarsK399SA5C 0000SUPPLIES

114750 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 175,059.90 DollarsZDEPTCON 0000CONTINGENCY

175060 DollarsFactors
No DepartmentNONE Linear 67,166.98 DollarsZDEPTESC 0000ESCALATION

67167 DollarsFactors
Activity ID: 1DF0203P00 Description: B776/777 Landlord - Preventative Maint FY-03 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P01 PMO's Carpenter Support 192.00 PMO 2HC 384 7,857 0 7,857 10,5752,7180
P01A PMO's Electrician Support 360.00 PMO 2HC 720 15,574 0 15,574 20,9625,3880
P01B PMO's Machinist Support 520.00 PMO 2HC 1,040 21,278 0 21,278 28,6417,3620
P01C PMO's SSOC Pipefitter Support 50.00 PMO 9HC 450 9,207 0 9,207 12,3933,1860
P01D PMO's Alarms Support 100.00 PMO 9HC 900 19,467 0 19,467 26,2036,7360
P01E PMO's Site Services Pipefitter Support 9.00 PMO 16HC 144 2,946 0 2,946 3,9661,0190
P01G Supplies 1.00 each 0HC 0 0 10,810 10,810 10,81000
P02A UPS / Elevator Maintenance 1.00 ea 64VQ 64 1,384 8,900 10,284 10,7634790
P02B Maintenance Services 1.00 each 0HC 0 0 20,620 20,620 20,62000
P02C Refrigeration 12.00 each 16HC 192 3,928 0 3,928 5,2881,3590
P03 Calibrations 1.00 ea 1,869HC 1,869 45,045 0 45,045 60,63015,5860
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 58,311 58,311058,311

Total for Activity 1DF0203P00: 5,763 126,686 40,330 225,327 269,16143,83358,311

Cost Element Skill Quantity UnitsCurve

Line Item P01 - PMO's Carpenter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Carpenter Support to Preventative Mtce Orders (Perform routine inspections of hoist/rigging each month and an annual inspection - which serves as 
a monthly - 16 hoists) (each)

Department

6/22/00 9:46:31 PMPage 56 of 138 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB02
Activity ID: 1DF0203P00

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01A - PMO's Electrician Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Electrician Support to Preventative Mtce Orders (Perform routine, monthly inspections of Emergency lighting, batteries, fork truck, fork truck 
batteries, Outside lighting).

Department
Electrical MaintenanceELECTRICIANS Linear 2.00 HoursC211S750 C020STRAIGHT TIME BASE

2 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01B - PMO's Machinist Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  

Item Desc - Machinist Support to Preventative Mtce Orders - Perform routine, monthly inspections of HVAC equipment, fan belt inspections and vibration 
analysis.

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01C - PMO's SSOC Pipefitter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Pipefitter Support to Preventative Mtce Orders -Perform routine quarterly and annual inspections of Anti freeze loops (8), and annual fire 
suppression systems (8). (each)

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 9.00 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01D - PMO's Alarms Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  

Item Desc - Alarms Support to Preventative Mtce Orders - Perform routine monthly, quarterly and annual inspections of Fire panels, LSDW batteries.

Department
776 Complex SteelworkersELECTRICIANS Linear 9.00 HoursKD10H750 C020STRAIGHT TIME BASE

9 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01E - PMO's Site Services Pipefitter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.

Item Desc - Pipefitter Support to Preventative Mtce Orders -Perform annual inspections of Backflow preventors (9).

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01G - Supplies

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Supplies required for Preventative Mtce Orders.

Department
Building 776 ProjectNONE Linear 10,810.00 DollarsK399SA5C 0000SUPPLIES

10810 DollarsFactors
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurve

Line Item P02A - UPS / Elevator Maintenance

Resources

BOE Vendor Name - Certified Elevator Co.
Vendor Quote - 8,700 ($5,200 elevator, $3,500 UPS inspection)
Quote Received by - Procurement
Item being quoted - Elevator and UPS Inspections
Other Info - This contract was in place for FY-98
Availability - Other support costs are based on Estimator Judgement

Department
Electrical MaintenanceELECTRICIANS Linear 64.00 HoursC211S750 C020STRAIGHT TIME BASE

2 Inspections 32 HoursFactors
Building 776 ProjectNONE Linear 200.00 DollarsK399SA5C 0000SUPPLIES

200 Dollars in suppliesFactors
Building 776 ProjectNONE Linear 5,200.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

2 Semiannual Inspection of elevator 2600 dollarsFactors
Building 776 ProjectNONE Linear 3,500.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

1 Annual inspection of UPS 3500 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02B - Maintenance Services

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Maintenance Services performed in support of B776/777 for inspection of chillers (performed by York International on a service contract), air 
dryers and compressors (both performed by Cate Colorado Equipment Co.)  Supplies are reimbursable costs to be provided by the subcontractor.  They are being 
planned as A5C to differentiate between service costs and forecast supplies.

Department
Facilities Mgmt & MaintenanceNONE Linear 2,500.00 DollarsC210SA5C 0000SUPPLIES

2500 Dollars in supplies for all Factors
Facilities Mgmt & MaintenanceNONE Linear 8,356.00 DollarsC210SA5H 0000SUBCONTRACTED SRVS

4 Air Compressors 2089 Dollars per inspection performed by Factors
Facilities Mgmt & MaintenanceNONE Linear 5,586.00 DollarsC210SA5H 0000SUBCONTRACTED SRVS

2 Chillers 2793 Dollars per Chiller performed by YorkFactors
Facilities Mgmt & MaintenanceNONE Linear 4,178.00 DollarsC210SA5H 0000SUBCONTRACTED SRVS

2 Air Dryers 2089 Dollars per inspectionFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02C - Refrigeration

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Refrigeration Maintenance Support (each A5H is "Ingersoll-Rand".

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P03 - Calibrations

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Calibration Support to Preventative Mtce Orders - Calibration of installed instrumentation and M & TE are funded in this work package to ensure 
an accurate indication of building conditions and for performance assurance during maintenance activities.

Calibrations include Zone 1 Utility Loops, Magahelics on Gloveboxes, and controllers on the HVAC system and other safety related calibrations.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 225.00 HoursC100S750 M010STRAIGHT TIME BASE

225 HoursFactors
Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 200.00 HoursC100S750 P170STRAIGHT TIME BASE

200 HoursFactors

6/22/00 9:46:32 PMPage 58 of 138 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB02
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Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 100.00 HoursKD10H750 T050STRAIGHT TIME BASE

100 HoursFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1,215.00 HoursKD10H750 T070STRAIGHT TIME BASE

1215 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.00 HoursKD10H751 T050OVERTIME BASE & PRE.

25 HoursFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 104.00 HoursKD10H751 T070OVERTIME BASE & PRE.

104 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 42,142.07 DollarsZDEPTCON 0000CONTINGENCY

42142.1 DollarsFactors
No DepartmentNONE Linear 16,169.07 DollarsZDEPTESC 0000ESCALATION

16169.1 DollarsFactors
Activity ID: 1DF0203R00 Description: B776/777 Landlord - Routine Maintenance FY-03 Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01 Replace Pressure Release Valves 5.00 Valves 18HC 91 1,877 500 2,377 3,0276490
R01 Minor Maintenance Packages 1,000.00 Maint Pkgs 8HC 8,000 170,537 62,550 233,087 292,09359,0060
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 81,616 81,616081,616

Total for Activity 1DF0203R00: 8,091 172,414 63,050 317,080 376,73659,65581,616

Cost Element Skill Quantity UnitsCurve

Line Item M01 - Replace Pressure Release Valves

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  

Item Desc - Pressure Release Valve Replacement -Replace existing PRV's on the plant air/instrument air system and steam system

Department
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC210S750 P170STRAIGHT TIME BASE

0.25 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 HoursFactors
Building 776 ProjectNONE Linear 100.00 DollarsK399SA5C 0000SUPPLIES

100 In supplies per PRVFactors

Cost Element Skill Quantity UnitsCurve

Line Item R01 - Minor Maintenance Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  

Item Desc - Support to Minor Maintenance Packages

Department
776 Complex SteelworkersELECTRICIANS Linear 1.60 HoursKD10H750 C020STRAIGHT TIME BASE

1.6 HoursFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.50 HoursR100S750 E050STRAIGHT TIME BASE

0.5 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.50 HoursKD10H750 T050STRAIGHT TIME BASE

1.5 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H750 T060STRAIGHT TIME BASE

0.8 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H750 T060STRAIGHT TIME BASE

0.8 HoursFactors
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WBS No: 1DAB02
Activity ID: 1DF0203R00

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.40 HoursKD10H750 T060STRAIGHT TIME BASE

0.4 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.60 HoursKD10H750 T060STRAIGHT TIME BASE

1.6 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H750 T060STRAIGHT TIME BASE

0.8 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 30.00 DollarsK399SA57 P070LATA

30 DollarsFactors
Building 776 ProjectNONE Linear 32.55 DollarsK399SA5C 0000SUPPLIES

32.55 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 58,984.84 DollarsZDEPTCON 0000CONTINGENCY

58984.8 DollarsFactors
No DepartmentNONE Linear 22,631.31 DollarsZDEPTESC 0000ESCALATION

22631.3 DollarsFactors
Activity ID: 1DXXXF2C00 Description: B776/777 Landlord - Corrective Maintenance End Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

C01 Modification Packages 3.95 Mod Pkgs 235HC 929 20,543 24,186 44,730 50,5235,7930
C02 SWP Packages 23.68 SWP Pkgs 102HC 2,424 52,252 32,550 84,802 99,53714,7350
C03 Level of Effort Packages 26.32 LOE Pkgs 33HC 868 18,038 8,700 26,738 31,8255,0870
C04 IWCP Pkgs (Davis Bacon Covered) 3.29 IWCP Pkgs 96HC 316 7,418 177,632 185,049 187,1412,0920
C05 Maintenance Infrastructure 0.66 FY 5,400HC 3,553 93,186 75,493 168,679 194,95726,2780
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 80,376 80,376080,376

Total for Activity 1DXXXF2C00: 8,090 191,437 318,561 590,375 644,36053,98580,376

Cost Element Skill Quantity UnitsCurve

Line Item C01 - Modification Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Repairs to VSS/Non-VSS systems that cannot be accomplished using a standard work package (SWP).  This work requires engineering review example: 
Work requiring breech of Zone 1 containment. (each)

Department
776 Complex SteelworkersELECTRICIANS Linear 43.20 HoursKD10H750 C020STRAIGHT TIME BASE

36 Hours 1.2 20% forJHA and walkdownsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.60 HoursR100S750 E050STRAIGHT TIME BASE

0.5 Hours 1.2 20% forJHA and walkdownsFactors
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 12.00 HoursR100S750 P090STRAIGHT TIME BASE

10 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

40 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 43.20 HoursKD10H750 T060STRAIGHT TIME BASE

36 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE

18 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE

18 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 21.60 HoursKD10H750 T060STRAIGHT TIME BASE

18 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10.80 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours 1.2 20% forJHA and walkdownsFactors
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WBS No: 1DAB02
Activity ID: 1DXXXF2C00

Activity Filter * Starts In FY *
776 Complex SteelworkersELECTRICIANS Linear 2.59 HoursKD10H751 C020OVERTIME BASE & PRE.

2.16 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.88 HoursKD10H751 T050OVERTIME BASE & PRE.

2.4 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.59 HoursKD10H751 T060OVERTIME BASE & PRE.

2.16 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.67 HoursKD10H751 T060OVERTIME BASE & PRE.

0.56 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.30 HoursKD10H751 T060OVERTIME BASE & PRE.

1.08 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 576.00 DollarsK399SA57 E110LATA

480 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 3,052.80 DollarsK399SA57 P070LATA

2544 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 2,498.40 DollarsK399SA5C 0000SUPPLIES

2082 Dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C02 - SWP Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.

Item Desc - Support to SWP Maintenance Packages (each)

Department
776 Complex SteelworkersELECTRICIANS Linear 25.20 HoursKD10H750 C020STRAIGHT TIME BASE

21 Hours 1.2 20% forJHA and walkdownsFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.60 HoursR100S750 E050STRAIGHT TIME BASE

0.5 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 10.80 HoursKD10H750 T050STRAIGHT TIME BASE

9 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 12.00 HoursKD10H750 T060STRAIGHT TIME BASE

10 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 12.00 HoursKD10H750 T060STRAIGHT TIME BASE

10 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 25.20 HoursKD10H750 T060STRAIGHT TIME BASE

21 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10.80 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersELECTRICIANS Linear 1.51 HoursKD10H751 C020OVERTIME BASE & PRE.

1.26 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.65 HoursKD10H751 T050OVERTIME BASE & PRE.

0.54 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.72 HoursKD10H751 T060OVERTIME BASE & PRE.

0.6 hour OT per package 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.51 HoursKD10H751 T060OVERTIME BASE & PRE.

1.26 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.65 HoursKD10H751 T060OVERTIME BASE & PRE.

0.54 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.72 HoursKD10H751 T060OVERTIME BASE & PRE.

0.6 Hours 1.2 20% forJHA and walkdownsFactors
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WBS No: 1DAB02
Activity ID: 1DXXXF2C00

Activity Filter * Starts In FY *
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 43.20 DollarsK399SA57 P070LATA

36 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 719.14 DollarsK399SA57 P070LATA

599.283 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 612.00 DollarsK399SA5C 0000SUPPLIES

510 dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C03 - Level of Effort Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Support to Level of Effort Packages (each)

Department
776 Complex SteelworkersELECTRICIANS Linear 8.64 HoursKD10H750 C020STRAIGHT TIME BASE

7.2 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.60 HoursKD10H750 T050STRAIGHT TIME BASE

0.5 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.32 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.32 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 4.32 HoursKD10H750 T060STRAIGHT TIME BASE

3.6 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 8.64 HoursKD10H750 T060STRAIGHT TIME BASE

7.2 Hours 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.16 HoursKD10H750 T060STRAIGHT TIME BASE

1.8 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 144.00 DollarsK399SA57 P070LATA

120 Dollars 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 186.60 DollarsK399SA5C 0000SUPPLIES

155.5 Dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C04 - IWCP Pkgs (Davis Bacon Covered)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - IWCP Packages Davis Bacon Covered (each)

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 48.00 HoursR100S750 P170STRAIGHT TIME BASE

40 hours per package 1.2 20% forJHA and walkdownsFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

40 Hours 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 6,000.00 DollarsK399SA5C 0000SUPPLIES

5000 Dollars in supplies for each DB IWCP 1.2 20% forJHA and walkdownsFactors
Building 776 ProjectNONE Linear 48,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

40000 dollars 1.2 20% forJHA and walkdownsFactors

Cost Element Skill Quantity UnitsCurve

Line Item C05 - Maintenance Infrastructure

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Maintenance Infrastructure contains management and oversight scope that can not be reasonably or effectively allocated to specific maintenance 
packages.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Senior specialist - Vanzant 1800 HoursFactors
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WBS No: 1DAB02
Activity ID: 1DXXXF2C00

Activity Filter * Starts In FY *
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 3,600.00 HoursR100S750 P170STRAIGHT TIME BASE

2 Pflipsen, Knapp 1800 HoursFactors
Building 776 ProjectNONE Linear 114,750.00 DollarsK399SA5C 0000SUPPLIES

114750 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 26,224.23 DollarsZDEPTCON 0000CONTINGENCY

26224.2 DollarsFactors
No DepartmentNONE Linear 54,151.63 DollarsZDEPTESC 0000ESCALATION

54151.6 DollarsFactors
Activity ID: 1DXXXFP00 Description: B776/777 Landlord - Preventative Maint end Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

P01 PMO's Carpenter Support 126.32 PMO 2HC 253 5,169 0 5,169 6,6261,4580
P01A PMO's Electrician Support 236.84 PMO 2HC 474 10,246 0 10,246 13,1352,8890
P01B PMO's Machinist Support 342.11 PMO 2HC 684 13,999 0 13,999 17,9473,9480
P01C PMO's SSOC Pipefitter Support 32.89 PMO 9HC 296 6,057 0 6,057 7,7651,7080
P01D PMO's Alarms Support 65.79 PMO 9HC 592 12,807 0 12,807 16,4193,6120
P01E PMO's Site Services Pipefitter Support 5.92 PMO 16HC 95 1,938 0 1,938 2,4855470
P01G Supplies 0.66 each 0HC 0 0 7,112 7,112 7,11200
P02A UPS / Elevator Maintenance 0.66 ea 64VQ 42 911 5,855 6,766 7,0232570
P02B Maintenance Services 0.66 each 0HC 0 0 13,566 13,566 13,56600
P02C Refrigeration 7.89 each 16HC 126 2,584 0 2,584 3,3137290
P03 Calibrations 0.66 ea 1,869HC 1,230 29,635 0 29,635 37,9928,3570
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 19,009 19,009019,009

Total for Activity 1DXXXFP00: 3,791 83,346 26,533 128,888 152,39223,50419,009

Cost Element Skill Quantity UnitsCurve

Line Item P01 - PMO's Carpenter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Carpenter Support to Preventative Mtce Orders (Perform routine inspections of hoist/rigging each month and an annual inspection - which serves as 
a monthly - 16 hoists) (each)

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01A - PMO's Electrician Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Electrician Support to Preventative Mtce Orders (Perform routine, monthly inspections of Emergency lighting, batteries, fork truck, fork truck 
batteries, Outside lighting).

Department
Electrical MaintenanceELECTRICIANS Linear 2.00 HoursC211S750 C020STRAIGHT TIME BASE

2 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01B - PMO's Machinist Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  

Item Desc - Machinist Support to Preventative Mtce Orders - Perform routine, monthly inspections of HVAC equipment, fan belt inspections and vibration 
analysis.

Department

6/22/00 9:46:36 PMPage 63 of 138 OFFICIAL USE ONLY



Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB02
Activity ID: 1DXXXFP00

Activity Filter * Starts In FY *
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01C - PMO's SSOC Pipefitter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Pipefitter Support to Preventative Mtce Orders -Perform routine quarterly and annual inspections of Anti freeze loops (8), and annual fire 
suppression systems (8). (each)

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 9.00 HoursKD10H750 T060STRAIGHT TIME BASE

9 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01D - PMO's Alarms Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  

Item Desc - Alarms Support to Preventative Mtce Orders - Perform routine monthly, quarterly and annual inspections of Fire panels, LSDW batteries.

Department
776 Complex SteelworkersELECTRICIANS Linear 9.00 HoursKD10H750 C020STRAIGHT TIME BASE

9 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01E - PMO's Site Services Pipefitter Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.

Item Desc - Pipefitter Support to Preventative Mtce Orders -Perform annual inspections of Backflow preventors (9).

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P01G - Supplies

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Supplies required for Preventative Mtce Orders.

Department
Building 776 ProjectNONE Linear 10,810.00 DollarsK399SA5C 0000SUPPLIES

10810 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02A - UPS / Elevator Maintenance

Resources

BOE Vendor Name - Certified Elevator Co.
Vendor Quote - 8,700 ($5,200 elevator, $3,500 UPS inspection)
Quote Received by - Procurement
Item being quoted - Elevator and UPS Inspections
Other Info - This contract was in place for FY-98
Availability - Other support costs are based on Estimator Judgement

Department
Electrical MaintenanceELECTRICIANS Linear 64.00 HoursC211S750 C020STRAIGHT TIME BASE

2 Inspections 32 HoursFactors
Building 776 ProjectNONE Linear 200.00 DollarsK399SA5C 0000SUPPLIES

200 Dollars in suppliesFactors
Building 776 ProjectNONE Linear 5,200.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

2 Semiannual Inspection of elevator 2600 dollarsFactors
Building 776 ProjectNONE Linear 3,500.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

1 Annual inspection of UPS 3500 DollarsFactors
Line Item P02B - Maintenance Services

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 
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WBS No: 1DAB02
Activity ID: 1DXXXFP00

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Item Desc - Maintenance Services performed in support of B776/777 for inspection of chillers (performed by York International on a service contract), air 
dryers and compressors (both performed by Cate Colorado Equipment Co.)  Supplies are reimbursable costs to be provided by the subcontractor.  They are being 
planned as A5C to differentiate between service costs and forecast supplies.

Department
Facilities Mgmt & MaintenanceNONE Linear 2,500.00 DollarsC210SA5C 0000SUPPLIES

2500 Dollars in supplies for all Factors
Facilities Mgmt & MaintenanceNONE Linear 8,356.00 DollarsC210SA5H 0000SUBCONTRACTED SRVS

4 Air Compressors 2089 Dollars per inspection performed by Factors
Facilities Mgmt & MaintenanceNONE Linear 5,586.00 DollarsC210SA5H 0000SUBCONTRACTED SRVS

2 Chillers 2793 Dollars per Chiller performed by YorkFactors
Facilities Mgmt & MaintenanceNONE Linear 4,178.00 DollarsC210SA5H 0000SUBCONTRACTED SRVS

2 Air Dryers 2089 Dollars per inspectionFactors

Cost Element Skill Quantity UnitsCurve

Line Item P02C - Refrigeration

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Refrigeration Maintenance Support (each A5H is "Ingersoll-Rand".

Department
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 Hours/eaFactors

Cost Element Skill Quantity UnitsCurve

Line Item P03 - Calibrations

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients. 

Item Desc - Calibration Support to Preventative Mtce Orders - Calibration of installed instrumentation and M & TE are funded in this work package to ensure 
an accurate indication of building conditions and for performance assurance during maintenance activities.

Calibrations include Zone 1 Utility Loops, Magahelics on Gloveboxes, and controllers on the HVAC system and other safety related calibrations.

Department
Closure Site ServicesFOREMEN / TEAM LEADS / GROUP Linear 225.00 HoursC100S750 M010STRAIGHT TIME BASE

225 HoursFactors
Closure Site ServicesOTHER ADMINISTRATIVE & PROFE Linear 200.00 HoursC100S750 P170STRAIGHT TIME BASE

200 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 100.00 HoursKD10H750 T050STRAIGHT TIME BASE

100 HoursFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 1,215.00 HoursKD10H750 T070STRAIGHT TIME BASE

1215 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 25.00 HoursKD10H751 T050OVERTIME BASE & PRE.

25 HoursFactors
776 Complex SteelworkersMAINT. TECHS. (INSTRUMENT TEC Linear 104.00 HoursKD10H751 T070OVERTIME BASE & PRE.

104 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 6,202.06 DollarsZDEPTCON 0000CONTINGENCY

6202.06 DollarsFactors
No DepartmentNONE Linear 12,806.92 DollarsZDEPTESC 0000ESCALATION

12806.9 DollarsFactors
Activity ID: 1DXXXFR00 Description: B776/777 Landlord - Routine Maintenance end Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

M01 Replace Pressure Release Valves 3.29 Valves 18HC 60 1,235 329 1,564 1,9123480
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WBS No: 1DAB02
Activity ID: 1DXXXFR00

Activity Filter * Starts In FY *
R01 Minor Maintenance Packages 657.89 Maint Pkgs 8HC 5,263 112,195 41,151 153,347 184,98631,6390
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 26,636 26,636026,636

Total for Activity 1DXXXFR00: 5,323 113,430 41,480 181,546 213,53431,98726,636

Cost Element Skill Quantity UnitsCurve

Line Item M01 - Replace Pressure Release Valves

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  

Item Desc - Pressure Release Valve Replacement -Replace existing PRV's on the plant air/instrument air system and steam system

Department
Facilities Mgmt & MaintenanceOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC210S750 P170STRAIGHT TIME BASE

0.25 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 16.00 HoursKD10H750 T060STRAIGHT TIME BASE

16 HoursFactors
Building 776 ProjectNONE Linear 100.00 DollarsK399SA5C 0000SUPPLIES

100 In supplies per PRVFactors

Cost Element Skill Quantity UnitsCurve

Line Item R01 - Minor Maintenance Packages

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  

Item Desc - Support to Minor Maintenance Packages

Department
776 Complex SteelworkersELECTRICIANS Linear 1.60 HoursKD10H750 C020STRAIGHT TIME BASE

1.6 HoursFactors
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 0.50 HoursR100S750 E050STRAIGHT TIME BASE

0.5 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1.50 HoursKD10H750 T050STRAIGHT TIME BASE

1.5 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H750 T060STRAIGHT TIME BASE

0.8 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H750 T060STRAIGHT TIME BASE

0.8 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.40 HoursKD10H750 T060STRAIGHT TIME BASE

0.4 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1.60 HoursKD10H750 T060STRAIGHT TIME BASE

1.6 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 0.80 HoursKD10H750 T060STRAIGHT TIME BASE

0.8 HoursFactors
Building 776 ProjectCOST ESTIMATORS PLANNERS AN Linear 30.00 DollarsK399SA57 P070LATA

30 DollarsFactors
Building 776 ProjectNONE Linear 32.55 DollarsK399SA5C 0000SUPPLIES

32.55 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 8,690.42 DollarsZDEPTCON 0000CONTINGENCY

8690.42 DollarsFactors
No DepartmentNONE Linear 17,945.24 DollarsZDEPTESC 0000ESCALATION

17945.2 DollarsFactors
WBS No: 1DAB03 Title: B776 Operations Technical Support
Activity ID: 1DB0300000 Description: FY-00 B776 Operations Technical Spt 4th Qtr Schedule Risk 3Cost Risk 2
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WBS No: 1DAB03
Activity ID: 1DB0300000

Activity Filter * Starts In FY *
Line Item Description Quantity Units Labor 

Hours/Unit
Labor Hours 

Total
Labor Cost 

Total
Materials/ Sub 

Cost
Total Prime 

Cost
Total CostBurden CostBOE

Type
Contingency 
& Escalation

T02 Radiological Engineering 1.00 ea 680HC 680 23,263 57,800 81,063 92,41511,3520
T03 Stepoff Pad 1.00 ea 816H 816 18,627 0 18,627 27,7169,0900
T04 Contamination Control 1.00 ea 197H 197 4,492 0 4,492 6,6852,1920
T05 Radiological Work Permit 1.00 ea 748H 748 16,368 0 16,368 24,3567,9880
T06 ALARA Committee 1.00 ea 22HC 22 445 0 445 6622170
T07 Analytical Lab - DAC 3,200.00 each 0H 0 0 70,400 70,400 70,40000
T08 Nuclear Safety Support 1.00 each 0HC 0 0 231,200 231,200 231,20000
T10 Electrical Engineering 1.00 ea 0H 0 0 95,263 95,263 95,26300
T11 Mechanical Engineering 1.00 ea 680HC 680 22,284 47,600 69,884 80,75810,8740
T13 Fire Protection Engineering 1.00 ea 0HC 0 0 115,600 115,600 115,60000
T14 Emergency Preparedness 1.00 ea 52HC 52 1,069 38,000 39,069 39,5915220
T15 Procedures 1.00 ea 0HC 0 0 71,400 71,400 71,40000
T16 Criticality Engineering 1.00 ea 0HC 0 0 57,800 57,800 57,80000
T17 Plan of the Week/DOD 1.00 ea 338HC 338 8,868 0 8,868 13,1954,3280
T19 Project Safety Officer 1.00 each 0HC 0 0 57,800 57,800 57,80000
T20 Plant Review Committee 1.00 each 38HC 38 985 6,386 7,371 7,8524810
T21 Health Physics And Instrumentation 1.00 ea 0H 0 0 89,915 89,915 89,91500
T22 Radiological Management 1.00 each 1,857HC 1,857 52,606 25,000 77,606 103,27725,6720
T23 Criticality Safety Officer 1.00 ea 650HC 650 28,126 0 28,126 41,85113,7250
T24 Occurrence Reporting 1.00 each 325HC 325 8,527 0 8,527 12,6884,1610
T27 Chemical Control Officer 1.00 ea 680HC 680 17,836 0 17,836 26,5418,7040

Total for Activity 1DB0300000: 7,082 203,495 964,164 1,167,659 1,266,96599,3060

Cost Element Skill Quantity UnitsCurve

Line Item T02 - Radiological Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Provides support services for ALARA, IWCPs, Building Assessments, Operation Orders, Technical Bases Documents, Radiological Deficiency Reports, 
Radiological Work Permits, Device/Source Audit Deliverables, ALARA job reviews and property/waste release evaluation database maintenance and Radiation 
Protection Program maintenance.

Department
RMRS SalariedOTHER ENGINEERS Linear 680.00 HoursR100S750 E130STRAIGHT TIME BASE

1 Radiological Safety Engineer 680 hours per yearFactors
Building 776 ProjectOTHER ENGINEERS Linear 57,800.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

1 Radiological Safety Engineer Grube 85 dollars per hour680 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T03 - Stepoff Pad

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity encompasses the radiological monitoring of personnel and equipment exiting the Radiological Controlled Areas.  The proper release 
documentation of material and equipment leaving the radiological controlled areas is the responsibility of the set-off pad  RCT. The step-off pad RCT 
responds to any contamination monitor alarm from personnel self-monitoring or personnel requesting help for self-monitoring.  Equipment and personnel 
monitoring are required by the Site Radiological Control Manual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environment.  
The step-off pad RCT also performance tests the instruments used at the step-off pad on a daily basis.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 680.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 680 hrs per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 136.00 HoursKD10H751 T050OVERTIME BASE & PRE.

680 Total ST hours 1 RCT0.2 20% Over-TimeFactors
Line Item T04 - Contamination Control

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
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Document - Rev 0.

Item Desc - Identification of contamination sources to prevent the spreading of contamination in controlled areas and individual exposures.  Detection of 
contamination in cold areas; provision of technical information regarding the amount of contamination and the degree of risk in corrective actions.  Response 
to SAAM alarms on off normal conditions, and response to loss of contamination control issues, i.e., Radiological contamination of gloves, booties, and 
personnel.  Performance of pre-job surveys on misc. minor tasks to ensure the Radiological Work Permits are adequate to control the work performed.  

Also, decontamination/contamination area rollback will be performed to increase work efficiency, reduce laundry costs, and minimize the generation of of 
radioactive waste.  The process will include walls and floors, as well as all materials and equipment in the area to be downgraded, to be surveyed and/or 
decontaminated.  A representative sample of rooms slated for decontamination includes:  Rooms: 134E; 430; 463; 452; 131; 134; and 154A.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 164.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours/day 82 days remainingFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 32.80 HoursKD10H751 T050OVERTIME BASE & PRE.

0.2 20% Overtime 164 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T05 - Radiological Work Permit

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Writing and distribution of Radiological Work Permits which define the safe radiological working parameters.  This task includes maintenance of a 
filing system to control the number of RWPs released and tracks returns to the RWP office through a daily log.  Archiving of expired Radiological Work 
Permits and their supporting documentation is also performed, as well as issuing and tracking the return of Electronic Pocket Dosimeters (EPD)and recording 
and tracking individual doses from EPDs.  All radiological surveys are filed and archived.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 680.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 680 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 68.00 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 680 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T06 - ALARA Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The ALARA Committee addresses radiological safety concerns and issues that have been identified by the building, programs, or an activity that 
was conducted.  The Chairperson shall be the Operations/Facility Manager, or designee, and the committee shall consist of representatives from departments 
that support the area.  The Committee performs evaluations to determine whether activities are being conducted in accordance with the ALARA Program and 
implementing procedures.  Formulates and coordinates the implementation of the Project Area ALARA goals.  Meets monthly on any actions taken to resolve 
radiological issues, noteworthy ALARA accomplishments, ALARA concerns, etc..  Generates a status report of items discussed and/or acted upon.  This task 
includes walk-downs, meetings, reporting, etc..

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4.33 HoursKD10H750 T050STRAIGHT TIME BASE

1 hour per monthly meeting 0.3612 82/227 Days remaining12 months1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 8.67 HoursKD10H750 T060STRAIGHT TIME BASE

1 hour per monthly meeting 0.3612 82/227 Days remaining12 Months2 D&D SkilledFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 8.67 HoursKD10H750 T060STRAIGHT TIME BASE

1 hours per monthly meeting 0.3612 82/227 Days remaining12 months2 HRTFactors
Line Item T07 - Analytical Lab - DAC

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Analytical Lab Support includes Offsite Commercial Support, Hot/Mixed Lab Support, Sample Team Support, and Mobile Lab Support .  These activites 
are described below:

DAC Analytical Support - Perform Gross Alpha analysis for the following items:
1)  Gross Alpha (OS01-02)
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2)  Radiological Screening (OS03-04)
3)  Gross Alpha/Beta (OS05-17)
4)  Gross Alpha/Beta - Air Filters (OS18-20)
5)  Air Filter Loeading, Unloading, and Compositing (OS-21)

The type and quantity of the analysis performed is dependent on project customer needs as well as the laboratory capability and capacity.

Department
Analytical Laboratory ServicesNONE Linear 22.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

22 dollars per DAC SampleFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08 - Nuclear Safety Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This function is performed by Nuclear Safety Engineering which provides nuclear technical support, facility safety analysis, Unreviewed Safety 
Question Determination (USQD) of activities and documents submitted for review, participation in the Operational Review Committee (ORC) process to clarify 
and advise members on issues concerning USQDs, Safety Evaluation Screens (SESs), and Operational Safety Requirements/Technical Safety Requirements (OSR/TSR) 
page changes and guidance.  Historically, three engineers have been required to perform this scope.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 231,200.00 DollarsK399SA52 E080TENERA

1 Nuclear Safety Engineer Board, 4 personnel680 hours85 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T10 - Electrical Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Electrical Engineering group serves as Subject Matter Expert on all electrical power related equipment and systems; supports IWCP 
development; performs engineering operability evaluations on an as-needed basis; supports authorization basis activities; and serves as liaison/Point of 
Contact with RMRS Central Engineering on building engineering matters.  Additionally, this position will provide engineering support for procedure 
development, system walkdown and one-line drawing development, labeling of key components, and development of system descriptions.

Department
Building 776 ProjectELECTRICAL ENGINEERS Linear 29,473.92 DollarsK399SA52 E040TENERA

1 Electrical Engineer All of these are 85 dollars per hour80 hours per design modification 12 packages per year
0.3612 82/227 Days remaining

Factors

Building 776 ProjectELECTRICAL ENGINEERS Linear 12,894.84 DollarsK399SA52 E040TENERA
1 Electrical engineers 85 dollars per hour35 hours per Engineering Operability 12 EOEs per year

0.3612 82/227 Days remaining
Factors

Building 776 ProjectELECTRICAL ENGINEERS Linear 19,158.05 DollarsK399SA52 E040TENERA
2 LO/TOs per week 85 dollars per hour52 Weeks per year6 hours support for Lockout/Tagout

0.3612 82/227 Days remaining
Factors

Building 776 ProjectELECTRICAL ENGINEERS Linear 18,421.20 DollarsK399SA52 E040TENERA
1 Electrical Engineer 85 dollars per hour40 hours per Engineering Support 15 ESPs per year

0.3612 82/227 Days remaining
Factors

Building 776 ProjectELECTRICAL ENGINEERS Linear 10,113.60 DollarsK399SA57 E040LATA
70 dollars per hour 40 SWPs requiring EE support10 hours support to Standard Work 
0.3612 82/227 Days remaining

Factors

Building 776 ProjectELECTRICAL ENGINEERS Linear 5,201.28 DollarsK399SA57 E040LATA
1 electrical engineer 60 dollars per hour24 hours per electrical calculation10 calculation in support of various 

0.3612 82/227 Days remaining
Factors

Line Item T11 - Mechanical Engineering
BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 

level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Mechanical Engineering group serves as subject matter expert on all mechanical equipment related systems.  Additionally, this discipline 
provides engineering support for procedure development, system walkdowns and one-line drawing development, labeling of key components, and development of 
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system descriptions.

Department
RMRS SalariedMECHANICAL ENGINEERS Linear 680.00 HoursR100S750 E070STRAIGHT TIME BASE

1 Mechanical Engineer Bentzinger 680 Hours per yearFactors
Building 776 ProjectMECHANICAL ENGINEERS Linear 47,600.00 DollarsK399SA57 E070LATA

70 dollars per hour Barr 680 hours each per year1 Mechanical EngineersFactors

Cost Element Skill Quantity UnitsCurve

Line Item T13 - Fire Protection Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Fire Protection Engineering provides technical support and fire hazards analysis for the building.

Department
EngineeringOTHER ENGINEERS Linear 115,600.00 DollarsK252SA5H E130SUBCONTRACTED SRVS

85 dollars per hour Lanning 2 FPE680 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T14 - Emergency Preparedness

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This function includes administering the implementation of the RFETS Emergency Preparedness Program for the protection of personnel, the public, 
and the environment during emergency response; development and implemention of the Building Emergency Program, provision of technical assistance to building 
management for development and conduct of building drills (includes drill controller and evaluator), procedure review and approval and training for the 
Building Emergency Preparedness Personnel on new procedures and development processes.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 17.34 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCT 0.3612 82/227 Days remaining12 Drills per year2 hours per drillFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 34.68 HoursKD10H750 T060STRAIGHT TIME BASE

4 Process Specialist 0.3612 82/227 Days remaining12 Drills per year2 hours per drillFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 38,000.00 DollarsK399SA52 P170TENERA

95 $'s/Hour 1 Bepa Consultant Wells400 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T15 - Procedures

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Procedure Administration function includes development, updating, modifications and issuance of procedures to operate the facility.

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 71,400.00 DollarsK399SA57 P160LATA

1.5 Procedure Writers 1/2 Chartrand, full 680 hours each per year70 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T16 - Criticality Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Criticality Engineering function provides the building with criticality safety analysis that is in conformance to applicable standards, 
rules, and orders, and provides guidance in the form of limits and procedures which ensure the subcriticality of the building's fissile material during 
handling, processing, and storage operations.  Two Criticality Engineers are required plus 0.5 FTE for the Lead Criticality Engineer.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 57,800.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

85 dollars per hour Malinosky 1 Criticality Safety Engineers Medrick 680 hours each per yearFactors
Line Item T17 - Plan of the Week/DOD

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
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Item Desc - The Plan of the Week (POW) is a meeting held each week to plan all work activities for the coming week, to discuss the current Facility condition 
and radiological concerns, to update the activity schedule, set priorities, and allocate resources.  The Plan of the Week coordinator is funded in this 
activity.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 338.08 HoursR100S750 P170STRAIGHT TIME BASE

18 Hours per week Morgan 0.3612 82/227 Days remaining52 Weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T19 - Project Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Project Safety Officer (A.) Performs required Health and Safety activities, identifies hazards and potential accident producing situations 
within the work place, and  reviews work packages, engineering work orders and equipment installation or maintenance activities for safety systems and 
interlock functions. Promotes and maintains awareness through employee participation, enforcement of safety rules, accident tracking and trending, and 
corrective actions.

(B.) Maintains ASME registration and training required to perform required Health and Safety activities noted above.

Department
Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 57,800.00 DollarsK399SA5H P090SUBCONTRACTED SRVS

1 Industrial Hygienist - Farler 85 dollars per hour680 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T20 - Plant Review Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Plant Review Committee, in accordance with 3-T34-SSOC-PRC, provides independent safety reviews for B776/777-related documents (e.g., 
procedures, IWCPs, Ops Orders, Discovery Issues, etc.) to minimize and mitigate Nuclear Safety impacts and to ensure safe operations within the facility.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 37.56 HoursR100S750 P170STRAIGHT TIME BASE

2 hours per week 0.3612 82/227 Days remaining52 weeks per yearFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 3,193.01 DollarsK399SA5H E080SUBCONTRACTED SRVS

1 Nuclear Safety Professional Medrick 0.3612 82/227 Days remaining52 Weeks per year2 hours per week
85 dollars per hour

Factors

Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 3,193.01 DollarsK399SA5H E110SUBCONTRACTED SRVS
1 QA Professional 85 dollars per hour52 weeks per year2 Hours per week
0.3612 82/227 Days remaining

Factors

Cost Element Skill Quantity UnitsCurve

Line Item T21 - Health Physics And Instrumentation

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - 
A.   Leased Labor cost of calibrations by Alpha Group of instruments used by building radiation control personnel and other building personnel:  Alphamets - 
114 hrs, A-100 - 176 hrs, Mircorem - 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, Hi Vol Samplers - 34 Hrs, Lo Vol Samplers - 40 hrs, Ludlum 
12-1A - 224 hrs, Ludlum 12-4 - 247 hrs, Ludlum 31 - 7 hrs, Ludlum 2 - 5 hrs, PCM-2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs

B.   Parts, supplies and overhead costs of calibration of instruments used by building radiation control personnel and other building personnel: Balances, O2 
Analyzers, magnahelics, photohelics, pressure differentials, torque wrenches, PCM-2s, Ludlums, etc.

Department
Building 776 ProjectNONE Linear 6,501.60 DollarsK399SA5C 0000SUPPLIES

18000 Dollars for supplies 0.3612 82/227 Days remainingFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 83,413.36 DollarsK399SA5H P170SUBCONTRACTED SRVS

66 dollars per hour Support from Alpha 0.3612 82/227 Days remaining3499 HoursFactors
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Line Item T22 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Rad Ops Management provides technical direction, interpretation and guidance in all aspects of radiological control to ensure effective radiation 
safety practices and compliance with orders and rules.  Also included in this task are routine maintenance activities necessary to support everyday 
radiological record logkeeping and survey documentation and procurement of routine supplies necessary to support everyday radiological record logkeeping, 
survey documentation, replacement/additional instrumentation, and personnel safety.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,300.32 HoursR100S750 M010STRAIGHT TIME BASE

2 Radiological Foreman Sutton, Fields 0.3612 82/227 Days remaining1800 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 361.20 HoursR100S750 M010STRAIGHT TIME BASE

1 Off-shift Supervisor 0.3612 82/227 Days remaining1000 hours per yearFactors
Building 776 ProjectFOREMEN / TEAM LEADS / GROUP Linear 195.05 HoursK399S751 M010OVERTIME BASE & PRE.

0.15 15% Overtime 0.3612 82/227 Days remaining3600 hours Straight timeFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 Misc SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item T23 - Criticality Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Criticality Safety Officer performs the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for any 
criticality safety matters between organizations that have custody of fissionable material and all other organizations, coordination of requests for Critical 
Safety Engineering, and preparation of criticality safety operations limit postings.  Also included are the annual criticallity safety assessments for the 
facility.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 650.00 HoursR100S750 E080STRAIGHT TIME BASE

650 Hours/ea Panton 1 Crit Safety OfficerFactors

Cost Element Skill Quantity UnitsCurve

Line Item T24 - Occurrence Reporting

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of support required to maintain occurrence reporting requirements, including preparing and uploading of notifications, 
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for 
DOE approval.  In addition, required reading is included in this work scope.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 325.08 HoursR100S750 P170STRAIGHT TIME BASE

900 Hours per year 0.3612 82/227 Days remaining1 Occurrence Reporting Professional Factors

Cost Element Skill Quantity UnitsCurve

Line Item T27 - Chemical Control Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Chemical Control Officer serves as the single point of contact for chemical management within the Building 776/777 complex, maintains the 
Chemical Management Plan, maintains a list of chemical storage sites, maintains the Chemical Management Data Base, tracks the quantities of chemicals in the 
Building 776/777 complex and conducts bi-annual wall-to-wall inventories and random inventories as needed, reviews and approves requisitions for chemicals, 
maintains Material Safety Data Sheets for chemicals stored in the Building 776/777 complex, works with managers, supervisors and other staff to develop and 
implement appropriate chemical procedures and practices, and performs the monthly inspections of flammable cabinets.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 680.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Chemical Control Officer - McDonald 680 HoursFactors
Activity ID: 1DF0301T00 Description: FY-01 B776 Operations Technical Support Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor Labor Hours Labor Cost Materials/ Sub Total Prime Total CostBurden CostBOE Contingency 
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Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 178,839 178,8390178,839
T02 Radiological Engineering 1.00 ea 1,800HC 1,800 61,578 306,000 367,578 396,95129,3730
T03 Stepoff Pad 1.00 ea 2,574H 2,574 56,326 0 56,326 83,19426,8680
T04 Contamination Control 1.00 ea 515H 515 11,265 0 11,265 16,6395,3740
T05 Radiological Work Permit 1.00 ea 2,317H 2,317 50,694 0 50,694 74,87424,1810
T06 ALARA Committee 1.00 ea 60HC 60 1,231 0 1,231 1,8185870
T07 Analytical Lab - DAC 9,600.00 each 0H 0 0 211,200 211,200 211,20000
T08 Nuclear Safety Support 1.00 each 0HC 0 0 612,000 612,000 612,00000
T10 Electrical Engineering 1.00 ea 0H 0 0 263,740 263,740 263,74000
T11 Mechanical Engineering 1.00 ea 1,800HC 1,800 58,986 126,000 184,986 213,12228,1360
T13 Fire Protection Engineering 1.00 ea 0HC 0 0 153,000 153,000 153,00000
T14 Emergency Preparedness 1.00 ea 144HC 144 2,960 85,500 88,460 89,8721,4120
T15 Procedures 1.00 ea 0HC 0 0 189,000 189,000 189,00000
T16 Criticality Engineering 1.00 ea 0HC 0 0 153,000 153,000 153,00000
T17 Plan of the Week/POD 1.00 ea 936HC 936 24,551 0 24,551 36,26211,7110
T19 Project Safety Officer 1.00 each 0HC 0 0 153,000 153,000 153,00000
T20 Plant Review Committee 1.00 each 104HC 104 4,500 17,680 22,180 24,3272,1470
T21 Health Physics And Instrumentation 1.00 ea 0H 0 0 248,934 248,934 248,93400
T22 Radiological Management 1.00 each 5,140HC 5,140 145,641 25,000 170,641 240,11269,4710
T23 Criticality Safety Officer 1.00 ea 1,800HC 1,800 77,886 0 77,886 115,03837,1520
T24 Occurrence Reporting 1.00 each 900HC 900 23,607 0 23,607 34,86811,2610
T27 Chemical Control Officer 1.00 ea 1,800HC 1,800 47,214 0 47,214 69,73522,5210

Total for Activity 1DF0301T00: 19,889 566,440 2,544,054 3,289,333 3,559,525270,192178,839

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 107,750.60 DollarsZDEPTCON 0000CONTINGENCY

107751 DollarsFactors
No DepartmentNONE Linear 71,088.26 DollarsZDEPTESC 0000ESCALATION

71088.3 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T02 - Radiological Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Provides support services for ALARA, IWCPs, Building Assessments, Operation Orders, Technical Bases Documents, Radiological Deficiency Reports, 
Radiological Work Permits, Device/Source Audit Deliverables, ALARA job reviews and property/waste release evaluation database maintenance and Radiation 
Protection Program maintenance.

Department
RMRS SalariedOTHER ENGINEERS Linear 1,800.00 HoursR100S750 E130STRAIGHT TIME BASE

1 Radiological Safety Engineer 1800 hours per yearFactors
Building 776 ProjectOTHER ENGINEERS Linear 153,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

1 Radiological Safety Engineer TBD 85 dollars per hour1800 hours per yearFactors
Building 776 ProjectOTHER ENGINEERS Linear 153,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

1 Radiological Safety Engineer Grube 85 dollars per hour1800 hours per yearFactors
Line Item T03 - Stepoff Pad

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity encompasses the radiological monitoring of personnel and equipment exiting the Radiological Controlled Areas.  The proper release 
documentation of material and equipment leaving the radiological controlled areas is the responsibility of the set-off pad  RCT. The step-off pad RCT 
responds to any contamination monitor alarm from personnel self-monitoring or personnel requesting help for self-monitoring.  Equipment and personnel 
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monitoring are required by the Site Radiological Control Manual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environment.  
The step-off pad RCT also performance tests the instruments used at the step-off pad on a daily basis.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,340.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 5 days per week52 weeks9 hrs per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 234.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2340 Total ST hours 1 RCT0.1 10% Over-TimeFactors

Cost Element Skill Quantity UnitsCurve

Line Item T04 - Contamination Control

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Identification of contamination sources to prevent the spreading of contamination in controlled areas and individual exposures.  Detection of 
contamination in cold areas; provision of technical information regarding the amount of contamination and the degree of risk in corrective actions.  Response 
to SAAM alarms on off normal conditions, and response to loss of contamination control issues, i.e., Radiological contamination of gloves, booties, and 
personnel.  Performance of pre-job surveys on misc. minor tasks to ensure the Radiological Work Permits are adequate to control the work performed.  

Also, decontamination/contamination area rollback will be performed to increase work efficiency, reduce laundry costs, and minimize the generation of of 
radioactive waste.  The process will include walls and floors, as well as all materials and equipment in the area to be downgraded, to be surveyed and/or 
decontaminated.  A representative sample of rooms slated for decontamination includes:  Rooms: 134E; 430; 463; 452; 131; 134; and 154A.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 468.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours/day 234 working AWS daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 46.80 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 468 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T05 - Radiological Work Permit

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Writing and distribution of Radiological Work Permits which define the safe radiological working parameters.  This task includes maintenance of a 
filing system to control the number of RWPs released and tracks returns to the RWP office through a daily log.  Archiving of expired Radiological Work 
Permits and their supporting documentation is also performed, as well as issuing and tracking the return of Electronic Pocket Dosimeters (EPD)and recording 
and tracking individual doses from EPDs.  All radiological surveys are filed and archived.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,106.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 234 Working AWS days9 Hours per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 210.60 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 2106 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T06 - ALARA Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Addresses radiological safety concerns and issues that have been identified by the building, programs, or an activity that was conducted.  The 
Chairperson shall be the Operations/Facility Manager, or designee, and the committee shall consist of representatives from departments that support the 
area.  Performs evaluations to determine whether activities are being conducted in accordance with the ALARA Program and implementing procedures.  Formulates 
and coordinates the implementation of the Project Area ALARA goals.  Meets monthly on any actions taken to resolve radiological issues, noteworthy ALARA 
accomplishments, ALARA concerns, etc..  Generates a status report of items discussed and/or acted upon.  Includes walk-downs, meetings, reporting, etc..

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 hour per monthly meeting 12 months1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 hour per monthly meeting 12 Months2 PipefittersFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 hours per monthly meeting 12 months2 Process SpecialistsFactors
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Line Item T07 - Analytical Lab - DAC

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Lab Support includes Offsite Commercial Support, Hot/Mixed Lab Support, Sample Team Support, and Mobile Lab Support .  These activites are 
described below:

DAC Analytical Support - Gross Alpha analysis for the following items:
1)  Gross Alpha (OS01-02)
2)  Radiological Screening (OS03-04)
3)  Gross Alpha/Beta (OS05-17)
4)  Gross Alpha/Beta - Air Filters (OS18-20)
5)  Air Filter Loeading, Unloading, and Compositing (OS-21)

The type and quantity of the analysis performed is dependent on project customer needs as well as the laboratory capability and capacity.

Department
Analytical Laboratory ServicesNONE Linear 22.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

22 dollars per DAC SampleFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08 - Nuclear Safety Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This function is performed by Nuclear Safety Engineering which provides nuclear technical support, facility safety analysis, Unreviewed Safety 
Question Determination (USQD) of activities and documents submitted for review, participation in the Operational Review Committee (ORC) process to clarify 
and advise members on issues concerning USQDs, Safety Evaluation Screens (SESs), and Operational Safety Requirements/Technical Safety Requirements (OSR/TSR) 
page changes and guidance.  Historically, three engineers have been required to perform this scope.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 612,000.00 DollarsK399SA52 E080TENERA

1 Nuclear Safety Engineer Board, 4 personnel1800 hours85 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T10 - Electrical Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Electrical Engineering group serves as Subject Matter Expert on all electrical power related equipment and systems; supports IWCP 
development; performs engineering operability evaluations on an as-needed basis; supports authorization basis activities; and serves as liaison/Point of 
Contact with RMRS Central Engineering on building engineering matters.  Additionally, this position will provide engineering support for procedure 
development, system walkdown and one-line drawing development, labeling of key components, and development of system descriptions.

Department
Building 776 ProjectELECTRICAL ENGINEERS Linear 81,600.00 DollarsK399SA52 E040TENERA

1 Electrical Engineer All of these are 85 dollars per hour80 hours per design modification 12 packages per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 35,700.00 DollarsK399SA52 E040TENERA

1 Electrical engineers 85 dollars per hour35 hours per Engineering Operability 12 EOEs per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 53,040.00 DollarsK399SA52 E040TENERA

2 LO/TOs per week 85 dollars per hour52 Weeks per year6 hours support for Lockout/TagoutFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 51,000.00 DollarsK399SA52 E040TENERA

1 Electrical Engineer 85 dollars per hour40 hours per Engineering Support 15 ESPs per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 28,000.00 DollarsK399SA57 E040LATA

70 dollars per hour 40 SWPs requiring EE support10 hours support to Standard Work Factors
Building 776 ProjectELECTRICAL ENGINEERS Linear 14,400.00 DollarsK399SA57 E040LATA

1 electrical engineer 60 dollars per hour24 hours per electrical calculation10 calculation in support of various Factors
Line Item T11 - Mechanical Engineering

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
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Item Desc - The Mechanical Engineering group serves as subject matter expert on all mechanical equipment related systems.  Additionally, this discipline 
provides engineering support for procedure development, system walkdowns and one-line drawing development, labeling of key components, and development of 
system descriptions.

Department
RMRS SalariedMECHANICAL ENGINEERS Linear 1,800.00 HoursR100S750 E070STRAIGHT TIME BASE

1 Mechanical Engineer Bentzinger 1800 Hours per yearFactors
Building 776 ProjectMECHANICAL ENGINEERS Linear 126,000.00 DollarsK399SA57 E070LATA

70 dollars per hour Barr 1800 hours each per year1 Mechanical EngineersFactors

Cost Element Skill Quantity UnitsCurve

Line Item T13 - Fire Protection Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Fire Protection Engineering provides technical support and fire hazards analysis for the building.

Department
EngineeringOTHER ENGINEERS Linear 153,000.00 DollarsK252SA5H E130SUBCONTRACTED SRVS

85 dollars per hour Lanning 1800 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T14 - Emergency Preparedness

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This function includes administering the implementation of the RFETS Emergency Preparedness Program for the protection of personnel, the public, 
and the environment during emergency response; development and implemention of the Building Emergency Program, provision of technical assistance to building 
management for development and conduct of building drills (includes drill controller and evaluator), procedure review and approval and training for the 
Building Emergency Preparedness Personnel on new procedures and development processes.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCT 12 Drills per year2 hours per drillFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 96.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 Process Specialist 12 Drills per year2 hours per drillFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 85,500.00 DollarsK399SA52 P170TENERA

95 $'s/Hour 0.5 Bepa Consultant1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T15 - Procedures

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Procedure Administration function includes development, updating, modifications and issuance of procedures to operate the facility.

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 189,000.00 DollarsK399SA57 P160LATA

1.5 Procedure Writers Chartrand Brown- 1800 hours each per year70 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T16 - Criticality Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Criticality Engineering function provides the building with criticality safety analysis that is in conformance to applicable standards, 
rules, and orders, and provides guidance in the form of limits and procedures which ensure the subcriticality of the building's fissile material during 
handling, processing, and storage operations.  Two Criticality Engineers are required plus 0.5 FTE for the Lead Criticality Engineer.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 153,000.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

85 dollars per hour Malinosky 1 Criticality Safety Engineers Medrick 1800 hours each per yearFactors
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Line Item T17 - Plan of the Week/POD

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Plan of the Week (POW) is a meeting held each week to plan all work activities for the coming week, to discuss the current Facility condition 
and radiological concerns, to update the activity schedule, set priorities, and allocate resources.  The Plan of the Week coordinator is funded in this 
activity.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 936.00 HoursR100S750 P170STRAIGHT TIME BASE

18 Hours per week 52 Weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T19 - Project Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Project Safety Officer (A.) Performs required Health and Safety activities, identifies hazards and potential accident producing situations 
within the work place, and  reviews work packages, engineering work orders and equipment installation or maintenance activities for safety systems and 
interlock functions. Promotes and maintains awareness through employee participation, enforcement of safety rules, accident tracking and trending, and 
corrective actions.

(B.) Maintains ASME registration and training required to perform required Health and Safety activities noted above.

Department
Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 153,000.00 DollarsK399SA5H P090SUBCONTRACTED SRVS

1 Industrial Hygienist - Farler 85 dollars per hour1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T20 - Plant Review Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Plant Review Committee, in accordance with 3-T34-SSOC-PRC, provides independent safety reviews for B776/777-related documents (e.g., 
procedures, IWCPs, Ops Orders, Discovery Issues, etc.) to minimize and mitigate Nuclear Safety impacts and to ensure safe operations within the facility.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 104.00 HoursK399S750 E080STRAIGHT TIME BASE

1 Nuclear Safety Professional 52 Weeks per year2 hours per weekFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 8,840.00 DollarsK399SA5H E110SUBCONTRACTED SRVS

1 QA Professional 85 dollars per hour52 weeks per year2 Hours per weekFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 8,840.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

2 hours per week 85 dollars per hour52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21 - Health Physics And Instrumentation

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - 
A.   Leased Labor cost of calibrations of instruments used by building radiation control personnel and other building personnel:  Alphamets - 114 hrs, A-
100 - 176 hrs, Mircorem - 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, Hi Vol Samplers - 34 Hrs, Lo Vol Samplers - 40 hrs, Ludlum 12-1A - 224 
hrs, Ludlum 12-4 - 247 hrs, Ludlum 31 - 7 hrs, Ludlum 2 - 5 hrs, PCM-2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs

B.   Parts, supplies and overhead costs of calibration of instruments used by building radiation control personnel and other building personnel: Balances, O2 
Analyzers, magnahelics, photohelics, pressure differentials, torque wrenches, PCM-2s, Ludlums, etc.

Department
Building 776 ProjectNONE Linear 18,000.00 DollarsK399SA5C 0000SUPPLIES

18000 Dollars for suppliesFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 230,934.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

66 dollars per hour 3499 HoursFactors
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Line Item T22 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Rad Ops Management provides technical direction, interpretation and guidance in all aspects of radiological control to ensure effective radiation 
safety practices and compliance with orders and rules.  Also included in this task are routine maintenance activities necessary to support everyday 
radiological record logkeeping and survey documentation and procurement of routine supplies necessary to support everyday radiological record logkeeping, 
survey documentation, replacement/additional instrumentation, and personnel safety.

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 3,600.00 HoursR100S750 M010STRAIGHT TIME BASE

2 Radiological Foreman Sutton, Fields 1800 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,000.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Off-shift Supervisor 1000 hours per yearFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 540.00 HoursR100S751 M010OVERTIME BASE & PRE.

0.15 15% Overtime 3600 hours Straight timeFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 Misc SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item T23 - Criticality Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Criticality Safety Officer performs the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for any 
criticality safety matters between organizations that have custody of fissionable material and all other organizations, coordination of requests for Critical 
Safety Engineering, and preparation of criticality safety operations limit postings.  Also included are the annual criticallity safety assessments for the 
facility.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1,800.00 HoursR100S750 E080STRAIGHT TIME BASE

1800 Hours/ea Panton 1 Crit Safety OfficerFactors

Cost Element Skill Quantity UnitsCurve

Line Item T24 - Occurrence Reporting

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of support required to maintain occurrence reporting requirements, including preparing and uploading of notifications, 
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for 
DOE approval.  In addition, required reading is included in this work scope.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 900.00 HoursR100S750 P170STRAIGHT TIME BASE

900 Hours per year 1 Occurrence Reporting ProfessionalFactors

Cost Element Skill Quantity UnitsCurve

Line Item T27 - Chemical Control Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Chemical Control Officer serves as the single point of contact for chemical management within the Building 776/777 complex, maintains the 
Chemical Management Plan, maintains a list of chemical storage sites, maintains the Chemical Management Data Base, tracks the quantities of chemicals in the 
Building 776/777 complex and conducts bi-annual wall-to-wall inventories and random inventories as needed, reviews and approves requisitions for chemicals, 
maintains Material Safety Data Sheets for chemicals stored in the Building 776/777 complex, works with managers, supervisors and other staff to develop and 
implement appropriate chemical procedures and practices, and performs the monthly inspections of flammable cabinets.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Chemical Control Officer 1800 HoursFactors
Activity ID: 1DF0302T00 Description: FY-02 B776 Operations Technical Support Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor Labor Hours Labor Cost Materials/ Sub Total Prime Total CostBurden CostBOE Contingency 
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Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 493,516 493,5160493,516
T02 Radiological Engineering 1.00 ea 1,800HC 1,800 61,578 306,000 367,578 389,31521,7370
T03 Stepoff Pad 1.00 ea 2,574H 2,574 56,326 0 56,326 76,20919,8830
T04 Contamination Control 1.00 ea 515H 515 11,265 0 11,265 15,2423,9770
T05 Radiological Work Permit 1.00 ea 2,317H 2,317 50,694 0 50,694 68,58817,8950
T06 ALARA Committee 1.00 ea 60HC 60 1,231 0 1,231 1,6664350
T07 Analytical Lab - DAC 9,600.00 each 0H 0 0 211,200 211,200 211,20000
T08 Nuclear Safety Support 1.00 each 0HC 0 0 612,000 612,000 612,00000
T10 Electrical Engineering 1.00 ea 0H 0 0 263,740 263,740 263,74000
T11 Mechanical Engineering 1.00 ea 1,800HC 1,800 58,986 126,000 184,986 205,80820,8220
T13 Fire Protection Engineering 1.00 ea 0HC 0 0 153,000 153,000 153,00000
T14 Emergency Preparedness 1.00 ea 144HC 144 2,960 85,500 88,460 89,5051,0450
T15 Procedures 1.00 ea 0HC 0 0 189,000 189,000 189,00000
T16 Criticality Engineering 1.00 ea 0HC 0 0 153,000 153,000 153,00000
T17 Plan of the Week/DOD 1.00 ea 936HC 936 24,551 0 24,551 33,2188,6670
T19 Project Safety Officer 1.00 each 0HC 0 0 153,000 153,000 153,00000
T20 Plant Review Committee 1.00 each 104HC 104 4,500 17,680 22,180 23,7691,5890
T21 Health Physics And Instrumentation 1.00 ea 0H 0 0 248,934 248,934 248,93400
T22 Radiological Management 1.00 each 5,140HC 5,140 145,641 25,000 170,641 222,05351,4110
T23 Criticality Safety Officer 1.00 ea 1,800HC 1,800 77,886 0 77,886 105,38027,4940
T24 Occurrence Reporting 1.00 each 900HC 900 23,607 0 23,607 31,9408,3330
T27 Chemical Control Officer 1.00 ea 1,800HC 1,800 47,214 0 47,214 63,88116,6670

Total for Activity 1DF0302T00: 19,889 566,440 2,544,054 3,604,010 3,803,963199,953493,516

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 338,813.90 DollarsZDEPTCON 0000CONTINGENCY

338814 DollarsFactors
No DepartmentNONE Linear 154,702.00 DollarsZDEPTESC 0000ESCALATION

154702 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T02 - Radiological Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Provides support services for ALARA, IWCPs, Building Assessments, Operation Orders, Technical Bases Documents, Radiological Deficiency Reports, 
Radiological Work Permits, Device/Source Audit Deliverables, ALARA job reviews and property/waste release evaluation database maintenance and Radiation 
Protection Program maintenance.

Department
RMRS SalariedOTHER ENGINEERS Linear 1,800.00 HoursR100S750 E130STRAIGHT TIME BASE

1 Radiological Safety Engineer 1800 hours per yearFactors
Building 776 ProjectOTHER ENGINEERS Linear 153,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

1 Radiological Safety Engineer TBD 85 dollars per hour1800 hours per yearFactors
Building 776 ProjectOTHER ENGINEERS Linear 153,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

1 Radiological Safety Engineer Grube 85 dollars per hour1800 hours per yearFactors
Line Item T03 - Stepoff Pad

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity encompasses the radiological monitoring of equipment exiting the Radiological Controlled Areas.  The proper release documentation 
of material and equipment leaving the radiological controlled areas is the responsibility of the set-off pad  RCT. The step-off pad RCT responds to any 
contamination monitor alarm from personnel self-monitoring or personnel requesting help for self-monitoring.  Equipment and personnel monitoring are required 
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by the Site Radiological Control Manual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environment.  The step-off pad RCT also 
performance tests the instruments used at the step-off pad on a daily basis.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,340.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 5 days per week52 weeks9 hrs per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 234.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2340 Total ST hours 1 RCT0.1 10% Over-TimeFactors

Cost Element Skill Quantity UnitsCurve

Line Item T04 - Contamination Control

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Identification of contamination sources to prevent the spreading of contamination in controlled areas and individual exposures.  Detect 
contamination in cold areas; provide technical information on amount of contamination and degree of risk an corrective actions.  Respond to SAAM alarms on 
off normal conditions, and respond to loss of contamination control issues, i.e., Radiological contamination of gloves, booties, and personnel.  Perform pre-
job surveys on misc. minor tasks to ensure the Radiological Work Permits are adequate to control the work performed.  Also, decontamination/contamination 
area rollback will be performed to increase work efficiency, reduce laundry costs, and minimize the generation of of radioactive waste.  The process will 
include walls and floors, as well as all materials and equipment in the area to be downgraded, to be surveyed and/or decontaminated.  A representative sample 
of rooms slated for decontamination is as follows:  Rooms: 134E; 430; 463; 452; 131; 134; and 154A.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 468.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours/day 234 working AWS daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 46.80 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 468 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T05 - Radiological Work Permit

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Writing and distribution of Radiological Work Permits which define the safe radiological working parameters.  Includes maintenance of a filing 
system to control the number of RWPs released and tracks returns to the RWP office through a daily log.  Archiving of expired Radiological Work Permits and 
their supporting documentation is also performed.  Issues and tracks return of Electronic Pocket Dosimeters (EPD).  Records and tracks individual doses from 
EPDs.  Files and archives all radiological surveys.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,106.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 234 Working AWS days9 Hours per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 210.60 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 2106 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T06 - ALARA Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Addresses radiological safety concerns and issues that have been identified by the building, programs, or an activity that was conducted.  The 
Chairperson shall be the Operations/Facility Manager, or designee, and the committee shall consist of representatives from departments that support the 
area.  Performs evaluations to determine whether activities are being conducted in accordance with the ALARA Program and implementing procedures.  Formulates 
and coordinates the implementation of the Project Area ALARA goals.  Meets monthly on any actions taken to resolve radiological issues, noteworthy ALARA 
accomplishments, ALARA concerns, etc..  Generates a status report of items discussed and/or acted upon.  Includes walk-downs, meetings, reporting, etc..

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 hour per monthly meeting 12 months1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 hour per monthly meeting 12 Months2 PipefittersFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 hours per monthly meeting 12 months2 Process SpecialistsFactors
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Line Item T07 - Analytical Lab - DAC

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Lab Support includes Offsite Commercial Support, Hot/Mixed Lab Support, Sample Team Support, and Mobile Lab Support .  These activites are 
described below:

DAC Analytical Support - Gross Alpha analysis for the following items:
1)  Gross Alpha (OS01-02)
2)  Radiological Screening (OS03-04)
3)  Gross Alpha/Beta (OS05-17)
4)  Gross Alpha/Beta - Air Filters (OS18-20)
5)  Air Filter Loeading, Unloading, and Compositing (OS-21)

The type and quantity of the analysis performed is dependent on project customer needs as well as the laboratory capability and capacity.

Department
Analytical Laboratory ServicesNONE Linear 22.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

22 dollars per DAC SampleFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08 - Nuclear Safety Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This function is performed by Nuclear Safety Engineering which provides nuclear technical support, facility safety analysis, Unreviewed Safety 
Question Determination (USQD) of activities and documents submitted for review, participation in the Operational Review Committee (ORC) process to clarify 
and advise members on issues concerning USQDs, Safety Evaluation Screens (SESs), and Operational Safety Requirements/Technical Safety Requirements (OSR/TSR) 
page changes and guidance.  Historically, three engineers have been required to perform this scope.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 612,000.00 DollarsK399SA52 E080TENERA

1 Nuclear Safety Engineer Board, 4 personnel1800 hours85 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T10 - Electrical Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Electrical Engineering serves as Subject Matter Expert on all electrical power related equipment and systems, supports IWCP, performs engineering 
operability evaluations on an as-needed basis; supports authorization basis activities, and serves as liaison/Point of Contact with RMRS Central Engineering 
on building engineering matters.  Additionally, This position will provide engineering support for procedure development, system walkdown and one line 
drawing development, labeling of key components and development of system descriptions.

Department
Building 776 ProjectELECTRICAL ENGINEERS Linear 81,600.00 DollarsK399SA52 E040TENERA

1 Electrical Engineer All of these are 85 dollars per hour80 hours per design modification 12 packages per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 35,700.00 DollarsK399SA52 E040TENERA

1 Electrical engineers 85 dollars per hour35 hours per Engineering Operability 12 EOEs per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 53,040.00 DollarsK399SA52 E040TENERA

2 LO/TOs per week 85 dollars per hour52 Weeks per year6 hours support for Lockout/TagoutFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 51,000.00 DollarsK399SA52 E040TENERA

1 Electrical Engineer 85 dollars per hour40 hours per Engineering Support 15 ESPs per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 28,000.00 DollarsK399SA57 E040LATA

70 dollars per hour 40 SWPs requiring EE support10 hours support to Standard Work Factors
Building 776 ProjectELECTRICAL ENGINEERS Linear 14,400.00 DollarsK399SA57 E040LATA

1 electrical engineer 60 dollars per hour24 hours per electrical calculation10 calculation in support of various Factors
Line Item T11 - Mechanical Engineering

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
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Item Desc - Mechanical Engineering serves as a subject matter expert on all mechanical equipment related systems.  Additionally, this discipline will provide 
engineering support for procedure development, system walkdowns, and one line drawing development, labeling of key components, and development of system 
descriptions.

Department
RMRS SalariedMECHANICAL ENGINEERS Linear 1,800.00 HoursR100S750 E070STRAIGHT TIME BASE

1 Mechanical Engineer Bentzinger 1800 Hours per yearFactors
Building 776 ProjectMECHANICAL ENGINEERS Linear 126,000.00 DollarsK399SA57 E070LATA

70 dollars per hour Barr 1800 hours each per year1 Mechanical EngineersFactors

Cost Element Skill Quantity UnitsCurve

Line Item T13 - Fire Protection Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Fire Protection Engineering provides technical support and fire hazards analysis for the building.

Department
EngineeringOTHER ENGINEERS Linear 153,000.00 DollarsK252SA5H E130SUBCONTRACTED SRVS

85 dollars per hour Lanning 1800 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T14 - Emergency Preparedness

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Administers the implementation of the RFETS Emergency Preparedness Program for the protection of personnel, the public, and the environment 
during emergency response.  Develops and implements of the Building Emergency Program, provides technical assistance to building management for development 
and conduct of building drills, provides procedure review and approval and trains the Building Emergency Preparedness Personnel on new procedures and 
development processes.  

A.   Develop/conduct building emergency drills.

B./C./D.  Drill controller/evaluator.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCT 12 Drills per year2 hours per drillFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 96.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 Process Specialist 12 Drills per year2 hours per drillFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 85,500.00 DollarsK399SA52 P170TENERA

95 $'s/Hour 0.5 Bepa Consultant1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T15 - Procedures

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Procedure Administration function includes development, updates, modifications and issuance of procedures to operate the facility.

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 189,000.00 DollarsK399SA57 P160LATA

1.5 Procedure Writers Chartrand Brown- 1800 hours each per year70 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T16 - Criticality Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Criticality Engineer provides the building with criticality safety analysis that is in conformance to applicable standards, rules, and orders 
to provide guidance in the form of  limits and procedures which ensure the subcriticality of the building's fissile material handling, processing, and 
storage operations.  Two Criticality Engineers are required plus 0.5 for the Lead Criticality Engineer.

Department
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Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 153,000.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

85 dollars per hour Malinosky 1 Criticality Safety Engineers Medrick 1800 hours each per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T17 - Plan of the Week/DOD

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Plan of the Week (POW) is a meeting held each week to plan all work activities for the coming week, discuss the current Facility condition, 
radiological concerns, to update the activity schedule, set priorities, and allocate resources.  The Plan of the Week coordinator is funded in this activity.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 936.00 HoursR100S750 P170STRAIGHT TIME BASE

18 Hours per week 52 Weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T19 - Project Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
Item Desc - A. Perform required Health and Safety activities.  Identify hazards and potential accident producing situations within the work place.  Review 
work packages, engineering work orders and equipment installation or maintenance for safety systems and interlock functions. Promote and maintain awareness 
through employee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to perform required Health and Safety activities above.

Department
Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 153,000.00 DollarsK399SA5H P090SUBCONTRACTED SRVS

1 Industrial Hygienist - Farler 85 dollars per hour1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T20 - Plant Review Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Plant Review Committee is a new requirement being planned for in FY-99.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 104.00 HoursR100S750 E080STRAIGHT TIME BASE

1 Nuclear Safety Professional 52 Weeks per year2 hours per weekFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 8,840.00 DollarsK399SA5H E110SUBCONTRACTED SRVS

1 QA Professional 85 dollars per hour52 weeks per year2 Hours per weekFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 8,840.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

2 hours per week 85 dollars per hour52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21 - Health Physics And Instrumentation

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - 
A.   Leased Labor cost of calibrations of instruments used by building radiation control personnel and other building personnel:  Alphamets - 114 hrs, A-
100 - 176 hrs, Mircorem - 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, Hi Vol Samplers - 34 Hrs, Lo Vol Samplers - 40 hrs, Ludlum 12-1A - 224 
hrs, Ludlum 12-4 - 247 hrs, Ludlum 31 - 7 hrs, Ludlum 2 - 5 hrs, PCM-2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs

B.   Parts, supplies and overhead costs of calibration of instruments used by building radiation control personnel and other building personnel: Balances, O2 
Analyzers, magnahelics, photohelics, pressure differentials, torque wrenches, PCM-2s, Ludlums, etc.

Department
Building 776 ProjectNONE Linear 18,000.00 DollarsK399SA5C 0000SUPPLIES

18000 Dollars for suppliesFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 230,934.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

66 dollars per hour 3499 HoursFactors
Line Item T22 - Radiological Management

BOE
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BOE
Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 3,600.00 HoursR100S750 M010STRAIGHT TIME BASE

2 Radiological Foreman Sutton, Fields 1800 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,000.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Off-shift Supervisor 1000 hours per yearFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 540.00 HoursR100S751 M010OVERTIME BASE & PRE.

0.15 15% Overtime 3600 hours Straight timeFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 Misc SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item T23 - Criticality Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - 
The Criticality Safety Officer performs the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for the criticality safety 
matters between organizations that have custody of fissionable material and all other organizations, coordination of requests for Critical Safety Engineer, 
and preparation of criticality safety limit postings.  Also included is the annual assessments.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1,800.00 HoursR100S750 E080STRAIGHT TIME BASE

1800 Hours/ea Panton 1 Crit Safety OfficerFactors

Cost Element Skill Quantity UnitsCurve

Line Item T24 - Occurrence Reporting

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of support required to maintain occurrence reporting requirements, including preparing and uploading of notifications, 
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for 
DOE approval.  In addition, required reading is included in this work scope.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 900.00 HoursR100S750 P170STRAIGHT TIME BASE

900 Hours per year 1 Occurrence Reporting ProfessionalFactors

Cost Element Skill Quantity UnitsCurve

Line Item T27 - Chemical Control Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Serves as the single point of contact for chemical management within the Building 776/777 complex, maintains the Chemical Management Plan, 
maintains a list of chemical storage sites, maintains the Chemical Management Data Base, tracks the quantities of chemicals in the Building 776/777 complex 
and conducts bi-annual wall-to-wall inventories and random inventories as needed, reviews and approves requisitions for chemicals, maintains Material Safety 
Data Sheets for chemicals stored in the Building 776/777 complex, works with managers, supervisors and other staff to develop and implement appropriate 
chemical procedures and practices and performs the monthly inspections of flammable cabinets.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Chemical Control Officer 1800 HoursFactors
Activity ID: 1DF0303T00 Description: FY-03 B776 Operations Technical Support Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 914,418 914,4180914,418
T02 Radiological Engineering 1.00 ea 1,800HC 1,800 61,578 306,000 367,578 388,88421,3060
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T03 Stepoff Pad 1.00 ea 2,574H 2,574 56,326 0 56,326 75,81519,4890
T04 Contamination Control 1.00 ea 515H 515 11,265 0 11,265 15,1633,8980
T05 Radiological Work Permit 1.00 ea 2,317H 2,317 50,694 0 50,694 68,23317,5400
T06 ALARA Committee 1.00 ea 60HC 60 1,231 0 1,231 1,6574260
T07 Analytical Lab - DAC 9,600.00 each 0H 0 0 211,200 211,200 211,20000
T08 Nuclear Safety Support 1.00 each 0HC 0 0 612,000 612,000 612,00000
T10 Electrical Engineering 1.00 ea 0H 0 0 263,740 263,740 263,74000
T11 Mechanical Engineering 1.00 ea 1,800HC 1,800 58,986 126,000 184,986 205,39520,4090
T13 Fire Protection Engineering 1.00 ea 0HC 0 0 153,000 153,000 153,00000
T14 Emergency Preparedness 1.00 ea 144HC 144 2,960 85,500 88,460 89,4841,0240
T15 Procedures 1.00 ea 0HC 0 0 189,000 189,000 189,00000
T16 Criticality Engineering 1.00 ea 0HC 0 0 153,000 153,000 153,00000
T17 Plan of the Week/DOD 1.00 ea 936HC 936 24,551 0 24,551 33,0468,4950
T19 Project Safety Officer 1.00 each 0HC 0 0 153,000 153,000 153,00000
T20 Plant Review Committee 1.00 each 104HC 104 4,500 17,680 22,180 23,7371,5570
T21 Health Physics And Instrumentation 1.00 ea 0H 0 0 248,934 248,934 248,93400
T22 Radiological Management 1.00 each 5,140HC 5,140 145,641 25,000 170,641 221,03350,3920
T23 Criticality Safety Officer 1.00 ea 1,800HC 1,800 77,886 0 77,886 104,83526,9490
T24 Occurrence Reporting 1.00 each 900HC 900 23,607 0 23,607 31,7758,1680
T27 Chemical Control Officer 1.00 ea 1,800HC 1,800 47,214 0 47,214 63,55016,3360

Total for Activity 1DF0303T00: 19,889 566,440 2,544,054 4,024,912 4,220,900195,988914,418

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 660,859.10 DollarsZDEPTCON 0000CONTINGENCY

660859 DollarsFactors
No DepartmentNONE Linear 253,558.50 DollarsZDEPTESC 0000ESCALATION

253559 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T02 - Radiological Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Provides support services for ALARA, IWCPs, Building Assessments, Operation Orders, Technical Bases Documents, Radiological Deficiency Reports, 
Radiological Work Permits, Device/Source Audit Deliverables, ALARA job reviews and property/waste release evaluation database maintenance and Radiation 
Protection Program maintenance.

Department
RMRS SalariedOTHER ENGINEERS Linear 1,800.00 HoursR100S750 E130STRAIGHT TIME BASE

1 Radiological Safety Engineer 1800 hours per yearFactors
Building 776 ProjectOTHER ENGINEERS Linear 153,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

1 Radiological Safety Engineer TBD 85 dollars per hour1800 hours per yearFactors
Building 776 ProjectOTHER ENGINEERS Linear 153,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

1 Radiological Safety Engineer Grube 85 dollars per hour1800 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T03 - Stepoff Pad

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity encompasses the radiological monitoring of equipment exiting the Radiological Controlled Areas.  The proper release documentation 
of material and equipment leaving the radiological controlled areas is the responsibility of the set-off pad  RCT. The step-off pad RCT responds to any 
contamination monitor alarm from personnel self-monitoring or personnel requesting help for self-monitoring.  Equipment and personnel monitoring are required 
by the Site Radiological Control Manual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environment.  The step-off pad RCT also 
performance tests the instruments used at the step-off pad on a daily basis.

Department
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Activity Filter * Starts In FY *
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,340.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 5 days per week52 weeks9 hrs per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 234.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2340 Total ST hours 1 RCT0.1 10% Over-TimeFactors

Cost Element Skill Quantity UnitsCurve

Line Item T04 - Contamination Control

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Identification of contamination sources to prevent the spreading of contamination in controlled areas and individual exposures.  Detect 
contamination in cold areas; provide technical information on amount of contamination and degree of risk an corrective actions.  Respond to SAAM alarms on 
off normal conditions, and respond to loss of contamination control issues, i.e., Radiological contamination of gloves, booties, and personnel.  Perform pre-
job surveys on misc. minor tasks to ensure the Radiological Work Permits are adequate to control the work performed.  Also, decontamination/contamination 
area rollback will be performed to increase work efficiency, reduce laundry costs, and minimize the generation of of radioactive waste.  The process will 
include walls and floors, as well as all materials and equipment in the area to be downgraded, to be surveyed and/or decontaminated.  A representative sample 
of rooms slated for decontamination is as follows:  Rooms: 134E; 430; 463; 452; 131; 134; and 154A.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 468.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours/day 234 working AWS daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 46.80 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 468 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T05 - Radiological Work Permit

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Writing and distribution of Radiological Work Permits which define the safe radiological working parameters.  Includes maintenance of a filing 
system to control the number of RWPs released and tracks returns to the RWP office through a daily log.  Archiving of expired Radiological Work Permits and 
their supporting documentation is also performed.  Issues and tracks return of Electronic Pocket Dosimeters (EPD).  Records and tracks individual doses from 
EPDs.  Files and archives all radiological surveys.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,106.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 234 Working AWS days9 Hours per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 210.60 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 2106 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T06 - ALARA Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Addresses radiological safety concerns and issues that have been identified by the building, programs, or an activity that was conducted.  The 
Chairperson shall be the Operations/Facility Manager, or designee, and the committee shall consist of representatives from departments that support the 
area.  Performs evaluations to determine whether activities are being conducted in accordance with the ALARA Program and implementing procedures.  Formulates 
and coordinates the implementation of the Project Area ALARA goals.  Meets monthly on any actions taken to resolve radiological issues, noteworthy ALARA 
accomplishments, ALARA concerns, etc..  Generates a status report of items discussed and/or acted upon.  Includes walk-downs, meetings, reporting, etc..

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 hour per monthly meeting 12 months1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 hour per monthly meeting 12 Months2 PipefittersFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 hours per monthly meeting 12 months2 Process SpecialistsFactors
Line Item T07 - Analytical Lab - DAC

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
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Cost Element Skill Quantity UnitsCurveResources

Item Desc - Lab Support includes Offsite Commercial Support, Hot/Mixed Lab Support, Sample Team Support, and Mobile Lab Support .  These activites are 
described below:

DAC Analytical Support - Gross Alpha analysis for the following items:
1)  Gross Alpha (OS01-02)
2)  Radiological Screening (OS03-04)
3)  Gross Alpha/Beta (OS05-17)
4)  Gross Alpha/Beta - Air Filters (OS18-20)
5)  Air Filter Loeading, Unloading, and Compositing (OS-21)

The type and quantity of the analysis performed is dependent on project customer needs as well as the laboratory capability and capacity.

Department
Analytical Laboratory ServicesNONE Linear 22.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

22 dollars per DAC SampleFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08 - Nuclear Safety Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This function is performed by Nuclear Safety Engineering which provides nuclear technical support, facility safety analysis, Unreviewed Safety 
Question Determination (USQD) of activities and documents submitted for review, participation in the Operational Review Committee (ORC) process to clarify 
and advise members on issues concerning USQDs, Safety Evaluation Screens (SESs), and Operational Safety Requirements/Technical Safety Requirements (OSR/TSR) 
page changes and guidance.  Historically, three engineers have been required to perform this scope.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 612,000.00 DollarsK399SA52 E080TENERA

1 Nuclear Safety Engineer Board, 4 personnel1800 hours85 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T10 - Electrical Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Electrical Engineering serves as Subject Matter Expert on all electrical power related equipment and systems, supports IWCP, performs engineering 
operability evaluations on an as-needed basis; supports authorization basis activities, and serves as liaison/Point of Contact with RMRS Central Engineering 
on building engineering matters.  Additionally, This position will provide engineering support for procedure development, system walkdown and one line 
drawing development, labeling of key components and development of system descriptions.

Department
Building 776 ProjectELECTRICAL ENGINEERS Linear 81,600.00 DollarsK399SA52 E040TENERA

1 Electrical Engineer All of these are 85 dollars per hour80 hours per design modification 12 packages per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 35,700.00 DollarsK399SA52 E040TENERA

1 Electrical engineers 85 dollars per hour35 hours per Engineering Operability 12 EOEs per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 53,040.00 DollarsK399SA52 E040TENERA

2 LO/TOs per week 85 dollars per hour52 Weeks per year6 hours support for Lockout/TagoutFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 51,000.00 DollarsK399SA52 E040TENERA

1 Electrical Engineer 85 dollars per hour40 hours per Engineering Support 15 ESPs per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 28,000.00 DollarsK399SA57 E040LATA

70 dollars per hour 40 SWPs requiring EE support10 hours support to Standard Work Factors
Building 776 ProjectELECTRICAL ENGINEERS Linear 14,400.00 DollarsK399SA57 E040LATA

1 electrical engineer 60 dollars per hour24 hours per electrical calculation10 calculation in support of various Factors
Line Item T11 - Mechanical Engineering

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Mechanical Engineering serves as a subject matter expert on all mechanical equipment related systems.  Additionally, this discipline will provide 
engineering support for procedure development, system walkdowns, and one line drawing development, labeling of key components, and development of system 
descriptions.
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RMRS SalariedMECHANICAL ENGINEERS Linear 1,800.00 HoursR100S750 E070STRAIGHT TIME BASE
1 Mechanical Engineer Bentzinger 1800 Hours per yearFactors

Building 776 ProjectMECHANICAL ENGINEERS Linear 126,000.00 DollarsK399SA57 E070LATA
70 dollars per hour Barr 1800 hours each per year1 Mechanical EngineersFactors

Cost Element Skill Quantity UnitsCurve

Line Item T13 - Fire Protection Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Department
EngineeringOTHER ENGINEERS Linear 153,000.00 DollarsK252SA5H E130SUBCONTRACTED SRVS

85 dollars per hour Lanning 1800 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T14 - Emergency Preparedness

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Administers the implementation of the RFETS Emergency Preparedness Program for the protection of personnel, the public, and the environment 
during emergency response.  Develops and implements of the Building Emergency Program, provides technical assistance to building management for development 
and conduct of building drills, provides procedure review and approval and trains the Building Emergency Preparedness Personnel on new procedures and 
development processes.  

A.   Develop/conduct building emergency drills.

B./C./D.  Drill controller/evaluator.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCT 12 Drills per year2 hours per drillFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 96.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 Process Specialist 12 Drills per year2 hours per drillFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 85,500.00 DollarsK399SA52 P170TENERA

95 $'s/Hour 0.5 Bepa Consultant1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T15 - Procedures

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Procedure Administration function includes development, updates, modifications and issuance of procedures to operate the facility.

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 189,000.00 DollarsK399SA57 P160LATA

1.5 Procedure Writers Chartrand Brown- 1800 hours each per year70 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T16 - Criticality Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Criticality Engineer provides the building with criticality safety analysis that is in conformance to applicable standards, rules, and orders 
to provide guidance in the form of  limits and procedures which ensure the subcriticality of the building's fissile material handling, processing, and 
storage operations.  Two Criticality Engineers are required plus 0.5 for the Lead Criticality Engineer.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 153,000.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

85 dollars per hour Malinosky 1 Criticality Safety Engineers Medrick 1800 hours each per yearFactors
Line Item T17 - Plan of the Week/DOD

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
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Document - Rev 0.

Item Desc - The Plan of the Week (POW) is a meeting held each week to plan all work activities for the coming week, discuss the current Facility condition, 
radiological concerns, to update the activity schedule, set priorities, and allocate resources.  The Plan of the Week coordinator is funded in this activity.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 936.00 HoursR100S750 P170STRAIGHT TIME BASE

18 Hours per week 52 Weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T19 - Project Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
Item Desc - A. Perform required Health and Safety activities.  Identify hazards and potential accident producing situations within the work place.  Review 
work packages, engineering work orders and equipment installation or maintenance for safety systems and interlock functions. Promote and maintain awareness 
through employee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to perform required Health and Safety activities above.

Department
Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 153,000.00 DollarsK399SA5H P090SUBCONTRACTED SRVS

1 Industrial Hygienist - Farler 85 dollars per hour1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T20 - Plant Review Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Plant Review Committee is a new requirement being planned for in FY-99.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 104.00 HoursK399S750 E080STRAIGHT TIME BASE

1 Nuclear Safety Professional 52 Weeks per year2 hours per weekFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 8,840.00 DollarsK399SA5H E110SUBCONTRACTED SRVS

1 QA Professional 85 dollars per hour52 weeks per year2 Hours per weekFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 8,840.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

2 hours per week 85 dollars per hour52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21 - Health Physics And Instrumentation

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - 
A.   Leased Labor cost of calibrations of instruments used by building radiation control personnel and other building personnel:  Alphamets - 114 hrs, A-
100 - 176 hrs, Mircorem - 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, Hi Vol Samplers - 34 Hrs, Lo Vol Samplers - 40 hrs, Ludlum 12-1A - 224 
hrs, Ludlum 12-4 - 247 hrs, Ludlum 31 - 7 hrs, Ludlum 2 - 5 hrs, PCM-2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs

B.   Parts, supplies and overhead costs of calibration of instruments used by building radiation control personnel and other building personnel: Balances, O2 
Analyzers, magnahelics, photohelics, pressure differentials, torque wrenches, PCM-2s, Ludlums, etc.

Department
Building 776 ProjectNONE Linear 18,000.00 DollarsK399SA5C 0000SUPPLIES

18000 Dollars for suppliesFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 230,934.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

66 dollars per hour 3499 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T22 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -

Department
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RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 3,600.00 HoursR100S750 M010STRAIGHT TIME BASE

2 Radiological Foreman Sutton, Fields 1800 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,000.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Off-shift Supervisor 1000 hours per yearFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 540.00 HoursR100S751 M010OVERTIME BASE & PRE.

0.15 15% Overtime 3600 hours Straight timeFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 Misc SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item T23 - Criticality Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - 
The Criticality Safety Officer performs the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for the criticality safety 
matters between organizations that have custody of fissionable material and all other organizations, coordination of requests for Critical Safety Engineer, 
and preparation of criticality safety limit postings.  Also included is the annual assessments.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1,800.00 HoursR100S750 E080STRAIGHT TIME BASE

1800 Hours/ea Panton 1 Crit Safety OfficerFactors

Cost Element Skill Quantity UnitsCurve

Line Item T24 - Occurrence Reporting

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of support required to maintain occurrence reporting requirements, including preparing and uploading of notifications, 
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for 
DOE approval.  In addition, required reading is included in this work scope.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 900.00 HoursR100S750 P170STRAIGHT TIME BASE

900 Hours per year 1 Occurrence Reporting ProfessionalFactors

Cost Element Skill Quantity UnitsCurve

Line Item T27 - Chemical Control Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Serves as the single point of contact for chemical management within the Building 776/777 complex, maintains the Chemical Management Plan, 
maintains a list of chemical storage sites, maintains the Chemical Management Data Base, tracks the quantities of chemicals in the Building 776/777 complex 
and conducts bi-annual wall-to-wall inventories and random inventories as needed, reviews and approves requisitions for chemicals, maintains Material Safety 
Data Sheets for chemicals stored in the Building 776/777 complex, works with managers, supervisors and other staff to develop and implement appropriate 
chemical procedures and practices and performs the monthly inspections of flammable cabinets.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Chemical Control Officer 1800 HoursFactors
Activity ID: 1DXXXFT00 Description: End of B776 Operations Technical Support Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 306,615 306,6150306,615
T02 Radiological Engineering 0.66 ea 1,800HC 1,184 40,512 201,316 241,828 253,25211,4240
T03 Stepoff Pad 0.66 ea 2,574H 1,693 37,057 0 37,057 47,50710,4500
T04 Contamination Control 0.66 ea 515H 339 7,411 0 7,411 9,5012,0900
T05 Radiological Work Permit 0.66 ea 2,317H 1,524 33,351 0 33,351 42,7569,4050
T06 ALARA Committee 0.66 ea 60HC 39 810 0 810 1,0382280
T07 Analytical Lab - DAC 6,315.79 each 0H 0 0 138,947 138,947 138,94700
T08 Nuclear Safety Support 0.66 each 0HC 0 0 402,632 402,632 402,63200
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T10 Electrical Engineering 0.66 ea 0H 0 0 173,513 173,513 173,51300
T11 Mechanical Engineering 0.66 ea 1,800HC 1,184 38,807 82,895 121,701 132,64510,9430
T13 Fire Protection Engineering 0.66 ea 0HC 0 0 100,658 100,658 100,65800
T14 Emergency Preparedness 0.66 ea 144HC 95 1,947 56,250 58,197 58,7475490
T15 Procedures 0.66 ea 0HC 0 0 124,342 124,342 124,34200
T16 Criticality Engineering 0.66 ea 0HC 0 0 100,658 100,658 100,65800
T17 Plan of the Week/DOD 0.66 ea 936HC 616 16,152 0 16,152 20,7074,5550
T19 Project Safety Officer 0.66 each 0HC 0 0 100,658 100,658 100,65800
T20 Plant Review Committee 0.66 each 104HC 68 2,961 11,632 14,592 15,4278350
T21 Health Physics And Instrumentation 0.66 ea 0H 0 0 163,772 163,772 163,77200
T22 Radiological Management 0.66 each 5,140HC 3,382 95,817 16,447 112,264 139,28427,0200
T23 Criticality Safety Officer 0.66 ea 1,800HC 1,184 51,241 0 51,241 65,69114,4500
T24 Occurrence Reporting 0.66 each 900HC 592 15,531 0 15,531 19,9114,3800
T27 Chemical Control Officer 0.66 ea 1,800HC 1,184 31,062 0 31,062 39,8218,7590

Total for Activity 1DXXXFT00: 13,085 372,658 1,673,720 2,352,993 2,458,082105,090306,615

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 100,039.30 DollarsZDEPTCON 0000CONTINGENCY

100039 DollarsFactors
No DepartmentNONE Linear 206,575.80 DollarsZDEPTESC 0000ESCALATION

206576 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T02 - Radiological Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Provides support services for ALARA, IWCPs, Building Assessments, Operation Orders, Technical Bases Documents, Radiological Deficiency Reports, 
Radiological Work Permits, Device/Source Audit Deliverables, ALARA job reviews and property/waste release evaluation database maintenance and Radiation 
Protection Program maintenance.

Department
RMRS SalariedOTHER ENGINEERS Linear 1,800.00 HoursR100S750 E130STRAIGHT TIME BASE

1 Radiological Safety Engineer 1800 hours per yearFactors
Building 776 ProjectOTHER ENGINEERS Linear 153,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

1 Radiological Safety Engineer Grube 85 dollars per hour1800 hours per yearFactors
Building 776 ProjectOTHER ENGINEERS Linear 153,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

1 Radiological Safety Engineer TBD 85 dollars per hour1800 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T03 - Stepoff Pad

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity encompasses the radiological monitoring of equipment exiting the Radiological Controlled Areas.  The proper release documentation 
of material and equipment leaving the radiological controlled areas is the responsibility of the set-off pad  RCT. The step-off pad RCT responds to any 
contamination monitor alarm from personnel self-monitoring or personnel requesting help for self-monitoring.  Equipment and personnel monitoring are required 
by the Site Radiological Control Manual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environment.  The step-off pad RCT also 
performance tests the instruments used at the step-off pad on a daily basis.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,340.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 5 days per week52 weeks9 hrs per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 234.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2340 Total ST hours 1 RCT0.1 10% Over-TimeFactors
Line Item T04 - Contamination Control

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
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level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Identification of contamination sources to prevent the spreading of contamination in controlled areas and individual exposures.  Detect 
contamination in cold areas; provide technical information on amount of contamination and degree of risk an corrective actions.  Respond to SAAM alarms on 
off normal conditions, and respond to loss of contamination control issues, i.e., Radiological contamination of gloves, booties, and personnel.  Perform pre-
job surveys on misc. minor tasks to ensure the Radiological Work Permits are adequate to control the work performed.  Also, decontamination/contamination 
area rollback will be performed to increase work efficiency, reduce laundry costs, and minimize the generation of of radioactive waste.  The process will 
include walls and floors, as well as all materials and equipment in the area to be downgraded, to be surveyed and/or decontaminated.  A representative sample 
of rooms slated for decontamination is as follows:  Rooms: 134E; 430; 463; 452; 131; 134; and 154A.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 468.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours/day 234 working AWS daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 46.80 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 468 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T05 - Radiological Work Permit

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Writing and distribution of Radiological Work Permits which define the safe radiological working parameters.  Includes maintenance of a filing 
system to control the number of RWPs released and tracks returns to the RWP office through a daily log.  Archiving of expired Radiological Work Permits and 
their supporting documentation is also performed.  Issues and tracks return of Electronic Pocket Dosimeters (EPD).  Records and tracks individual doses from 
EPDs.  Files and archives all radiological surveys.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,106.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 234 Working AWS days9 Hours per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 210.60 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 2106 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T06 - ALARA Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Addresses radiological safety concerns and issues that have been identified by the building, programs, or an activity that was conducted.  The 
Chairperson shall be the Operations/Facility Manager, or designee, and the committee shall consist of representatives from departments that support the 
area.  Performs evaluations to determine whether activities are being conducted in accordance with the ALARA Program and implementing procedures.  Formulates 
and coordinates the implementation of the Project Area ALARA goals.  Meets monthly on any actions taken to resolve radiological issues, noteworthy ALARA 
accomplishments, ALARA concerns, etc..  Generates a status report of items discussed and/or acted upon.  Includes walk-downs, meetings, reporting, etc..

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 hour per monthly meeting 12 months1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 hour per monthly meeting 12 Months2 PipefittersFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 hours per monthly meeting 12 months2 Process SpecialistsFactors
Line Item T07 - Analytical Lab - DAC

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Lab Support includes Offsite Commercial Support, Hot/Mixed Lab Support, Sample Team Support, and Mobile Lab Support .  These activites are 
described below:

DAC Analytical Support - Gross Alpha analysis for the following items:
1)  Gross Alpha (OS01-02)
2)  Radiological Screening (OS03-04)
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3)  Gross Alpha/Beta (OS05-17)
4)  Gross Alpha/Beta - Air Filters (OS18-20)
5)  Air Filter Loeading, Unloading, and Compositing (OS-21)

The type and quantity of the analysis performed is dependent on project customer needs as well as the laboratory capability and capacity.

Department
Analytical Laboratory ServicesNONE Linear 22.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

22 dollars per DAC SampleFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08 - Nuclear Safety Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This function is performed by Nuclear Safety Engineering which provides nuclear technical support, facility safety analysis, Unreviewed Safety 
Question Determination (USQD) of activities and documents submitted for review, participation in the Operational Review Committee (ORC) process to clarify 
and advise members on issues concerning USQDs, Safety Evaluation Screens (SESs), and Operational Safety Requirements/Technical Safety Requirements (OSR/TSR) 
page changes and guidance.  Historically, three engineers have been required to perform this scope.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 612,000.00 DollarsK399SA52 E080TENERA

1 Nuclear Safety Engineer Board, 4 personnel1800 hours85 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T10 - Electrical Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Electrical Engineering serves as Subject Matter Expert on all electrical power related equipment and systems, supports IWCP, performs engineering 
operability evaluations on an as-needed basis; supports authorization basis activities, and serves as liaison/Point of Contact with RMRS Central Engineering 
on building engineering matters.  Additionally, This position will provide engineering support for procedure development, system walkdown and one line 
drawing development, labeling of key components and development of system descriptions.

Department
Building 776 ProjectELECTRICAL ENGINEERS Linear 81,600.00 DollarsK399SA52 E040TENERA

1 Electrical Engineer All of these are 85 dollars per hour80 hours per design modification 12 packages per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 35,700.00 DollarsK399SA52 E040TENERA

1 Electrical engineers 85 dollars per hour35 hours per Engineering Operability 12 EOEs per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 53,040.00 DollarsK399SA52 E040TENERA

2 LO/TOs per week 85 dollars per hour52 Weeks per year6 hours support for Lockout/TagoutFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 51,000.00 DollarsK399SA52 E040TENERA

1 Electrical Engineer 85 dollars per hour40 hours per Engineering Support 15 ESPs per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 28,000.00 DollarsK399SA57 E040LATA

70 dollars per hour 40 SWPs requiring EE support10 hours support to Standard Work Factors
Building 776 ProjectELECTRICAL ENGINEERS Linear 14,400.00 DollarsK399SA57 E040LATA

1 electrical engineer 60 dollars per hour24 hours per electrical calculation10 calculation in support of various Factors

Cost Element Skill Quantity UnitsCurve

Line Item T11 - Mechanical Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Mechanical Engineering serves as a subject matter expert on all mechanical equipment related systems.  Additionally, this discipline will provide 
engineering support for procedure development, system walkdowns, and one line drawing development, labeling of key components, and development of system 
descriptions.

Department
RMRS SalariedMECHANICAL ENGINEERS Linear 1,800.00 HoursR100S750 E070STRAIGHT TIME BASE

1 Mechanical Engineer Bentzinger 1800 Hours per yearFactors
Building 776 ProjectMECHANICAL ENGINEERS Linear 126,000.00 DollarsK399SA57 E070LATA

70 dollars per hour Barr 1800 hours each per year1 Mechanical EngineersFactors
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Line Item T13 - Fire Protection Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Department
EngineeringOTHER ENGINEERS Linear 153,000.00 DollarsK252SA5H E130SUBCONTRACTED SRVS

85 dollars per hour Lanning 1800 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T14 - Emergency Preparedness

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Administers the implementation of the RFETS Emergency Preparedness Program for the protection of personnel, the public, and the environment 
during emergency response.  Develops and implements of the Building Emergency Program, provides technical assistance to building management for development 
and conduct of building drills, provides procedure review and approval and trains the Building Emergency Preparedness Personnel on new procedures and 
development processes.  

A.   Develop/conduct building emergency drills.

B./C./D.  Drill controller/evaluator.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCT 12 Drills per year2 hours per drillFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 96.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 Process Specialist 12 Drills per year2 hours per drillFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 85,500.00 DollarsK399SA52 P170TENERA

95 $'s/Hour 0.5 Bepa Consultant1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T15 - Procedures

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Procedure Administration function includes development, updates, modifications and issuance of procedures to operate the facility.

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 189,000.00 DollarsK399SA57 P160LATA

1.5 Procedure Writers Chartrand Brown- 1800 hours each per year70 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T16 - Criticality Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Criticality Engineer provides the building with criticality safety analysis that is in conformance to applicable standards, rules, and orders 
to provide guidance in the form of  limits and procedures which ensure the subcriticality of the building's fissile material handling, processing, and 
storage operations.  Two Criticality Engineers are required plus 0.5 for the Lead Criticality Engineer.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 153,000.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

85 dollars per hour Malinosky 1 Criticality Safety Engineers Medrick 1800 hours each per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T17 - Plan of the Week/DOD

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Plan of the Week (POW) is a meeting held each week to plan all work activities for the coming week, discuss the current Facility condition, 
radiological concerns, to update the activity schedule, set priorities, and allocate resources.  The Plan of the Week coordinator is funded in this activity.

Department
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RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 936.00 HoursR100S750 P170STRAIGHT TIME BASE

18 Hours per week 52 Weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T19 - Project Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
Item Desc - A. Perform required Health and Safety activities.  Identify hazards and potential accident producing situations within the work place.  Review 
work packages, engineering work orders and equipment installation or maintenance for safety systems and interlock functions. Promote and maintain awareness 
through employee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to perform required Health and Safety activities above.

Department
Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 153,000.00 DollarsK399SA5H P090SUBCONTRACTED SRVS

1 Industrial Hygienist - Farler 85 dollars per hour1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T20 - Plant Review Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Plant Review Committee is a new requirement being planned for in FY-99.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 104.00 HoursK399S750 E080STRAIGHT TIME BASE

1 Nuclear Safety Professional 52 Weeks per year2 hours per weekFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 8,840.00 DollarsK399SA5H E110SUBCONTRACTED SRVS

1 QA Professional 85 dollars per hour52 weeks per year2 Hours per weekFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 8,840.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

2 hours per week 85 dollars per hour52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21 - Health Physics And Instrumentation

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - 
A.   Leased Labor cost of calibrations of instruments used by building radiation control personnel and other building personnel:  Alphamets - 114 hrs, A-
100 - 176 hrs, Mircorem - 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, Hi Vol Samplers - 34 Hrs, Lo Vol Samplers - 40 hrs, Ludlum 12-1A - 224 
hrs, Ludlum 12-4 - 247 hrs, Ludlum 31 - 7 hrs, Ludlum 2 - 5 hrs, PCM-2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs

B.   Parts, supplies and overhead costs of calibration of instruments used by building radiation control personnel and other building personnel: Balances, O2 
Analyzers, magnahelics, photohelics, pressure differentials, torque wrenches, PCM-2s, Ludlums, etc.

Department
Building 776 ProjectNONE Linear 18,000.00 DollarsK399SA5C 0000SUPPLIES

18000 Dollars for suppliesFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 230,934.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

66 dollars per hour 3499 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T22 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 3,600.00 HoursR100S750 M010STRAIGHT TIME BASE

2 Radiological Foreman Sutton, Fields 1800 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,000.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Off-shift Supervisor 1000 hours per yearFactors
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RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 540.00 HoursR100S751 M010OVERTIME BASE & PRE.

0.15 15% Overtime 3600 hours Straight timeFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 Misc SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item T23 - Criticality Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - 
The Criticality Safety Officer performs the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for the criticality safety 
matters between organizations that have custody of fissionable material and all other organizations, coordination of requests for Critical Safety Engineer, 
and preparation of criticality safety limit postings.  Also included is the annual assessments.

Department
RMRS SalariedNUCLEAR (CRITICALITY) ENGINEER Linear 1,800.00 HoursR100S750 E080STRAIGHT TIME BASE

1800 Hours/ea Panton 1 Crit Safety OfficerFactors

Cost Element Skill Quantity UnitsCurve

Line Item T24 - Occurrence Reporting

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of support required to maintain occurrence reporting requirements, including preparing and uploading of notifications, 
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for 
DOE approval.  In addition, required reading is included in this work scope.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 900.00 HoursR100S750 P170STRAIGHT TIME BASE

900 Hours per year 1 Occurrence Reporting ProfessionalFactors

Cost Element Skill Quantity UnitsCurve

Line Item T27 - Chemical Control Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Serves as the single point of contact for chemical management within the Building 776/777 complex, maintains the Chemical Management Plan, 
maintains a list of chemical storage sites, maintains the Chemical Management Data Base, tracks the quantities of chemicals in the Building 776/777 complex 
and conducts bi-annual wall-to-wall inventories and random inventories as needed, reviews and approves requisitions for chemicals, maintains Material Safety 
Data Sheets for chemicals stored in the Building 776/777 complex, works with managers, supervisors and other staff to develop and implement appropriate 
chemical procedures and practices and performs the monthly inspections of flammable cabinets.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 1,800.00 HoursR100S750 P170STRAIGHT TIME BASE

1 Chemical Control Officer 1800 HoursFactors
WBS No: 1DAB04 Title: B776 Operations Management
Activity ID: 1DB0400000 Description: FY-00 B776 Operations Management 4th Qtr Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OM04 Configuration Control Authority (CCA) 1.00 ea 4,896HC 4,896 131,384 0 131,384 195,50064,1150
OM07 Environmental Technical Support 1.00 ea 0HC 0 0 115,600 115,600 115,60000
OM08 Utility Management 1.00 ea 0HC 0 0 57,800 57,800 57,80000
OM09 SOE's 1.00 ea 7,910HC 7,910 176,398 0 176,398 262,48186,0820
OM10 Shift & Operations Orders 1.00 ea 0HC 0 0 21,828 21,828 21,82800
OM12 Decontamination 1.00 ea 410H 410 11,128 0 11,128 16,5585,4300
OM14 Management Assessment Program 1.00 ea 0H 0 0 45,078 45,078 45,07800
OM15 Custodial 1.00 ea 1,950HC 1,950 32,916 0 32,916 48,97916,0630
OM16 Laundry 1.00 ea 960HC 960 22,903 240,000 262,903 274,07911,1770
OM17 Training 1.00 ea 3,382HC 3,382 69,454 84,521 153,974 187,86833,8930
OM18 Price Anderson Coordination 1.00 each 0HC 0 0 46,393 46,393 46,39300
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Total for Activity 1DB0400000: 19,509 444,183 611,219 1,055,402 1,272,163216,7610

Cost Element Skill Quantity UnitsCurve

Line Item OM04 - Configuration Control Authority (CCA)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Configuration Control Authorities (CCA) are the single point work release for the authorization of activities in B776/777.  The CCA ensures that 
activities are appropriately planned, scheduled, technically reviewed and may be conducted within the applicable authorization basis.  The CCA shall be 
cognizant of safety system status in order to release work to be conducted within the AB.  The CCA shall act as the emergency incident commander in the event 
that an upset condition arises or an emergency response is warranted.

Overtime required to support maintenance and emerging activities to ensure safety and operability of the facility is included in this basis of estimate.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 4,080.00 HoursK399S750 P170STRAIGHT TIME BASE

6 CCAs 680 Hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 816.00 HoursK399S751 P170OVERTIME BASE & PRE.

4080 Hours ST 0.2 20% OvertimeFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM07 - Environmental Technical Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as a single point of contact for all environmental compliance issues within designated buildings, reviews and approves Non Routine Waste 
Origination Logs, supports regulatory area inspections with CDPHE, EPA, DOE, and RFETS, and completes the appropriate pre- and post-status documents, 
maintains the Environmental Central File System for designated buildings, identifies corrective measures to environmental compliance related deficiencies and 
prepares environmental compliance action plans, maintains the Waste Stream and Residue Characterization book for the building, initiates the reactive 
chemical management plan ensuring the proper notification are made and that the treatment complies with the building authorization basis, documents any 
generator treatment performed in the building, and ensures that the building is supplied with adequate spill response equipment.

Department
RMRS SalariedENVIRONMENTAL ENGINEERS Linear 61,200.00 DollarsR100SA5H E050SUBCONTRACTED SRVS

2 Environmental Technologists - 45 Dollars per hour RMRS Corporate680 hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 54,400.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Env'l Specialist - Stoller 80 Dollars per hour RMRS Corporate680 Hours per WeekFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM08 - Utility Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Utility management includes the Utilities Manager and the Utilities Foreman, as follows:
The Utilities Manager oversees facility utility operations per DOE and Site Standards.  Specific responsibilities include ensuring that utility systems and 
equipment function safely and properly;  that surveillances are performed in a safe and timely manner; that applicable training and qualification standards 
are met by management, technical, and Stationary Operating Engineers; and that all activities are in concert with the plant, building , and programs 
objectives. 

The Utilities Foreman directly oversees the daily SOE activities and ensures that all required activities are conducted in a safe, timely, and proper manner, 
and in accordance with management guidance.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 57,800.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

85 dollars per hour 680 Hours1 Utiltiy Specialist TheesfeldFactors
Line Item OM09 - SOE's

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Stationary Operating Engineers (SOEs) are required to be present around the clock and are on various jump shifts, 365 days per year to 
monitor both the control room and compressor house, and to make shiftly rounds. One SOE is required to cover the control room and one SOE is required to 
cover the compressor house and make shiftly rounds.  Overtime is added to account for shift turnover, training, and absences due to illness, or  vacations.  
SOEs also perform the following surveillances during their shiftly rounds:  Photohelics; EGEN; Fan Operatibity; Oxygen Analyzers; and Hepa Filter 
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Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

Differential Pressure.

Department
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 6,905.67 HoursKD10H750 R070STRAIGHT TIME BASE

0.873 In FY-98 approximately 87.3% of this 365 days per year (continuous coverage)24 Hours per day (over 3 shifts)2.5 SOEs
0.3612 82/227 Days remaining

Factors

776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 1,004.61 HoursKD10H751 R070OVERTIME BASE & PRE.
0.127 approximately 12.7% of the coverage 365 days per year to provide total 24 Hours per day2.5 SOEs
0.3612 82/227 Days remaining

Factors

Cost Element Skill Quantity UnitsCurve

Line Item OM10 - Shift & Operations Orders

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Operations and Shift Orders Administration includes ongoing maintenance of all active building operations and shift orders by an experienced 
technical writer-administrator.  Generally, the administrator updates existing orders in response to the building's day-to-day operating demands and in 
accordance with standing plant policies and procedures.  In some cases, the administrator may develop an original order.  In addition, the administrator 
processes the orders in accordance with  plant and DOE standards, maintains an accurate and current working file, and maintains an up-to-date Operations 
Orders Manual.  The administrator works in conjunction with building professional staff and management, subject matter experts, and other technical writers 
in order to ensure the accuracy, timeliness, and thoroughness of the operations orders.

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 20,400.00 DollarsK399SA57 P160LATA

60 dollars per hour Chartrand 340 hoursFactors
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 1,428.00 DollarsK399SA57 P160LATA

0.07 7% overtime 340 hours straight time60 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM12 - Decontamination

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev0.

Item Desc -
 Provide as needed decontamination support to support various operations in B776/777.

Department
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 65.02 HoursR100S750 P090STRAIGHT TIME BASE

1 Industrial Hygienist 0.3612 82/227 Days remaining20 days per year performing Be Decon9 Hours per day performing Be DeconFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 65.02 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 0.3612 82/227 Days remaining20 days performing Be decon per year9 hours per day Be DeconFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 130.03 HoursKD10H750 T060STRAIGHT TIME BASE

2 Process Specialists 0.3612 82/227 Days remaining20 days9 hours per day for Be DeconFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 150.26 HoursKD10H751 T060OVERTIME BASE & PRE.

8 hours per week Pu Decon 0.3612 82/227 Days remaining52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM14 - Management Assessment Program

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Coordination of Management Assessment Program for the 776/777 buildings.  Reviews and tracks items identified through the performance of MAP's.  
Inputs actions into the PATS system and tracks to completion.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 45,077.76 DollarsK399SA53 P170E-2

52 weeks per year -Scott 40 hours per week coordinate/administer 60 dollars per hour
0.3612 82/227 Days remaining

Factors

Line Item OM15 - Custodial
BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 

level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
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Cost Element Skill Quantity UnitsCurveResources

Item Desc - Custodial Support  covers basic cleaning support including cleaning of locker rooms and restrooms, common areas, office areas, conference rooms.  
Tasks include floor maintenance (vacuuming, sweeping, mopping, and polishing), bathroom cleaning and stocking of supplies and materials, housekeeping, 
disposal of rubbish, dusting office furniture, and light outside cleaning and snow management.

Department
776 Complex SteelworkersUTILITY WORKER Linear 1,950.00 HoursKD10H750 L030STRAIGHT TIME BASE

3 Utility Workers 650 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM16 - Laundry

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Laundry stocking includes sorting and distributing anti-c clothing within Buildings 776/777 and the B778 change room.

This pays for modesty clothing and anti-c clothing.

Department
776 Complex SteelworkersGENERAL LABORER Linear 283.90 HoursKD10H750 L090STRAIGHT TIME BASE

524 hours 0.3612 82/227 Days remaining1.5 50% increase in needs over FY-99 Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 225.39 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialist 1.5 50% increase in needs over FY-99 52 weeks per year8 Hours Straight Time per week
0.3612 82/227 Days remaining

Factors

776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 450.78 HoursKD10H751 T060OVERTIME BASE & PRE.
2 Process Specialists 1.5 50% increase in needs over FY-99 52 weeks per year8 Hours per week
0.3612 82/227 Days remaining

Factors

Site OperationsNONE Linear 240,000.00 DollarsK260SA5F 0000CSS FIXED PRICE
60000 Dollars/Month 4 MonthsFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM17 - Training

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Training Qualification for personnel attending courses required for job performance as defined in the Qualification Performance & Training 
records for each building specific department and skill code.

Education Reimbursement covers formal approved off-site educational programs and/or attendance at off-site training seminars that directly benefit the 
employees' performance.

The Training Coordinator ensures compliance with plant training standards, advises building management regarding training requirements, and provides guidance 
to the Training Scheduler for implementation of plantwide training standards.

The Training Scheduler provides logistics information regarding training sessions and schedules attendance of building personnel at required training courses.

Rad Ops Training funds support time spent in class to maintain sufficient qualifications.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 869.77 HoursKD10H750 T050STRAIGHT TIME BASE

86 Hours 0.3612 82/227 Days remaining28 RCTsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 58.51 HoursKD10H750 T060STRAIGHT TIME BASE

9 Personnel 0.3612 82/227 Days remaining18 Hours (RCRA)Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,087.21 HoursKD10H750 T060STRAIGHT TIME BASE

35 D&D Workers 0.3612 82/227 Days remaining86 hours each per year general trainingFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 497.01 HoursKD10H750 T060STRAIGHT TIME BASE

16 Personnel 0.3612 82/227 Days remaining86 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 497.01 HoursKD10H750 T060STRAIGHT TIME BASE

16 Personnel 0.3612 82/227 Days remaining86 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 372.76 HoursKD10H750 T060STRAIGHT TIME BASE

12 Personnel 0.3612 82/227 Days remaining86 HoursFactors
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Building 776 ProjectTRAINERS Linear 52,012.80 DollarsK399SA5H P150SUBCONTRACTED SRVS

1 Subcontracted Trainer Randozzo 0.3612 82/227 Days remaining80 dollars per hour1800 hoursFactors
RMRS SalariedTRAINERS Linear 32,508.00 DollarsR100SA5H P150SUBCONTRACTED SRVS

1 RMRS Trainer Mendoza 0.3612 82/227 Days remaining50 dollars per hour1800 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM18 - Price Anderson Coordination

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity includes support for authorization, review, and processing of Price Anderson Amendment Act (PAAA) issues.  These items include 
reviewing Occurrence Reports, Radiological Deficiency Reports (RDR), Facility assessments, audits and surveillance reports, and adverse trends and 
indicators.  The PAAA Coordinator investigates and documents issues/events or conditions at the facility level to the degree deemed necessary by the PA 
Compliance Manager and/or the RMRS General Council.  This may include such activities as attending fact-finding meetings, participating in root cause 
investigations, interviewing facility personnel, reviewing records, participating in the development of corrective actions and generating closure 
documentation.  In addition, this line contains the work scope for the Commitments Tracking Coordinator who is responsible for tracking all external and 
internal commitments for B776/777 personnel.  This includes Corrective Action Requests (CAR), Deficiency Reports (DR), Environmental Commitments, JCUSC 
Safety Concerns, Compliance Schedule Agreements (CSA), Short-Term Compliance Statements (STCS), and all DOE commitments.  Responsible for ensuring status 
revision requests, interim certificates of completion, and final certificates of completion are submitted to site Commitments Tracking personnel as required.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 24,417.12 DollarsK399SA5H P170SUBCONTRACTED SRVS

20 Hours per week coordinating Price 65 dollars per hour0.3612 82/227 Days remaining52 weeks per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 21,975.41 DollarsK399SA5H P170SUBCONTRACTED SRVS

18 hours per week for commitments 65 dollars per hour0.3612 82/227 Days remaining52 weeks per yearFactors
Activity ID: 1DB0400001 Description: FY-00 Personnel Relo & Property Disposition Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

776-1CPA Computer/Comm. Equipment Disposition 0.00 P1CPA #Num!HC 0 0 0 0 000
776-1FPA Office Furniture Disposition 0.00 P1FPA #Num!HC 0 0 0 0 000
776-PersonnelRel Personnel Relocation 20.00 each 0HC 0 0 3,123 3,123 3,12300

Total for Activity 1DB0400001: 0 0 3,123 3,123 3,12300

Cost Element Skill Quantity UnitsCurve

Line Item 776-1CPA - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity for FY-01 is planned to be insignificant.  This line item is being included in the work plan for future modification if necessary.

Department
Building 776 ProjectSAFETY ENGINEERS Linear 0.07 HoursK399S750 E120STRAIGHT TIME BASE

0.2 Hazard Assessment 0.3612 82/227 Days remainingFactors
776 Complex SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.07 HoursKD10H750 L050STRAIGHT TIME BASE

0.2 Readiness/Removal 0.3612 82/227 Days remainingFactors
776 Complex SteelworkersMISSION SUP SPEC III Linear 0.04 HoursKD10H750 L070STRAIGHT TIME BASE

0.1 Material Handling 0.3612 82/227 Days remainingFactors
Property ManagementMANAGERS (GRADE 69 - 72) Linear 0.04 HoursC270S750 M020STRAIGHT TIME BASE

0.1 Administrative 0.3612 82/227 Days remainingFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.07 HoursC242S750 P170STRAIGHT TIME BASE

0.2 Transportation 0.3612 82/227 Days remainingFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.09 HoursC270S750 P170STRAIGHT TIME BASE

0.25 Administrative 0.3612 82/227 Days remainingFactors

Cost Element Skill Quantity UnitsCurve

Line Item 776-1FPA - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity for FY-01 is planned to be insignificant.  This line item is being included in the work plan for future modification if necessary.

Department
776 Complex SteelworkersMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.11 HoursKD10H750 L050STRAIGHT TIME BASE

0.3 Readiness/Removal 0.3612 82/227 Days remainingFactors
776 Complex SteelworkersMISSION SUP SPEC III Linear 0.04 HoursKD10H750 L070STRAIGHT TIME BASE

0.1 Material Handling 0.3612 82/227 Days remainingFactors
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Activity Filter * Starts In FY *
Property ManagementMANAGERS (GRADE 69 - 72) Linear 0.04 HoursC270S750 M020STRAIGHT TIME BASE

0.1 Administrative 0.3612 82/227 Days remainingFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.07 HoursC242S750 P170STRAIGHT TIME BASE

0.2 Transportation 0.3612 82/227 Days remainingFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.09 HoursC270S750 P170STRAIGHT TIME BASE

0.25 Administrative 0.3612 82/227 Days remainingFactors

Cost Element Skill Quantity UnitsCurve

Line Item 776-PersonnelRelo - Personnel Relocation

Resources

BOE Historical Data Source - Personnel Relocation Planning Template (3/12/99) and associated guidance on average cost for relocation.
Item Desc - Relocate Personnel Supporting B776/777 Closure
Breakdown of Historical Data:
 Item - Personnel Relocation
 Units - ea
 Unit Cost - 432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 432.35
 Basis for adjustment -

Department
Building 776 ProjectNONE Linear 156.16 DollarsK399SA5H 0000SUBCONTRACTED SRVS

432.35 Dollars per employee relocation 0.3612 82/227 Days remainingFactors
Activity ID: 1DB0440000 Description: FY-04 B776 Facility Landlord Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OM04 Configuration Control Authority (CCA) 0.33 ea 12,960HC 4,277 114,768 0 114,768 147,13232,3650
OM07 Environmental Technical Support 0.33 ea 0HC 0 0 149,952 149,952 149,95200
OM08 Utility Management 0.33 ea 0HC 0 0 50,490 50,490 50,49000
OM09 SOE's 0.33 ea 28,225HC 9,314 214,674 0 214,674 275,21260,5380
OM10 Shift & Operations Orders 0.33 ea 0HC 0 0 38,135 38,135 38,13500
OM12 Decontamination 0.33 ea 870H 287 7,296 0 7,296 9,3542,0580
OM14 Management Assessment Program 0.33 ea 0H 0 0 41,184 41,184 41,18400
OM15 Custodial 0.33 ea 5,400HC 1,782 30,080 0 30,080 38,5638,4830
OM16 Laundry 1.00 ea 2,658HC 2,658 63,408 720,000 783,408 801,28917,8810
OM17 Training 0.33 ea 6,136HC 2,025 46,826 11,550 58,376 71,58013,2050
OM18 Price Anderson Coordination 1.00 each 0HC 0 0 138,320 138,320 138,32000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 628,385 628,3850628,385
T02 Radiological Engineering 1.00 ea 0HC 0 0 306,000 306,000 306,00000
T03 Stepoff Pad 1.00 ea 2,574H 2,574 56,326 0 56,326 72,21015,8840
T04 Contamination Control 1.00 ea 515H 515 11,265 0 11,265 14,4423,1770
T05 Radiological Work Permit 0.33 ea 2,317H 764 16,729 0 16,729 21,4464,7180
T06 ALARA Committee 1.00 ea 60HC 60 1,231 0 1,231 1,5783470
T07 Analytical Lab - DAC 9,600.00 each 0H 0 0 211,200 211,200 211,20000
T08 Nuclear Safety Support 1.00 each 0HC 0 0 306,000 306,000 306,00000
T10 Electrical Engineering 1.00 ea 0H 0 0 263,740 263,740 263,74000
T11 Mechanical Engineering 1.00 ea 0HC 0 0 279,000 279,000 279,00000
T13 Fire Protection Engineering 1.00 ea 0HC 0 0 153,000 153,000 153,00000
T14 Emergency Preparedness 1.00 ea 144HC 144 2,960 85,500 88,460 89,2958350
T15 Procedures 0.33 ea 0HC 0 0 38,610 38,610 38,61000
T16 Criticality Engineering 0.33 ea 0HC 0 0 126,225 126,225 126,22500
T17 Plan of the Week/DOD 1.00 ea 936HC 936 24,551 0 24,551 31,4756,9230
T19 Project Safety Officer 1.00 each 0HC 0 0 153,000 153,000 153,00000
T20 Plant Review Committee 0.33 each 104HC 34 900 5,834 6,735 6,9882540
T21 Health Physics And Instrumentation 0.33 ea 0H 0 0 82,148 82,148 82,14800
T22 Radiological Management 1.00 each 5,140HC 5,140 145,641 25,000 170,641 211,71241,0710
T23 Criticality Safety Officer 1.00 ea 0HC 0 0 153,000 153,000 153,00000
T24 Occurrence Reporting 1.00 each 0HC 0 0 76,500 76,500 76,50000
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T27 Chemical Control Officer 0.33 ea 0HC 0 0 50,490 50,490 50,49000

Total for Activity 1DB0440000: 30,511 736,656 3,464,878 4,829,920 5,037,657207,737628,385

Cost Element Skill Quantity UnitsCurve

Line Item OM04 - Configuration Control Authority (CCA)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Configuration Control Authorities (CCA) are the single point work release for the authorization of activities in B776/777.  The CCA ensures that 
activities are appropriately planned, scheduled, technically reviewed and may be conducted within the applicable authorization basis.  The CCA shall be 
cognizant of safety system status in order to release work to be conducted within the AB.  The CCA shall act as the emergency incident commander in the event 
that an upset condition arises or an emergency response is warranted.

Overtime required to support maintenance and emerging activities to ensure safety and operability of the facility is included in this basis of estimate.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 10,800.00 HoursK399S750 P170STRAIGHT TIME BASE

6 CCAs 1800 Hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 2,160.00 HoursK399S751 P170OVERTIME BASE & PRE.

10800 Hours ST 0.2 20% OvertimeFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM07 - Environmental Technical Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as a single point of contact for all environmental compliance issues within designated buildings, reviews and approves Non Routine Waste 
Origination Logs, supports regulatory area inspections with CDPHE, EPA, DOE, and RFETS, and completes the appropriate pre- and post-status documents, 
maintains the Environmental Central File System for designated buildings, identifies corrective measures to environmental compliance related deficiencies and 
prepares environmental compliance action plans, maintains the Waste Stream and Residue Characterization book for the building, initiates the reactive 
chemical management plan ensuring the proper notification are made and that the treatment complies with the building authorization basis, documents any 
generator treatment performed in the building, and ensures that the building is supplied with adequate spill response equipment.

Department
Building 776 ProjectENVIRONMENTAL ENGINEERS Linear 288,000.00 DollarsK399SA5H E050SUBCONTRACTED SRVS

2 Environmental Technologists 80 Dollars per hour RMRS Corporate1800 hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 166,400.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Administrative Support Personnel 80 Dollars per hour RMRS Corporate52 Weeks per year40 Hours per WeekFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM08 - Utility Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Utility management includes the Utilities Manager and the Utilities Foreman, as follows:
The Utilities Manager oversees facility utility operations per DOE and Site Standards.  Specific responsibilities include ensuring that utility systems and 
equipment function safely and properly;  that surveillances are performed in a safe and timely manner; that applicable training and qualification standards 
are met by management, technical, and Stationary Operating Engineers; and that all activities are in concert with the plant, building , and programs 
objectives. 

The Utilities Foreman directly oversees the daily SOE activities and ensures that all required activities are conducted in a safe, timely, and proper manner, 
and in accordance with management guidance.

Also included in this element are resources to cover the LO/TO requirements.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 153,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

85 dollars per hour 1800 Hours/ea1 Utiltiy SpecialistFactors
Line Item OM09 - SOE's

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
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Cost Element Skill Quantity UnitsCurveResources

Item Desc - The Stationary Operating Engineers (SOEs) are required to be present around the clock and are on various jump shifts, 365 days per year to 
monitor both the control room and compressor house, and to make shiftly rounds. One SOE is required to cover the control room and one SOE is required to 
cover the compressor house and make shiftly rounds.  Overtime is added to account for shift turnover, training, and absences due to illness, or  vacations.  
SOEs also perform the following surveillances during their shiftly rounds:  Photohelics; EGEN; Fan Operatibity; Oxygen Analyzers; and Hepa Filter 
Differential Pressure.

Department
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 22,942.44 HoursKD10H750 R070STRAIGHT TIME BASE

0.873 In FY-98 approximately 87.3% of this 365 days per year (continuous coverage)24 Hours per day (over 3 shifts)3 SOEsFactors
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 3,285.00 HoursKD10H751 R070OVERTIME BASE & PRE.

1 hours shift overlap (0.5 hrs per SOE 365 per year3 SOEs3 shiftsFactors
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 1,997.28 HoursKD10H751 R070OVERTIME BASE & PRE.

0.076 approximately 7.6% of the coverage 365 days per year to provide total 24 Hours per day3 SOEsFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM10 - Shift & Operations Orders

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Operations and Shift Orders Administration includes ongoing maintenance of all active building operations and shift orders by an experienced 
technical writer-administrator.  Generally, the administrator updates existing orders in response to the building's day-to-day operating demands and in 
accordance with standing plant policies and procedures.  In some cases, the administrator may develop an original order.  In addition, the administrator 
processes the orders in accordance with  plant and DOE standards, maintains an accurate and current working file, and maintains an up-to-date Operations 
Orders Manual.  The administrator works in conjunction with building professional staff and management, subject matter experts, and other technical writers 
in order to ensure the accuracy, timeliness, and thoroughness of the operations orders.

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 108,000.00 DollarsK399SA57 P160LATA

60 dollars per hour 1800 hoursFactors
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 7,560.00 DollarsK399SA57 P160LATA

0.07 7% overtime 1800 hours straight time60 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM12 - Decontamination

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev0.

Item Desc -
 Provide as needed decontamination support to support various operations in B776/777.

Department
Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 180.00 HoursK399S750 P090STRAIGHT TIME BASE

1 Industrial Hygienist 20 days per year performing Be Decon9 Hours per day performing Be DeconFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 180.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 20 days performing Be decon per year9 hours per day Be DeconFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 360.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Process Specialists 20 days9 hours per day for Be DeconFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 150.26 HoursKD10H751 T060OVERTIME BASE & PRE.

8 hours per week Pu Decon 0.3612 82/227 Days remaining52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM14 - Management Assessment Program

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Coordination of Management Assessment Program for the 776/777 buildings.  Reviews and tracks items identified through the performance of MAP's.  
Inputs actions into the PATS system and tracks to completion.

Department
Building 776 ProjectADMINISTRATIVE ASSISTANTS Linear 124,800.00 DollarsK399SA53 G010E-2

52 weeks per year 40 hours per week coordinate/administer 60 dollars per hourFactors
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Line Item OM15 - Custodial

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Custodial Support  covers basic cleaning support including cleaning of locker rooms and restrooms, common areas, office areas, conference rooms.  
Tasks include floor maintenance (vacuuming, sweeping, mopping, and polishing), bathroom cleaning and stocking of supplies and materials, housekeeping, 
disposal of rubbish, dusting office furniture, and light outside cleaning and snow management.

Department
776 Complex SteelworkersUTILITY WORKER Linear 5,400.00 HoursKD10H750 L030STRAIGHT TIME BASE

3 Utility Workers 1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM16 - Laundry

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Laundry stocking includes sorting and distributing anti-c clothing within Buildings 776/777 and the B778 change room.

This pays for modesty clothing and anti-c clothing.

Department
776 Complex SteelworkersGENERAL LABORER Linear 786.00 HoursKD10H750 L090STRAIGHT TIME BASE

524 hours 1.5 50% increase in needs over FY-99 Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 624.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialist 1.5 50% increase in needs over FY-99 52 weeks per year8 Hours Straight Time per weekFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,248.00 HoursKD10H751 T060OVERTIME BASE & PRE.

2 Process Specialists 1.5 50% increase in needs over FY-99 52 weeks per year8 Hours per weekFactors
Site OperationsNONE Linear 720,000.00 DollarsK260SA5F 0000CSS FIXED PRICE

60000 Dollars/Month 12 MonthsFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM17 - Training

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Training Qualification for personnel attending courses required for job performance as defined in the Qualification Performance & Training 
records for each building specific department and skill code.

Education Reimbursement covers formal approved off-site educational programs and/or attendance at off-site training seminars that directly benefit the 
employees' performance.

The Training Coordinator ensures compliance with plant training standards, advises building management regarding training requirements, and provides guidance 
to the Training Scheduler for implementation of plantwide training standards.

The Training Scheduler provides logistics information regarding training sessions and schedules attendance of building personnel at required training courses.

Rad Ops Training funds support time spent in class to maintain sufficient qualifications.

Department
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 172.00 HoursKD10H750 R070STRAIGHT TIME BASE

2 Personnel 86 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,656.00 HoursKD10H750 T050STRAIGHT TIME BASE

18 Hours/quarterly module 4 quarters23 RCTsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,838.00 HoursKD10H750 T060STRAIGHT TIME BASE

33 D&D Workers 86 hours each per year general trainingFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 180.00 HoursKD10H750 T060STRAIGHT TIME BASE

10 Personnel 18 Hours (RCRA)Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,290.00 HoursKD10H751 T060OVERTIME BASE & PRE.

15 D&D Workers 86 hours each per year general trainingFactors
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Building 776 ProjectNONE Linear 35,000.00 DollarsK399SA5M 0000TRAVEL/TRAIN/RELOCAT

3500 $/s per Education Reimbursement 10 PersonnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM18 - Price Anderson Coordination

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity includes support for authorization, review, and processing of Price Anderson Amendment Act (PAAA) issues.  These items include 
reviewing Occurrence Reports, Radiological Deficiency Reports (RDR), Facility assessments, audits and surveillance reports, and adverse trends and 
indicators.  The PAAA Coordinator investigates and documents issues/events or conditions at the facility level to the degree deemed necessary by the PA 
Compliance Manager and/or the RMRS General Council.  This may include such activities as attending fact-finding meetings, participating in root cause 
investigations, interviewing facility personnel, reviewing records, participating in the development of corrective actions and generating closure 
documentation.  In addition, this line contains the work scope for the Commitments Tracking Coordinator who is responsible for tracking all external and 
internal commitments for B776/777 personnel.  This includes Corrective Action Requests (CAR), Deficiency Reports (DR), Environmental Commitments, JCUSC 
Safety Concerns, Compliance Schedule Agreements (CSA), Short-Term Compliance Statements (STCS), and all DOE commitments.  Responsible for ensuring status 
revision requests, interim certificates of completion, and final certificates of completion are submitted to site Commitments Tracking personnel as required.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 72,800.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

20 Hours per week coordinating Price 70 dollars per hour52 weeks per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 65,520.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

18 hours per week for commitments 70 dollars per hour52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 205,023.10 DollarsZDEPTCON 0000CONTINGENCY

205023 DollarsFactors
No DepartmentNONE Linear 423,361.80 DollarsZDEPTESC 0000ESCALATION

423362 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T02 - Radiological Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Provides support services for ALARA, IWCPs, Building Assessments, Operation Orders, Technical Bases Documents, Radiological Deficiency Reports, 
Radiological Work Permits, Device/Source Audit Deliverables, ALARA job reviews and property/waste release evaluation database maintenance and Radiation 
Protection Program maintenance.

Department
Building 776 ProjectOTHER ENGINEERS Linear 306,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

2 Radiological Safety Engineer 85 per hour1800 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T03 - Stepoff Pad

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity encompasses the radiological monitoring of equipment exiting the Radiological Controlled Areas.  The proper release documentation 
of material and equipment leaving the radiological controlled areas is the responsibility of the set-off pad  RCT. The step-off pad RCT responds to any 
contamination monitor alarm from personnel self-monitoring or personnel requesting help for self-monitoring.  Equipment and personnel monitoring are required 
by the Site Radiological Control Manual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environment.  The step-off pad RCT also 
performance tests the instruments used at the step-off pad on a daily basis.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,340.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 5 days per week52 weeks9 hrs per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 234.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2340 Total ST hours 1 RCT0.1 10% Over-TimeFactors
Line Item T04 - Contamination Control

BOE
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BOE
Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Identification of contamination sources to prevent the spreading of contamination in controlled areas and individual exposures.  Detect 
contamination in cold areas; provide technical information on amount of contamination and degree of risk an corrective actions.  Respond to SAAM alarms on 
off normal conditions, and respond to loss of contamination control issues, i.e., Radiological contamination of gloves, booties, and personnel.  Perform pre-
job surveys on misc. minor tasks to ensure the Radiological Work Permits are adequate to control the work performed.  Also, decontamination/contamination 
area rollback will be performed to increase work efficiency, reduce laundry costs, and minimize the generation of of radioactive waste.  The process will 
include walls and floors, as well as all materials and equipment in the area to be downgraded, to be surveyed and/or decontaminated.  A representative sample 
of rooms slated for decontamination is as follows:  Rooms: 134E; 430; 463; 452; 131; 134; and 154A.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 468.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours/day 234 working AWS daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 46.80 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 468 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T05 - Radiological Work Permit

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Writing and distribution of Radiological Work Permits which define the safe radiological working parameters.  Includes maintenance of a filing 
system to control the number of RWPs released and tracks returns to the RWP office through a daily log.  Archiving of expired Radiological Work Permits and 
their supporting documentation is also performed.  Issues and tracks return of Electronic Pocket Dosimeters (EPD).  Records and tracks individual doses from 
EPDs.  Files and archives all radiological surveys.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,106.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 234 Working AWS days9 Hours per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 210.60 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 2106 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T06 - ALARA Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Addresses radiological safety concerns and issues that have been identified by the building, programs, or an activity that was conducted.  The 
Chairperson shall be the Operations/Facility Manager, or designee, and the committee shall consist of representatives from departments that support the 
area.  Performs evaluations to determine whether activities are being conducted in accordance with the ALARA Program and implementing procedures.  Formulates 
and coordinates the implementation of the Project Area ALARA goals.  Meets monthly on any actions taken to resolve radiological issues, noteworthy ALARA 
accomplishments, ALARA concerns, etc..  Generates a status report of items discussed and/or acted upon.  Includes walk-downs, meetings, reporting, etc..

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 hour per monthly meeting 12 months1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 hour per monthly meeting 12 Months2 PipefittersFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 hours per monthly meeting 12 months2 Process SpecialistsFactors
Line Item T07 - Analytical Lab - DAC

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Lab Support includes Offsite Commercial Support, Hot/Mixed Lab Support, Sample Team Support, and Mobile Lab Support .  These activites are 
described below:

DAC Analytical Support - Gross Alpha analysis for the following items:
1)  Gross Alpha (OS01-02)
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2)  Radiological Screening (OS03-04)
3)  Gross Alpha/Beta (OS05-17)
4)  Gross Alpha/Beta - Air Filters (OS18-20)
5)  Air Filter Loeading, Unloading, and Compositing (OS-21)

The type and quantity of the analysis performed is dependent on project customer needs as well as the laboratory capability and capacity.

Department
Analytical Laboratory ServicesNONE Linear 22.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

22 dollars per DAC SampleFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08 - Nuclear Safety Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This function is performed by Nuclear Safety Engineering which provides nuclear technical support, facility safety analysis, Unreviewed Safety 
Question Determination (USQD) of activities and documents submitted for review, participation in the Operational Review Committee (ORC) process to clarify 
and advise members on issues concerning USQDs, Safety Evaluation Screens (SESs), and Operational Safety Requirements/Technical Safety Requirements (OSR/TSR) 
page changes and guidance.  Historically, three engineers have been required to perform this scope.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 306,000.00 DollarsK399SA52 E080TENERA

2 Nuclear Safety Engineer 1800 hours per year each85 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T10 - Electrical Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Electrical Engineering serves as Subject Matter Expert on all electrical power related equipment and systems, supports IWCP, performs engineering 
operability evaluations on an as-needed basis; supports authorization basis activities, and serves as liaison/Point of Contact with RMRS Central Engineering 
on building engineering matters.  Additionally, This position will provide engineering support for procedure development, system walkdown and one line 
drawing development, labeling of key components and development of system descriptions.

Department
Building 776 ProjectELECTRICAL ENGINEERS Linear 81,600.00 DollarsK399SA52 E040TENERA

1 Electrical Engineer 85 dollars per hour80 hours per design modification 12 packages per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 35,700.00 DollarsK399SA52 E040TENERA

1 Electrical engineers 85 dollars per hour35 hours per Engineering Operability 12 EOEs per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 53,040.00 DollarsK399SA52 E040TENERA

2 LO/TOs per week 85 dollars per hour52 Weeks per year6 hours support for Lockout/TagoutFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 51,000.00 DollarsK399SA52 E040TENERA

1 Electrical Engineer 85 dollars per hour40 hours per Engineering Support 15 ESPs per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 28,000.00 DollarsK399SA57 E040LATA

70 dollars per hour 40 SWPs requiring EE support10 hours support to Standard Work Factors
Building 776 ProjectELECTRICAL ENGINEERS Linear 14,400.00 DollarsK399SA57 E040LATA

1 electrical engineer 60 dollars per hour24 hours per electrical calculation10 calculation in support of various Factors

Cost Element Skill Quantity UnitsCurve

Line Item T11 - Mechanical Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Mechanical Engineering serves as a subject matter expert on all mechanical equipment related systems.  Additionally, this discipline will provide 
engineering support for procedure development, system walkdowns, and one line drawing development, labeling of key components, and development of system 
descriptions.

Department
Building 776 ProjectMECHANICAL ENGINEERS Linear 153,000.00 DollarsK399SA52 E070TENERA

1 Mechanical Engineer 85 dollars per hour1800 Hours per yearFactors
Building 776 ProjectMECHANICAL ENGINEERS Linear 126,000.00 DollarsK399SA57 E070LATA

70 dollars per hour 1800 hours each per year1 Mechanical EngineersFactors
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Line Item T13 - Fire Protection Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Fire Protection Engineering provides technical support and fire hazards analysis for the building.

Department
EngineeringOTHER ENGINEERS Linear 153,000.00 DollarsK252SA52 E130TENERA

85 dollars per hour 1800 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T14 - Emergency Preparedness

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Administers the implementation of the RFETS Emergency Preparedness Program for the protection of personnel, the public, and the environment 
during emergency response.  Develops and implements of the Building Emergency Program, provides technical assistance to building management for development 
and conduct of building drills, provides procedure review and approval and trains the Building Emergency Preparedness Personnel on new procedures and 
development processes.  

A.   Develop/conduct building emergency drills.

B./C./D.  Drill controller/evaluator.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCT 12 Drills per year2 hours per drillFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 96.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 Process Specialist 12 Drills per year2 hours per drillFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 85,500.00 DollarsK399SA52 P170TENERA

95 $'s/Hour 0.5 Bepa Consultant1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T15 - Procedures

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Procedure Administration function includes development, updates, modifications and issuance of procedures to operate the facility.

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 117,000.00 DollarsK399SA57 P160LATA

1 Procedure Writer 1800 hours each per year65 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T16 - Criticality Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Criticality Engineer provides the building with criticality safety analysis that is in conformance to applicable standards, rules, and orders 
to provide guidance in the form of  limits and procedures which ensure the subcriticality of the building's fissile material handling, processing, and 
storage operations.  Two Criticality Engineers are required plus 0.5 for the Lead Criticality Engineer.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 382,500.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

125 dollars per hour 1.7 Criticality Safety Engineers1800 hours each per yearFactors
Line Item T17 - Plan of the Week/DOD

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Plan of the Week (POW) is a meeting held each week to plan all work activities for the coming week, discuss the current Facility condition, 
radiological concerns, to update the activity schedule, set priorities, and allocate resources.  The Plan of the Week coordinator is funded in this activity.
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RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 936.00 HoursR100S750 P170STRAIGHT TIME BASE
18 Hours per week 52 Weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T19 - Project Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
Item Desc - A. Perform required Health and Safety activities.  Identify hazards and potential accident producing situations within the work place.  Review 
work packages, engineering work orders and equipment installation or maintenance for safety systems and interlock functions. Promote and maintain awareness 
through employee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to perform required Health and Safety activities above.

Department
Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 153,000.00 DollarsK399SA5H P090SUBCONTRACTED SRVS

1 Industrial Hygienist 85 dollars per hour1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T20 - Plant Review Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Plant Review Committee is a new requirement being planned for in FY-99.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 104.00 HoursR100S750 P170STRAIGHT TIME BASE

2 hours per week 52 weeks per yearFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 8,840.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

1 Nuclear Safety Professional 85 dollars per hour52 Weeks per year2 hours per weekFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 8,840.00 DollarsK399SA5H E110SUBCONTRACTED SRVS

1 QA Professional 85 dollars per hour52 weeks per year2 Hours per weekFactors

Cost Element Skill Quantity UnitsCurve

Line Item T21 - Health Physics And Instrumentation

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - 
A.   Leased Labor cost of calibrations of instruments used by building radiation control personnel and other building personnel:  Alphamets - 114 hrs, A-
100 - 176 hrs, Mircorem - 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, Hi Vol Samplers - 34 Hrs, Lo Vol Samplers - 40 hrs, Ludlum 12-1A - 224 
hrs, Ludlum 12-4 - 247 hrs, Ludlum 31 - 7 hrs, Ludlum 2 - 5 hrs, PCM-2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs

B.   Parts, supplies and overhead costs of calibration of instruments used by building radiation control personnel and other building personnel: Balances, O2 
Analyzers, magnahelics, photohelics, pressure differentials, torque wrenches, PCM-2s, Ludlums, etc.

Department
Building 776 ProjectNONE Linear 18,000.00 DollarsK399SA5C 0000SUPPLIES

18000 Dollars for suppliesFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 230,934.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

66 dollars per hour 3499 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T22 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 3,600.00 HoursR100S750 M010STRAIGHT TIME BASE

2 Radiological Foreman 1800 Hours eachFactors
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RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,000.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Off-shift Supervisor 1000 hours per yearFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 540.00 HoursR100S751 M010OVERTIME BASE & PRE.

0.15 15% Overtime 3600 hours Straight timeFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 Misc SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item T23 - Criticality Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - 
The Criticality Safety Officer performs the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for the criticality safety 
matters between organizations that have custody of fissionable material and all other organizations, coordination of requests for Critical Safety Engineer, 
and preparation of criticality safety limit postings.  Also included is the annual assessments.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 153,000.00 DollarsR100SA5H P170SUBCONTRACTED SRVS

1800 Hours/ea 85 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T24 - Occurrence Reporting

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of support required to maintain occurrence reporting requirements, including preparing and uploading of notifications, 
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for 
DOE approval.  In addition, required reading is included in this work scope.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 76,500.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

900 Hours per year 85 dollars per hour1 Occurrence Reporting ProfessionalFactors

Cost Element Skill Quantity UnitsCurve

Line Item T27 - Chemical Control Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Serves as the single point of contact for chemical management within the Building 776/777 complex, maintains the Chemical Management Plan, 
maintains a list of chemical storage sites, maintains the Chemical Management Data Base, tracks the quantities of chemicals in the Building 776/777 complex 
and conducts bi-annual wall-to-wall inventories and random inventories as needed, reviews and approves requisitions for chemicals, maintains Material Safety 
Data Sheets for chemicals stored in the Building 776/777 complex, works with managers, supervisors and other staff to develop and implement appropriate 
chemical procedures and practices and performs the monthly inspections of flammable cabinets.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 153,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Chemical Control Officer 85 dollars per hour1800 HoursFactors
Activity ID: 1DF0401M00 Description: FY-01 B776 Operations Management Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OM04 Configuration Control Authority (CCA) 1.00 ea 12,960HC 12,960 347,782 0 347,782 513,673165,8920
OM07 Environmental Technical Support 1.00 ea 0HC 0 0 454,400 454,400 454,40000
OM08 Utility Management 1.00 ea 0HC 0 0 153,000 153,000 153,00000
OM09 SOE's 1.00 ea 20,148HC 20,148 449,298 0 449,298 663,613214,3150
OM10 Shift & Operations Orders 1.00 ea 0HC 0 0 61,560 61,560 61,56000
OM12 Decontamination 1.00 ea 1,136H 1,136 30,807 0 30,807 45,50314,6950
OM14 Management Assessment Program 1.00 ea 0H 0 0 124,800 124,800 124,80000
OM15 Custodial 1.00 ea 5,400HC 5,400 91,152 0 91,152 134,63143,4800
OM16 Laundry 1.00 ea 2,658HC 2,658 63,408 1,062,000 1,125,408 1,155,65330,2450
OM17 Training 1.00 ea 14,496HC 14,496 451,477 304,000 755,477 970,831215,3540
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OM18 Price Anderson Coordination 1.00 each 0HC 0 0 128,440 128,440 128,44000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 233,084 233,0840233,084

Total for Activity 1DF0401M00: 56,798 1,433,924 2,288,200 3,955,207 4,639,189683,982233,084

Cost Element Skill Quantity UnitsCurve

Line Item OM04 - Configuration Control Authority (CCA)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Configuration Control Authorities (CCA) are the single point work release for the authorization of activities in B776/777.  The CCA ensures that 
activities are appropriately planned, scheduled, technically reviewed and may be conducted within the applicable authorization basis.  The CCA shall be 
cognizant of safety system status in order to release work to be conducted within the AB.  The CCA shall act as the emergency incident commander in the event 
that an upset condition arises or an emergency response is warranted.

Overtime required to support maintenance and emerging activities to ensure safety and operability of the facility is included in this basis of estimate.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 10,800.00 HoursK399S750 P170STRAIGHT TIME BASE

6 CCAs 1800 Hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 2,160.00 HoursK399S751 P170OVERTIME BASE & PRE.

10800 Hours ST 0.2 20% OvertimeFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM07 - Environmental Technical Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as a single point of contact for all environmental compliance issues within designated buildings, reviews and approves Non Routine Waste 
Origination Logs, supports regulatory area inspections with CDPHE, EPA, DOE, and RFETS, and completes the appropriate pre- and post-status documents, 
maintains the Environmental Central File System for designated buildings, identifies corrective measures to environmental compliance related deficiencies and 
prepares environmental compliance action plans, maintains the Waste Stream and Residue Characterization book for the building, initiates the reactive 
chemical management plan ensuring the proper notification are made and that the treatment complies with the building authorization basis, documents any 
generator treatment performed in the building, and ensures that the building is supplied with adequate spill response equipment.

Department
Building 776 ProjectENVIRONMENTAL ENGINEERS Linear 288,000.00 DollarsK399SA5H E050SUBCONTRACTED SRVS

2 Environmental Technologists - 80 Dollars per hour RMRS Corporate1800 hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 166,400.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Administrative Support Personnel 80 Dollars per hour RMRS Corporate52 Weeks per year40 Hours per WeekFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM08 - Utility Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Utility management includes the Utilities Manager and the Utilities Foreman, as follows:
The Utilities Manager oversees facility utility operations per DOE and Site Standards.  Specific responsibilities include ensuring that utility systems and 
equipment function safely and properly;  that surveillances are performed in a safe and timely manner; that applicable training and qualification standards 
are met by management, technical, and Stationary Operating Engineers; and that all activities are in concert with the plant, building , and programs 
objectives. 

The Utilities Foreman directly oversees the daily SOE activities and ensures that all required activities are conducted in a safe, timely, and proper manner, 
and in accordance with management guidance.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 153,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

85 dollars per hour 1800 Hours/ea1 Utiltiy Specialist TheesfeldFactors
Line Item OM09 - SOE's

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Stationary Operating Engineers (SOEs) are required to be present around the clock and are on various jump shifts, 365 days per year to 
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monitor both the control room and compressor house, and to make shiftly rounds. One SOE is required to cover the control room and one SOE is required to 
cover the compressor house and make shiftly rounds.  Overtime is added to account for shift turnover, training, and absences due to illness, or  vacations.  
SOEs also perform the following surveillances during their shiftly rounds:  Photohelics; EGEN; Fan Operatibity; Oxygen Analyzers; and Hepa Filter 
Differential Pressure.

Department
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 17,589.21 HoursKD10H750 R070STRAIGHT TIME BASE

0.873 In FY-98 approximately 87.3% of this 365 days per year (continuous coverage)24 Hours per day (over 3 shifts)2.3 SOEsFactors
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 2,558.80 HoursKD10H751 R070OVERTIME BASE & PRE.

0.127 approximately 12.7% of the coverage 365 days per year to provide total 24 Hours per day2.3 SOEsFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM10 - Shift & Operations Orders

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Operations and Shift Orders Administration includes ongoing maintenance of all active building operations and shift orders by an experienced 
technical writer-administrator.  Generally, the administrator updates existing orders in response to the building's day-to-day operating demands and in 
accordance with standing plant policies and procedures.  In some cases, the administrator may develop an original order.  In addition, the administrator 
processes the orders in accordance with  plant and DOE standards, maintains an accurate and current working file, and maintains an up-to-date Operations 
Orders Manual.  The administrator works in conjunction with building professional staff and management, subject matter experts, and other technical writers 
in order to ensure the accuracy, timeliness, and thoroughness of the operations orders.

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 54,000.00 DollarsK399SA57 P160LATA

60 dollars per hour Chartrand 900 hoursFactors
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 7,560.00 DollarsK399SA57 P160LATA

0.07 7% overtime 1800 hours straight time60 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM12 - Decontamination

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev0.

Department
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 180.00 HoursR100S750 P090STRAIGHT TIME BASE

1 Industrial Hygienist 20 days per year performing Be Decon9 Hours per day performing Be DeconFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 180.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 20 days performing Be decon per year9 hours per day Be DeconFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 360.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Process Specialists 20 days9 hours per day for Be DeconFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 416.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 hours per week Pu Decon 52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM14 - Management Assessment Program

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Coordination of Management Assessment Program for the 776/777 buildings.  Reviews and tracks items identified through the performance of MAP's.  
Inputs actions into the PATS system and tracks to completion.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 124,800.00 DollarsK399SA53 P170E-2

52 weeks per year Scott 40 hours per week coordinate/administer 60 dollars per hourFactors
Line Item OM15 - Custodial

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Custodial Support  covers basic cleaning support including cleaning of locker rooms and restrooms, common areas, office areas, conference rooms.  
Tasks include floor maintenance (vacuuming, sweeping, mopping, and polishing), bathroom cleaning and stocking of supplies and materials, housekeeping, 
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disposal of rubbish, dusting office furniture, and light outside cleaning and snow management.

Department
776 Complex SteelworkersUTILITY WORKER Linear 5,400.00 HoursKD10H750 L030STRAIGHT TIME BASE

3 Utility Workers 1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM16 - Laundry

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Laundry stocking includes sorting and distributing anti-c clothing within Buildings 776/777 and the B778 change room.

This pays for modesty clothing and anti-c clothing.

Department
Laundry ServicesGENERAL LABORER Linear 786.00 HoursC235S750 L090STRAIGHT TIME BASE

524 hours 1.5 50% increase in needs over FY-99 Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 624.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialist 1.5 50% increase in needs over FY-99 52 weeks per year8 Hours Straight Time per weekFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,248.00 HoursKD10H751 T060OVERTIME BASE & PRE.

2 Process Specialists 1.5 50% increase in needs over FY-99 52 weeks per year8 Hours per weekFactors
Site OperationsNONE Linear 1,062,000.00 DollarsK260SA5F 0000CSS FIXED PRICE

59000 Dollars/Month 2/00-4/00 1.5 usage rate12 MonthsFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM17 - Training

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Training Qualification for personnel attending courses required for job performance as defined in the Qualification Performance & Training 
records for each building specific department and skill code.

Education Reimbursement covers formal approved off-site educational programs and/or attendance at off-site training seminars that directly benefit the 
employees' performance.

The Training Coordinator ensures compliance with plant training standards, advises building management regarding training requirements, and provides guidance 
to the Training Scheduler for implementation of plantwide training standards.

The Training Scheduler provides logistics information regarding training sessions and schedules attendance of building personnel at required training courses.

Rad Ops Training funds support time spent in class to maintain sufficient qualifications.

Department
776 Complex SteelworkersELECTRICIANS Linear 774.00 HoursKD10H750 C020STRAIGHT TIME BASE

9 Personnel 86 HoursFactors
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 1,204.00 HoursKD10H750 R070STRAIGHT TIME BASE

14 Personnel 86 HoursFactors
RMRS SalariedOTHER ENGINEERS Linear 516.00 HoursR100S751 E130OVERTIME BASE & PRE.

6 Personnel 86 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,240.00 HoursKD10H751 T050OVERTIME BASE & PRE.

18 Hours/quarterly module 4 quarters45 RCTsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 162.00 HoursKD10H751 T060OVERTIME BASE & PRE.

9 Personnel 18 Hours (RCRA)Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 7,224.00 HoursKD10H751 T060OVERTIME BASE & PRE.

84 D&D Workers 86 hours each per year general trainingFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,376.00 HoursKD10H751 T060OVERTIME BASE & PRE.

16 Personnel 86 HoursFactors
Building 776 ProjectTRAINERS Linear 144,000.00 DollarsK399SA5H P150SUBCONTRACTED SRVS

1 Subcontracted Trainer Randozzo 80 dollars per hour1800 hoursFactors
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RMRS SalariedTRAINERS Linear 90,000.00 DollarsR100SA5H P150SUBCONTRACTED SRVS

1 RMRS Trainer Mendoza 50 dollars per hour1800 hoursFactors
Building 776 ProjectNONE Linear 70,000.00 DollarsK399SA5M 0000TRAVEL/TRAIN/RELOCAT

3500 $/s per Education Reimbursement 20 PersonnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM18 - Price Anderson Coordination

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity includes support for authorization, review, and processing of Price Anderson Amendment Act (PAAA) issues.  These items include 
reviewing Occurrence Reports, Radiological Deficiency Reports (RDR), Facility assessments, audits and surveillance reports, and adverse trends and 
indicators.  The PAAA Coordinator investigates and documents issues/events or conditions at the facility level to the degree deemed necessary by the PA 
Compliance Manager and/or the RMRS General Council.  This may include such activities as attending fact-finding meetings, participating in root cause 
investigations, interviewing facility personnel, reviewing records, participating in the development of corrective actions and generating closure 
documentation.  In addition, this line contains the work scope for the Commitments Tracking Coordinator who is responsible for tracking all external and 
internal commitments for B776/777 personnel.  This includes Corrective Action Requests (CAR), Deficiency Reports (DR), Environmental Commitments, JCUSC 
Safety Concerns, Compliance Schedule Agreements (CSA), Short-Term Compliance Statements (STCS), and all DOE commitments.  Responsible for ensuring status 
revision requests, interim certificates of completion, and final certificates of completion are submitted to site Commitments Tracking personnel as required.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 67,600.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

20 Hours per week coordinating Price 65 Dollars per hour52 weeks per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 60,840.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

18 hours per week for commitments 65 dollars per hour52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 140,433.20 DollarsZDEPTCON 0000CONTINGENCY

140433 DollarsFactors
No DepartmentNONE Linear 92,650.54 DollarsZDEPTESC 0000ESCALATION

92650.5 DollarsFactors
Activity ID: 1DF0401M10 Description: FY-01 Personnel Relo & Property Disposition Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

776-1CPA Computer/Comm. Equipment Disposition 0.00 P1CPA #Num!HC 0 0 0 0 000
776-1FPA Office Furniture Disposition 0.00 P1FPA #Num!HC 0 0 0 0 000
776-PersonnelRel Personnel Relocation 22.00 each 0HC 0 0 9,512 9,512 9,51200
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 503 5030503

Total for Activity 1DF0401M10: 0 0 9,512 10,015 10,0150503

Cost Element Skill Quantity UnitsCurve

Line Item 776-1CPA - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity for FY-01 is planned to be insignificant.  This line item is being included in the work plan for future modification if necessary.

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
Property ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursC270S750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
Property ManagementMISSION SUP SPEC III Linear 0.10 HoursC270S750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
Property ManagementMANAGERS (GRADE 69 - 72) Linear 0.10 HoursC270S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors
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Line Item 776-1FPA - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity for FY-01 is planned to be insignificant.  This line item is being included in the work plan for future modification if necessary.

Department
Property ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursC270S750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
Property ManagementMISSION SUP SPEC III Linear 0.10 HoursC270S750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
Property ManagementMANAGERS (GRADE 69 - 72) Linear 0.10 HoursC270S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors

Cost Element Skill Quantity UnitsCurve

Line Item 776-PersonnelRelo - Personnel Relocation

Resources

BOE Historical Data Source - Personnel Relocation Planning Template (3/12/99) and associated guidance on average cost for relocation.
Item Desc - Relocate Personnel Supporting B776/777 Closure
Breakdown of Historical Data:
 Item - Personnel Relocation
 Units - ea
 Unit Cost - 432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 432.35
 Basis for adjustment -

Department
Closure Site ServicesNONE Linear 432.35 DollarsC100SA5H 0000SUBCONTRACTED SRVS

432.35 Dollars per employee relocationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 303.16 DollarsZDEPTCON 0000CONTINGENCY

303.161 DollarsFactors
No DepartmentNONE Linear 200.01 DollarsZDEPTESC 0000ESCALATION

200.01 DollarsFactors
Activity ID: 1DF0402M10 Description: FY-02 Personnel Relo & Property Disposition Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

776-1CPA Computer/Comm. Equipment Disposition 0.00 P1CPA #Num!HC 0 0 0 0 000
776-1FPA Office Furniture Disposition 0.00 P1FPA #Num!HC 0 0 0 0 000
776-PersonelRelo Personnel Relocation 7.00 each 0HC 0 0 3,026 3,026 3,02600
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 451 4510451

Total for Activity 1DF0402M10: 0 0 3,026 3,478 3,4780451

Cost Element Skill Quantity UnitsCurve

Line Item 776-1CPA - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity for FY-02 is planned to be insignificant.  This line item is being included in the work plan for future modification if necessary.

Department
Closure Site ServicesSAFETY ENGINEERS Linear 0.20 HoursC100S750 E120STRAIGHT TIME BASE

0.2 Hazard AssessmentFactors
Property ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursC270S750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
Property ManagementMISSION SUP SPEC III Linear 0.10 HoursC270S750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
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Property ManagementMANAGERS (GRADE 69 - 72) Linear 0.10 HoursC270S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors

Cost Element Skill Quantity UnitsCurve

Line Item 776-1FPA - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity for FY-02 is planned to be insignificant.  This line item is being included in the work plan for future modification if necessary.

Department
Property ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursC270S750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
Property ManagementMISSION SUP SPEC III Linear 0.10 HoursC270S750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
Property ManagementMANAGERS (GRADE 69 - 72) Linear 0.10 HoursC270S750 M020STRAIGHT TIME BASE

0.1 AdministrativeFactors
TransportationOTHER ADMINISTRATIVE & PROFE Linear 0.20 HoursC242S750 P170STRAIGHT TIME BASE

0.2 TransportationFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.25 HoursC270S750 P170STRAIGHT TIME BASE

0.25 AdministrativeFactors

Cost Element Skill Quantity UnitsCurve

Line Item 776-PersonelRelo - Personnel Relocation

Resources

BOE Historical Data Source - Personnel Relocation Planning Template (3/12/99) and associated guidance on average cost for relocation.
Item Desc - Relocate Personnel Supporting B776/777 Closure
Breakdown of Historical Data:
 Item - Personnel Relocation
 Units - ea
 Unit Cost - 432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 432.35
 Basis for adjustment -

Department
Closure Site ServicesNONE Linear 432.35 DollarsC100SA5H 0000SUBCONTRACTED SRVS

432.35 Dollars per employee relocationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 309.75 DollarsZDEPTCON 0000CONTINGENCY

309.748 DollarsFactors
No DepartmentNONE Linear 141.43 DollarsZDEPTESC 0000ESCALATION

141.430 DollarsFactors
Activity ID: 1DF0402MG0 Description: FY-02 B776 Operations Management Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OM04 Configuration Control Authority (CCA) 1.00 ea 12,960HC 12,960 347,782 0 347,782 470,549122,7670
OM07 Environmental Technical Support 1.00 ea 0HC 0 0 454,400 454,400 454,40000
OM08 Utility Management 1.00 ea 0HC 0 0 153,000 153,000 153,00000
OM09 SOE's 1.00 ea 20,148HC 20,148 449,298 0 449,298 607,900158,6020
OM10 Shift & Operations Orders 1.00 ea 0HC 0 0 61,560 61,560 61,56000
OM12 Decontamination 1.00 ea 1,136H 1,136 30,807 0 30,807 41,68310,8750
OM14 Management Assessment Program 1.00 ea 0H 0 0 124,800 124,800 124,80000
OM15 Custodial 1.00 ea 5,400HC 5,400 91,152 0 91,152 123,32932,1770
OM16 Laundry 1.00 ea 2,658HC 2,658 63,408 1,062,000 1,125,408 1,147,79122,3830
OM17 Training 1.00 ea 17,480HC 17,480 535,252 304,000 839,252 1,028,196188,9440
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OM18 Price Anderson Coordination 1.00 each 0HC 0 0 128,440 128,440 128,44000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 647,245 647,2450647,245

Total for Activity 1DF0402MG0: 59,782 1,517,699 2,288,200 4,453,144 4,988,892535,748647,245

Cost Element Skill Quantity UnitsCurve

Line Item OM04 - Configuration Control Authority (CCA)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Configuration Control Authorities (CCA) are the single point work release for the authorization of activities in B776/777.  The CCA ensures that 
activities are appropriately planned, scheduled, technically reviewed and may be conducted within the applicable authorization basis.  The CCA shall be 
cognizant of safety system status in order to release work to be conducted within the AB.  The CCA shall act as the emergency incident commander in the event 
that an upset condition arises or an emergency response is warranted.

Overtime required to support maintenance and emerging activities to ensure safety and operability of the facility is included in this basis of estimate.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 10,800.00 HoursK399S750 P170STRAIGHT TIME BASE

6 CCAs 1800 Hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 2,160.00 HoursK399S751 P170OVERTIME BASE & PRE.

10800 Hours ST 0.2 20% OvertimeFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM07 - Environmental Technical Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as a single point of contact for all environmental compliance issues within designated buildings, reviews and approves Non Routine Waste 
Origination Logs, supports regulatory area inspections with CDPHE, EPA, DOE, and RFETS, and completes the appropriate pre- and post-status documents, 
maintains the Environmental Central File System for designated buildings, identifies corrective measures to environmental compliance related deficiencies and 
prepares environmental compliance action plans, maintains the Waste Stream and Residue Characterization book for the building, initiates the reactive 
chemical management plan ensuring the proper notification are made and that the treatment complies with the building authorization basis, documents any 
generator treatment performed in the building, and ensures that the building is supplied with adequate spill response equipment.

Department
Building 776 ProjectENVIRONMENTAL ENGINEERS Linear 288,000.00 DollarsK399SA5H E050SUBCONTRACTED SRVS

2 Environmental Technologists - 80 Dollars per hour RMRS Corporate1800 hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 166,400.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Administrative Support Personnel 80 Dollars per hour RMRS Corporate52 Weeks per year40 Hours per WeekFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM08 - Utility Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Utility management includes the Utilities Manager and the Utilities Foreman, as follows:
The Utilities Manager oversees facility utility operations per DOE and Site Standards.  Specific responsibilities include ensuring that utility systems and 
equipment function safely and properly;  that surveillances are performed in a safe and timely manner; that applicable training and qualification standards 
are met by management, technical, and Stationary Operating Engineers; and that all activities are in concert with the plant, building , and programs 
objectives. 

The Utilities Foreman directly oversees the daily SOE activities and ensures that all required activities are conducted in a safe, timely, and proper manner, 
and in accordance with management guidance.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 153,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

85 dollars per hour 1800 Hours/ea1 Utiltiy Specialist  TheesfeldFactors
Line Item OM09 - SOE's

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Stationary Operating Engineers (SOEs) are required to be present around the clock and are on various jump shifts, 365 days per year to 
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Cost Element Skill Quantity UnitsCurveResources

monitor both the control room and compressor house, and to make shiftly rounds. One SOE is required to cover the control room and one SOE is required to 
cover the compressor house and make shiftly rounds.  Overtime is added to account for shift turnover, training, and absences due to illness, or  vacations.  
SOEs also perform the following surveillances during their shiftly rounds:  Photohelics; EGEN; Fan Operatibity; Oxygen Analyzers; and Hepa Filter 
Differential Pressure.

Department
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 17,589.21 HoursKD10H750 R070STRAIGHT TIME BASE

0.873 In FY-98 approximately 87.3% of this 365 days per year (continuous coverage)24 Hours per day (over 3 shifts)2.3 SOEsFactors
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 2,558.80 HoursKD10H751 R070OVERTIME BASE & PRE.

0.127 approximately 12.7% of the coverage 365 days per year to provide total 24 Hours per day2.3 SOEsFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM10 - Shift & Operations Orders

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Operations and Shift Orders Administration includes ongoing maintenance of all active building operations and shift orders by an experienced 
technical writer-administrator.  Generally, the administrator updates existing orders in response to the building's day-to-day operating demands and in 
accordance with standing plant policies and procedures.  In some cases, the administrator may develop an original order.  In addition, the administrator 
processes the orders in accordance with  plant and DOE standards, maintains an accurate and current working file, and maintains an up-to-date Operations 
Orders Manual.  The administrator works in conjunction with building professional staff and management, subject matter experts, and other technical writers 
in order to ensure the accuracy, timeliness, and thoroughness of the operations orders.

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 54,000.00 DollarsK399SA57 P160LATA

60 dollars per hour Chartrand 900 hoursFactors
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 7,560.00 DollarsK399SA57 P160LATA

0.07 7% overtime 1800 hours straight time60 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM12 - Decontamination

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev0.

Item Desc -
 Provide as needed decontamination support to support various operations in B776/777.

Department
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 180.00 HoursR100S750 P090STRAIGHT TIME BASE

1 Industrial Hygienist 20 days per year performing Be Decon9 Hours per day performing Be DeconFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 180.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 20 days performing Be decon per year9 hours per day Be DeconFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 360.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Process Specialists 20 days9 hours per day for Be DeconFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 416.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 hours per week Pu Decon 52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM14 - Management Assessment Program

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Coordination of Management Assessment Program for the 776/777 buildings.  Reviews and tracks items identified through the performance of MAP's.  
Inputs actions into the PATS system and tracks to completion.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 124,800.00 DollarsK399SA53 P170E-2

52 weeks per year Scott 40 hours per week coordinate/administer 60 dollars per hourFactors
Line Item OM15 - Custodial

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
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Item Desc - Custodial Support  covers basic cleaning support including cleaning of locker rooms and restrooms, common areas, office areas, conference rooms.  
Tasks include floor maintenance (vacuuming, sweeping, mopping, and polishing), bathroom cleaning and stocking of supplies and materials, housekeeping, 
disposal of rubbish, dusting office furniture, and light outside cleaning and snow management.

Department
776 Complex SteelworkersUTILITY WORKER Linear 5,400.00 HoursKD10H750 L030STRAIGHT TIME BASE

3 Utility Workers 1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM16 - Laundry

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Laundry stocking includes sorting and distributing anti-c clothing within Buildings 776/777 and the B778 change room.

This pays for modesty clothing and anti-c clothing.

Department
Laundry ServicesGENERAL LABORER Linear 786.00 HoursC235S750 L090STRAIGHT TIME BASE

524 hours 1.5 50% increase in needs over FY-99 Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 624.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialist 1.5 50% increase in needs over FY-99 52 weeks per year8 Hours Straight Time per weekFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,248.00 HoursKD10H751 T060OVERTIME BASE & PRE.

2 Process Specialists 1.5 50% increase in needs over FY-99 52 weeks per year8 Hours per weekFactors
Site OperationsNONE Linear 1,062,000.00 DollarsK260SA5F 0000CSS FIXED PRICE

59000 Dollars/Month 2/00-4/00 1.5 usage rate12 MonthsFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM17 - Training

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Training Qualification for personnel attending courses required for job performance as defined in the Qualification Performance & Training 
records for each building specific department and skill code.

Education Reimbursement covers formal approved off-site educational programs and/or attendance at off-site training seminars that directly benefit the 
employees' performance.

The Training Coordinator ensures compliance with plant training standards, advises building management regarding training requirements, and provides guidance 
to the Training Scheduler for implementation of plantwide training standards.

The Training Scheduler provides logistics information regarding training sessions and schedules attendance of building personnel at required training courses.

Rad Ops Training funds support time spent in class to maintain sufficient qualifications.

Department
776 Complex SteelworkersELECTRICIANS Linear 774.00 HoursKD10H750 C020STRAIGHT TIME BASE

9 Personnel 86 HoursFactors
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 2,322.00 HoursKD10H750 R070STRAIGHT TIME BASE

27 Personnel 86 HoursFactors
RMRS SalariedOTHER ENGINEERS Linear 774.00 HoursR100S751 E130OVERTIME BASE & PRE.

9 Personnel 86 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 3,816.00 HoursKD10H751 T050OVERTIME BASE & PRE.

18 Hours/quarterly module 4 quarters53 RCTsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,376.00 HoursKD10H751 T060OVERTIME BASE & PRE.

16 Personnel 86 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 8,256.00 HoursKD10H751 T060OVERTIME BASE & PRE.

96 D&D Workers 86 hours each per year general trainingFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 162.00 HoursKD10H751 T060OVERTIME BASE & PRE.

9 Personnel 18 Hours (RCRA)Factors
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Building 776 ProjectTRAINERS Linear 144,000.00 DollarsK399SA5H P150SUBCONTRACTED SRVS

1 Subcontracted Trainer Randozzo 80 dollars per hour1800 hoursFactors
RMRS SalariedTRAINERS Linear 90,000.00 DollarsR100SA5H P150SUBCONTRACTED SRVS

1 RMRS Trainer Mendoza 50 dollars per hour1800 hoursFactors
Building 776 ProjectNONE Linear 70,000.00 DollarsK399SA5M 0000TRAVEL/TRAIN/RELOCAT

3500 $/s per Education Reimbursement 20 PersonnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM18 - Price Anderson Coordination

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity includes support for authorization, review, and processing of Price Anderson Amendment Act (PAAA) issues.  These items include 
reviewing Occurrence Reports, Radiological Deficiency Reports (RDR), Facility assessments, audits and surveillance reports, and adverse trends and 
indicators.  The PAAA Coordinator investigates and documents issues/events or conditions at the facility level to the degree deemed necessary by the PA 
Compliance Manager and/or the RMRS General Council.  This may include such activities as attending fact-finding meetings, participating in root cause 
investigations, interviewing facility personnel, reviewing records, participating in the development of corrective actions and generating closure 
documentation.  In addition, this line contains the work scope for the Commitments Tracking Coordinator who is responsible for tracking all external and 
internal commitments for B776/777 personnel.  This includes Corrective Action Requests (CAR), Deficiency Reports (DR), Environmental Commitments, JCUSC 
Safety Concerns, Compliance Schedule Agreements (CSA), Short-Term Compliance Statements (STCS), and all DOE commitments.  Responsible for ensuring status 
revision requests, interim certificates of completion, and final certificates of completion are submitted to site Commitments Tracking personnel as required.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 67,600.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

20 Hours per week coordinating Price 65 dollars per hour52 weeks per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 60,840.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

18 hours per week for commitments 65 dollars per hour52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 444,354.00 DollarsZDEPTCON 0000CONTINGENCY

444354 DollarsFactors
No DepartmentNONE Linear 202,891.40 DollarsZDEPTESC 0000ESCALATION

202891 DollarsFactors
Activity ID: 1DF0403M10 Description: FY-03 Personnel Relo & Property Disposition Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

776-1CPA Computer/Comm. Equipment Disposition 450.00 P1CPA 1HC 473 10,394 0 10,394 13,9903,5960
776-1FPA Office Furniture Disposition 2,050.00 P1FPA 1HC 2,358 51,118 0 51,118 68,80517,6870
776-PR1 FY-03 Standard Personnel Relocation 13.00 each 0HC 0 0 5,621 5,621 5,62100
776-PR2 FY-03 Year End Evac of Remaining Personnel 65.00 each 0HC 0 0 28,103 28,103 28,10300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 32,223 32,223032,223

Total for Activity 1DF0403M10: 2,830 61,512 33,723 127,458 148,74121,28332,223

Cost Element Skill Quantity UnitsCurve

Line Item 776-1CPA - Computer/Comm. Equipment Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity for FY-00 is planned to be insignificant.  This line item is being included in the work plan for future modification if necessary.

Department
Property ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.20 HoursC270S750 L050STRAIGHT TIME BASE

0.2 Readiness/RemovalFactors
Property ManagementMISSION SUP SPEC III Linear 0.10 HoursC270S750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.35 HoursC270S750 P170STRAIGHT TIME BASE

0.35 AdministrativeFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.40 HoursKD10H750 T050STRAIGHT TIME BASE

0.4 hour for swipes and reportFactors
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Line Item 776-1FPA - Office Furniture Disposition

Resources

BOE Resource unit values are from Disposal Cost Model.
Line Item quantity for FY-00 is planned to be insignificant.  This line item is being included in the work plan for future modification if necessary.

Department
Property ManagementMISSION SUP SPEC I (CBLFAB,DSP, Linear 0.30 HoursC270S750 L050STRAIGHT TIME BASE

0.3 Readiness/RemovalFactors
Property ManagementMISSION SUP SPEC III Linear 0.10 HoursC270S750 L070STRAIGHT TIME BASE

0.1 Material HandlingFactors
Property ManagementOTHER ADMINISTRATIVE & PROFE Linear 0.35 HoursC270S750 P170STRAIGHT TIME BASE

0.35 AdministrativeFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 0.40 HoursKD10H750 T050STRAIGHT TIME BASE

0.4 hour swipes and report prepFactors

Cost Element Skill Quantity UnitsCurve

Line Item 776-PR1 - FY-03 Standard Personnel Relocation

Resources

BOE Historical Data Source - Personnel Relocation Planning Template (3/12/99) and associated guidance on average cost for relocation.
Item Desc - Relocate Personnel Supporting B776/777 Closure
Breakdown of Historical Data:
 Item - Personnel Relocation
 Units - ea
 Unit Cost - 432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 432.35
 Basis for adjustment -

Department
Closure Site ServicesNONE Linear 432.35 DollarsC100SA5H 0000SUBCONTRACTED SRVS

432.35 Dollars per employee relocationFactors

Cost Element Skill Quantity UnitsCurve

Line Item 776-PR2 - FY-03 Year End Evac of Remaining Personnel

Resources

BOE Historical Data Source - Personnel Relocation Planning Template (3/12/99) and associated guidance on average cost for relocation.
Item Desc - Relocate Personnel Supporting B776/777 Closure
Breakdown of Historical Data:
 Item - Personnel Relocation
 Units - ea
 Unit Cost - 432.35
 Unit Cost Adjustment factor - None
 Revised Unit Cost - 432.35
 Basis for adjustment -

Department
Closure Site ServicesNONE Max Backload 432.35 DollarsC100SA5H 0000SUBCONTRACTED SRVS

432.35 Dollars per employee relocationFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,288.19 DollarsZDEPTCON 0000CONTINGENCY

23288.2 DollarsFactors
No DepartmentNONE Linear 8,935.21 DollarsZDEPTESC 0000ESCALATION

8935.21 DollarsFactors
Activity ID: 1DF0403MG0 Description: FY-03 B776 Operations Management Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OM04 Configuration Control Authority (CCA) 1.00 ea 12,960HC 12,960 347,782 0 347,782 468,114120,3320
OM07 Environmental Technical Support 1.00 ea 0HC 0 0 454,400 454,400 454,40000
OM08 Utility Management 1.00 ea 0HC 0 0 153,000 153,000 153,00000
OM09 SOE's 1.00 ea 20,148HC 20,148 449,298 0 449,298 604,755155,4570
OM10 Shift & Operations Orders 1.00 ea 0HC 0 0 61,560 61,560 61,56000
OM12 Decontamination 1.00 ea 1,136H 1,136 30,807 0 30,807 41,46710,6590
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OM14 Management Assessment Program 1.00 ea 0H 0 0 124,800 124,800 124,80000
OM15 Custodial 1.00 ea 5,400HC 5,400 91,152 0 91,152 122,69131,5390
OM16 Laundry 1.00 ea 2,658HC 2,658 63,408 720,000 783,408 805,34721,9390
OM17 Training 1.00 ea 19,806HC 19,806 618,241 304,000 922,241 1,136,152213,9110
OM18 Price Anderson Coordination 1.00 each 0HC 0 0 128,440 128,440 128,44000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,134,068 1,134,06801,134,068

Total for Activity 1DF0403MG0: 62,108 1,600,687 1,946,200 4,680,955 5,234,793553,8381,134,068

Cost Element Skill Quantity UnitsCurve

Line Item OM04 - Configuration Control Authority (CCA)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Configuration Control Authorities (CCA) are the single point work release for the authorization of activities in B776/777.  The CCA ensures that 
activities are appropriately planned, scheduled, technically reviewed and may be conducted within the applicable authorization basis.  The CCA shall be 
cognizant of safety system status in order to release work to be conducted within the AB.  The CCA shall act as the emergency incident commander in the event 
that an upset condition arises or an emergency response is warranted.

Overtime required to support maintenance and emerging activities to ensure safety and operability of the facility is included in this basis of estimate.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 10,800.00 HoursK399S750 P170STRAIGHT TIME BASE

6 CCAs 1800 Hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 2,160.00 HoursK399S751 P170OVERTIME BASE & PRE.

10800 Hours ST 0.2 20% OvertimeFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM07 - Environmental Technical Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as a single point of contact for all environmental compliance issues within designated buildings, reviews and approves Non Routine Waste 
Origination Logs, supports regulatory area inspections with CDPHE, EPA, DOE, and RFETS, and completes the appropriate pre- and post-status documents, 
maintains the Environmental Central File System for designated buildings, identifies corrective measures to environmental compliance related deficiencies and 
prepares environmental compliance action plans, maintains the Waste Stream and Residue Characterization book for the building, initiates the reactive 
chemical management plan ensuring the proper notification are made and that the treatment complies with the building authorization basis, documents any 
generator treatment performed in the building, and ensures that the building is supplied with adequate spill response equipment.

Department
Building 776 ProjectENVIRONMENTAL ENGINEERS Linear 288,000.00 DollarsK399SA5H E050SUBCONTRACTED SRVS

2 Environmental Technologists - 80 Dollars per hour RMRS Corporate1800 hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 166,400.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Administrative Support Personnel 80 Dollars per hour RMRS Corporate52 Weeks per year40 Hours per WeekFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM08 - Utility Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Utility management includes the Utilities Manager and the Utilities Foreman, as follows:
The Utilities Manager oversees facility utility operations per DOE and Site Standards.  Specific responsibilities include ensuring that utility systems and 
equipment function safely and properly;  that surveillances are performed in a safe and timely manner; that applicable training and qualification standards 
are met by management, technical, and Stationary Operating Engineers; and that all activities are in concert with the plant, building , and programs 
objectives. 

The Utilities Foreman directly oversees the daily SOE activities and ensures that all required activities are conducted in a safe, timely, and proper manner, 
and in accordance with management guidance.

Also included in this element are resources to cover the LO/TO requirements.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 153,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

85 dollars per hour 1800 Hours/ea1 Utiltiy Specialist TheesfeldFactors
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Line Item OM09 - SOE's

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Stationary Operating Engineers (SOEs) are required to be present around the clock and are on various jump shifts, 365 days per year to 
monitor both the control room and compressor house, and to make shiftly rounds. One SOE is required to cover the control room and one SOE is required to 
cover the compressor house and make shiftly rounds.  Overtime is added to account for shift turnover, training, and absences due to illness, or  vacations.  
SOEs also perform the following surveillances during their shiftly rounds:  Photohelics; EGEN; Fan Operatibity; Oxygen Analyzers; and Hepa Filter 
Differential Pressure.

Department
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 17,589.21 HoursKD10H750 R070STRAIGHT TIME BASE

0.873 In FY-98 approximately 87.3% of this 365 days per year (continuous coverage)24 Hours per day (over 3 shifts)2.3 SOEsFactors
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 2,558.80 HoursKD10H751 R070OVERTIME BASE & PRE.

0.127 approximately 12.7% of the coverage 365 days per year to provide total 24 Hours per day2.3 SOEsFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM10 - Shift & Operations Orders

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Operations and Shift Orders Administration includes ongoing maintenance of all active building operations and shift orders by an experienced 
technical writer-administrator.  Generally, the administrator updates existing orders in response to the building's day-to-day operating demands and in 
accordance with standing plant policies and procedures.  In some cases, the administrator may develop an original order.  In addition, the administrator 
processes the orders in accordance with  plant and DOE standards, maintains an accurate and current working file, and maintains an up-to-date Operations 
Orders Manual.  The administrator works in conjunction with building professional staff and management, subject matter experts, and other technical writers 
in order to ensure the accuracy, timeliness, and thoroughness of the operations orders.

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 7,560.00 DollarsK399SA57 P160LATA

0.07 7% overtime 1800 hours straight time60 dollars per hourFactors
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 54,000.00 DollarsK399SA57 P160LATA

60 dollars per hour Chartrand 900 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM12 - Decontamination

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev0.

Item Desc -
 Provide as needed decontamination support to support various operations in B776/777.

Department
RMRS SalariedINDUSTRIAL HYGIENISTS Linear 180.00 HoursR100S750 P090STRAIGHT TIME BASE

1 Industrial Hygienist 20 days per year performing Be Decon9 Hours per day performing Be DeconFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 180.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 20 days performing Be decon per year9 hours per day Be DeconFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 360.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Process Specialists 20 days9 hours per day for Be DeconFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 416.00 HoursKD10H751 T060OVERTIME BASE & PRE.

8 hours per week Pu Decon 52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM14 - Management Assessment Program

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Coordination of Management Assessment Program for the 776/777 buildings.  Reviews and tracks items identified through the performance of MAP's.  
Inputs actions into the PATS system and tracks to completion.

Department
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Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 124,800.00 DollarsK399SA53 P170E-2

52 weeks per year Scott 40 hours per week coordinate/administer 60 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM15 - Custodial

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Custodial Support  covers basic cleaning support including cleaning of locker rooms and restrooms, common areas, office areas, conference rooms.  
Tasks include floor maintenance (vacuuming, sweeping, mopping, and polishing), bathroom cleaning and stocking of supplies and materials, housekeeping, 
disposal of rubbish, dusting office furniture, and light outside cleaning and snow management.

Department
776 Complex SteelworkersUTILITY WORKER Linear 5,400.00 HoursKD10H750 L030STRAIGHT TIME BASE

3 Utility Workers 1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM16 - Laundry

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Laundry stocking includes sorting and distributing anti-c clothing within Buildings 776/777 and the B778 change room.

This pays for modesty clothing and anti-c clothing.

Department
Laundry ServicesGENERAL LABORER Linear 786.00 HoursC235S750 L090STRAIGHT TIME BASE

524 hours 1.5 50% increase in needs over FY-99 Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 624.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialist 1.5 50% increase in needs over FY-99 52 weeks per year8 Hours Straight Time per weekFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,248.00 HoursKD10H751 T060OVERTIME BASE & PRE.

2 Process Specialists 1.5 50% increase in needs over FY-99 52 weeks per year8 Hours per weekFactors
Site OperationsNONE Linear 720,000.00 DollarsK260SA5F 0000CSS FIXED PRICE

60000 Dollars/Month 12 MonthsFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM17 - Training

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Training Qualification for personnel attending courses required for job performance as defined in the Qualification Performance & Training 
records for each building specific department and skill code.

Education Reimbursement covers formal approved off-site educational programs and/or attendance at off-site training seminars that directly benefit the 
employees' performance.

The Training Coordinator ensures compliance with plant training standards, advises building management regarding training requirements, and provides guidance 
to the Training Scheduler for implementation of plantwide training standards.

The Training Scheduler provides logistics information regarding training sessions and schedules attendance of building personnel at required training courses.

Rad Ops Training funds support time spent in class to maintain sufficient qualifications.

Department
776 Complex SteelworkersELECTRICIANS Linear 774.00 HoursKD10H750 C020STRAIGHT TIME BASE

9 Personnel 86 HoursFactors
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 1,806.00 HoursKD10H750 R070STRAIGHT TIME BASE

21 Personnel 86 HoursFactors
RMRS SalariedOTHER ENGINEERS Linear 688.00 HoursR100S751 E130OVERTIME BASE & PRE.

8 Personnel 86 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 4,680.00 HoursKD10H751 T050OVERTIME BASE & PRE.

18 Hours/quarterly module 4 quarters65 RCTsFactors
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776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 10,320.00 HoursKD10H751 T060OVERTIME BASE & PRE.

120 D&D Workers 86 hours each per year general trainingFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,376.00 HoursKD10H751 T060OVERTIME BASE & PRE.

16 Personnel 86 HoursFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 162.00 HoursKD10H751 T060OVERTIME BASE & PRE.

9 Personnel 18 Hours (RCRA)Factors
Building 776 ProjectTRAINERS Linear 144,000.00 DollarsK399SA5H P150SUBCONTRACTED SRVS

1 Subcontracted Trainer Randozzo 80 dollars per hour1800 hoursFactors
RMRS SalariedTRAINERS Linear 90,000.00 DollarsR100SA5H P150SUBCONTRACTED SRVS

1 RMRS Trainer Mendoza 50 dollars per hour1800 hoursFactors
Building 776 ProjectNONE Linear 70,000.00 DollarsK399SA5M 0000TRAVEL/TRAIN/RELOCAT

3500 $/s per Education Reimbursement 20 PersonnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM18 - Price Anderson Coordination

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity includes support for authorization, review, and processing of Price Anderson Amendment Act (PAAA) issues.  These items include 
reviewing Occurrence Reports, Radiological Deficiency Reports (RDR), Facility assessments, audits and surveillance reports, and adverse trends and 
indicators.  The PAAA Coordinator investigates and documents issues/events or conditions at the facility level to the degree deemed necessary by the PA 
Compliance Manager and/or the RMRS General Council.  This may include such activities as attending fact-finding meetings, participating in root cause 
investigations, interviewing facility personnel, reviewing records, participating in the development of corrective actions and generating closure 
documentation.  In addition, this line contains the work scope for the Commitments Tracking Coordinator who is responsible for tracking all external and 
internal commitments for B776/777 personnel.  This includes Corrective Action Requests (CAR), Deficiency Reports (DR), Environmental Commitments, JCUSC 
Safety Concerns, Compliance Schedule Agreements (CSA), Short-Term Compliance Statements (STCS), and all DOE commitments.  Responsible for ensuring status 
revision requests, interim certificates of completion, and final certificates of completion are submitted to site Commitments Tracking personnel as required.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 67,600.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

20 Hours per week coordinating Price 65 dollars per hour52 weeks per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 60,840.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

18 hours per week for commitments 65 dollars per hour52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 819,602.70 DollarsZDEPTCON 0000CONTINGENCY

819603 DollarsFactors
No DepartmentNONE Linear 314,465.20 DollarsZDEPTESC 0000ESCALATION

314465 DollarsFactors
Activity ID: 1DXXX04400 Description: End B776 Facility Landlord Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

OM04 Configuration Control Authority (CCA) 0.22 ea 12,960HC 2,801 75,175 0 75,175 101,33726,1610
OM07 Environmental Technical Support 0.22 ea 0HC 0 0 98,222 98,222 98,22200
OM08 Utility Management 0.22 ea 0HC 0 0 33,072 33,072 33,07200
OM09 SOE's 0.22 ea 28,225HC 6,101 140,616 0 140,616 189,55148,9340
OM10 Shift & Operations Orders 0.22 ea 0HC 0 0 24,979 24,979 24,97900
OM12 Decontamination 0.22 ea 870H 188 4,779 0 4,779 6,4421,6630
OM14 Management Assessment Program 0.22 ea 0H 0 0 26,976 26,976 26,97600
OM15 Custodial 0.22 ea 5,400HC 1,167 19,703 0 19,703 26,5606,8570
OM16 Laundry 0.66 ea 2,658HC 1,741 41,533 471,616 513,149 527,60314,4540
OM17 Training 0.22 ea 6,136HC 1,326 30,672 7,566 38,237 48,91110,6740
OM18 Price Anderson Coordination 0.66 each 0HC 0 0 90,603 90,603 90,60300
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 1,558,088 1,558,08801,558,088
T02 Radiological Engineering 0.66 ea 0HC 0 0 200,437 200,437 200,43700
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T03 Stepoff Pad 0.66 ea 2,574H 1,686 36,895 0 36,895 49,73412,8390
T04 Contamination Control 0.66 ea 515H 337 7,379 0 7,379 9,9472,5680
T05 Radiological Work Permit 0.22 ea 2,317H 501 10,958 0 10,958 14,7713,8130
T06 ALARA Committee 0.66 ea 60HC 39 806 0 806 1,0872810
T07 Analytical Lab - DAC 6,288.21 each 0H 0 0 138,341 138,341 138,34100
T08 Nuclear Safety Support 0.66 each 0HC 0 0 200,437 200,437 200,43700
T10 Electrical Engineering 0.66 ea 0H 0 0 172,755 172,755 172,75500
T11 Mechanical Engineering 0.66 ea 0HC 0 0 182,751 182,751 182,75100
T13 Fire Protection Engineering 0.66 ea 0HC 0 0 100,218 100,218 100,21800
T14 Emergency Preparedness 0.66 ea 144HC 94 1,939 56,004 57,943 58,6186750
T15 Procedures 0.22 ea 0HC 0 0 25,290 25,290 25,29000
T16 Criticality Engineering 0.22 ea 0HC 0 0 82,680 82,680 82,68000
T17 Plan of the Week/DOD 0.66 ea 936HC 613 16,082 0 16,082 21,6785,5960
T19 Project Safety Officer 0.66 each 0HC 0 0 100,218 100,218 100,21800
T20 Plant Review Committee 0.22 each 104HC 22 590 3,822 4,411 4,6172050
T21 Health Physics And Instrumentation 0.22 ea 0H 0 0 53,809 53,809 53,80900
T22 Radiological Management 0.66 each 5,140HC 3,367 95,398 16,376 111,774 144,97233,1990
T23 Criticality Safety Officer 0.66 ea 0HC 0 0 100,218 100,218 100,21800
T24 Occurrence Reporting 0.66 each 0HC 0 0 50,109 50,109 50,10900
T27 Chemical Control Officer 0.22 ea 0HC 0 0 33,072 33,072 33,07200

Total for Activity 1DXXX04400: 19,985 482,526 2,269,571 4,310,185 4,478,104167,9191,558,088

Cost Element Skill Quantity UnitsCurve

Line Item OM04 - Configuration Control Authority (CCA)

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Configuration Control Authorities (CCA) are the single point work release for the authorization of activities in B776/777.  The CCA ensures that 
activities are appropriately planned, scheduled, technically reviewed and may be conducted within the applicable authorization basis.  The CCA shall be 
cognizant of safety system status in order to release work to be conducted within the AB.  The CCA shall act as the emergency incident commander in the event 
that an upset condition arises or an emergency response is warranted.

Overtime required to support maintenance and emerging activities to ensure safety and operability of the facility is included in this basis of estimate.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 10,800.00 HoursK399S750 P170STRAIGHT TIME BASE

6 CCAs 1800 Hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 2,160.00 HoursK399S751 P170OVERTIME BASE & PRE.

10800 Hours ST 0.2 20% OvertimeFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM07 - Environmental Technical Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Acts as a single point of contact for all environmental compliance issues within designated buildings, reviews and approves Non Routine Waste 
Origination Logs, supports regulatory area inspections with CDPHE, EPA, DOE, and RFETS, and completes the appropriate pre- and post-status documents, 
maintains the Environmental Central File System for designated buildings, identifies corrective measures to environmental compliance related deficiencies and 
prepares environmental compliance action plans, maintains the Waste Stream and Residue Characterization book for the building, initiates the reactive 
chemical management plan ensuring the proper notification are made and that the treatment complies with the building authorization basis, documents any 
generator treatment performed in the building, and ensures that the building is supplied with adequate spill response equipment.

Department
Building 776 ProjectENVIRONMENTAL ENGINEERS Linear 288,000.00 DollarsK399SA5H E050SUBCONTRACTED SRVS

2 Environmental Technologists 80 Dollars per hour RMRS Corporate1800 hours per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 166,400.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Administrative Support Personnel 80 Dollars per hour RMRS Corporate52 Weeks per year40 Hours per WeekFactors
Line Item OM08 - Utility Management

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
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level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Utility management includes the Utilities Manager and the Utilities Foreman, as follows:
The Utilities Manager oversees facility utility operations per DOE and Site Standards.  Specific responsibilities include ensuring that utility systems and 
equipment function safely and properly;  that surveillances are performed in a safe and timely manner; that applicable training and qualification standards 
are met by management, technical, and Stationary Operating Engineers; and that all activities are in concert with the plant, building , and programs 
objectives. 

The Utilities Foreman directly oversees the daily SOE activities and ensures that all required activities are conducted in a safe, timely, and proper manner, 
and in accordance with management guidance.

Also included in this element are resources to cover the LO/TO requirements.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 153,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

85 dollars per hour 1800 Hours/ea1 Utiltiy SpecialistFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM09 - SOE's

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Stationary Operating Engineers (SOEs) are required to be present around the clock and are on various jump shifts, 365 days per year to 
monitor both the control room and compressor house, and to make shiftly rounds. One SOE is required to cover the control room and one SOE is required to 
cover the compressor house and make shiftly rounds.  Overtime is added to account for shift turnover, training, and absences due to illness, or  vacations.  
SOEs also perform the following surveillances during their shiftly rounds:  Photohelics; EGEN; Fan Operatibity; Oxygen Analyzers; and Hepa Filter 
Differential Pressure.

Department
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 22,942.44 HoursKD10H750 R070STRAIGHT TIME BASE

0.873 In FY-98 approximately 87.3% of this 365 days per year (continuous coverage)24 Hours per day (over 3 shifts)3 SOEsFactors
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 3,285.00 HoursKD10H751 R070OVERTIME BASE & PRE.

1 hours shift overlap (0.5 hrs per SOE 365 per year3 SOEs3 shiftsFactors
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 1,997.28 HoursKD10H751 R070OVERTIME BASE & PRE.

0.076 approximately 7.6% of the coverage 365 days per year to provide total 24 Hours per day3 SOEsFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM10 - Shift & Operations Orders

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Operations and Shift Orders Administration includes ongoing maintenance of all active building operations and shift orders by an experienced 
technical writer-administrator.  Generally, the administrator updates existing orders in response to the building's day-to-day operating demands and in 
accordance with standing plant policies and procedures.  In some cases, the administrator may develop an original order.  In addition, the administrator 
processes the orders in accordance with  plant and DOE standards, maintains an accurate and current working file, and maintains an up-to-date Operations 
Orders Manual.  The administrator works in conjunction with building professional staff and management, subject matter experts, and other technical writers 
in order to ensure the accuracy, timeliness, and thoroughness of the operations orders.

Department
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 108,000.00 DollarsK399SA57 P160LATA

60 dollars per hour 1800 hoursFactors
Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 7,560.00 DollarsK399SA57 P160LATA

0.07 7% overtime 1800 hours straight time60 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM12 - Decontamination

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev0.

Item Desc -
 Provide as needed decontamination support to support various operations in B776/777.

Department
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Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 180.00 HoursK399S750 P090STRAIGHT TIME BASE

1 Industrial Hygienist 20 days per year performing Be Decon9 Hours per day performing Be DeconFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 180.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 20 days performing Be decon per year9 hours per day Be DeconFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 360.00 HoursKD10H750 T060STRAIGHT TIME BASE

2 Process Specialists 20 days9 hours per day for Be DeconFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 150.26 HoursKD10H751 T060OVERTIME BASE & PRE.

8 hours per week Pu Decon 0.3612 82/227 Days remaining52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM14 - Management Assessment Program

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Coordination of Management Assessment Program for the 776/777 buildings.  Reviews and tracks items identified through the performance of MAP's.  
Inputs actions into the PATS system and tracks to completion.

Department
Building 776 ProjectADMINISTRATIVE ASSISTANTS Linear 124,800.00 DollarsK399SA53 G010E-2

52 weeks per year 40 hours per week coordinate/administer 60 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM15 - Custodial

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Custodial Support  covers basic cleaning support including cleaning of locker rooms and restrooms, common areas, office areas, conference rooms.  
Tasks include floor maintenance (vacuuming, sweeping, mopping, and polishing), bathroom cleaning and stocking of supplies and materials, housekeeping, 
disposal of rubbish, dusting office furniture, and light outside cleaning and snow management.

Department
776 Complex SteelworkersUTILITY WORKER Linear 5,400.00 HoursKD10H750 L030STRAIGHT TIME BASE

3 Utility Workers 1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM16 - Laundry

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Laundry stocking includes sorting and distributing anti-c clothing within Buildings 776/777 and the B778 change room.

This pays for modesty clothing and anti-c clothing.

Department
776 Complex SteelworkersGENERAL LABORER Linear 786.00 HoursKD10H750 L090STRAIGHT TIME BASE

524 hours 1.5 50% increase in needs over FY-99 Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 624.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 Process Specialist 1.5 50% increase in needs over FY-99 52 weeks per year8 Hours Straight Time per weekFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,248.00 HoursKD10H751 T060OVERTIME BASE & PRE.

2 Process Specialists 1.5 50% increase in needs over FY-99 52 weeks per year8 Hours per weekFactors
Site OperationsNONE Linear 720,000.00 DollarsK260SA5F 0000CSS FIXED PRICE

60000 Dollars/Month 12 MonthsFactors
Line Item OM17 - Training

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Training Qualification for personnel attending courses required for job performance as defined in the Qualification Performance & Training 
records for each building specific department and skill code.

Education Reimbursement covers formal approved off-site educational programs and/or attendance at off-site training seminars that directly benefit the 
employees' performance.
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The Training Coordinator ensures compliance with plant training standards, advises building management regarding training requirements, and provides guidance 
to the Training Scheduler for implementation of plantwide training standards.

The Training Scheduler provides logistics information regarding training sessions and schedules attendance of building personnel at required training courses.

Rad Ops Training funds support time spent in class to maintain sufficient qualifications.

Department
776 Complex SteelworkersWASTE TREATMENT OPERATOR A Linear 172.00 HoursKD10H750 R070STRAIGHT TIME BASE

2 Personnel 86 HoursFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 1,656.00 HoursKD10H750 T050STRAIGHT TIME BASE

18 Hours/quarterly module 4 quarters23 RCTsFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 180.00 HoursKD10H750 T060STRAIGHT TIME BASE

10 Personnel 18 Hours (RCRA)Factors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 2,838.00 HoursKD10H750 T060STRAIGHT TIME BASE

33 D&D Workers 86 hours each per year general trainingFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 1,290.00 HoursKD10H751 T060OVERTIME BASE & PRE.

15 D&D Workers 86 hours each per year general trainingFactors
Building 776 ProjectNONE Linear 35,000.00 DollarsK399SA5M 0000TRAVEL/TRAIN/RELOCAT

3500 $/s per Education Reimbursement 10 PersonnelFactors

Cost Element Skill Quantity UnitsCurve

Line Item OM18 - Price Anderson Coordination

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity includes support for authorization, review, and processing of Price Anderson Amendment Act (PAAA) issues.  These items include 
reviewing Occurrence Reports, Radiological Deficiency Reports (RDR), Facility assessments, audits and surveillance reports, and adverse trends and 
indicators.  The PAAA Coordinator investigates and documents issues/events or conditions at the facility level to the degree deemed necessary by the PA 
Compliance Manager and/or the RMRS General Council.  This may include such activities as attending fact-finding meetings, participating in root cause 
investigations, interviewing facility personnel, reviewing records, participating in the development of corrective actions and generating closure 
documentation.  In addition, this line contains the work scope for the Commitments Tracking Coordinator who is responsible for tracking all external and 
internal commitments for B776/777 personnel.  This includes Corrective Action Requests (CAR), Deficiency Reports (DR), Environmental Commitments, JCUSC 
Safety Concerns, Compliance Schedule Agreements (CSA), Short-Term Compliance Statements (STCS), and all DOE commitments.  Responsible for ensuring status 
revision requests, interim certificates of completion, and final certificates of completion are submitted to site Commitments Tracking personnel as required.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 72,800.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

20 Hours per week coordinating Price 70 dollars per hour52 weeks per yearFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 65,520.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

18 hours per week for commitments 70 dollars per hour52 weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 1,105,733.00 DollarsZDEPTCON 0000CONTINGENCY

1105733 DollarsFactors
No DepartmentNONE Linear 452,355.70 DollarsZDEPTESC 0000ESCALATION

452356 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T02 - Radiological Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Provides support services for ALARA, IWCPs, Building Assessments, Operation Orders, Technical Bases Documents, Radiological Deficiency Reports, 
Radiological Work Permits, Device/Source Audit Deliverables, ALARA job reviews and property/waste release evaluation database maintenance and Radiation 
Protection Program maintenance.

Department
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Building 776 ProjectOTHER ENGINEERS Linear 306,000.00 DollarsK399SA5H E130SUBCONTRACTED SRVS

2 Radiological Safety Engineer 85 per hour1800 hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T03 - Stepoff Pad

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity encompasses the radiological monitoring of equipment exiting the Radiological Controlled Areas.  The proper release documentation 
of material and equipment leaving the radiological controlled areas is the responsibility of the set-off pad  RCT. The step-off pad RCT responds to any 
contamination monitor alarm from personnel self-monitoring or personnel requesting help for self-monitoring.  Equipment and personnel monitoring are required 
by the Site Radiological Control Manual and DOE Order 5400.5 to ensure the safety of the workers, the public and the environment.  The step-off pad RCT also 
performance tests the instruments used at the step-off pad on a daily basis.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,340.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 5 days per week52 weeks9 hrs per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 234.00 HoursKD10H751 T050OVERTIME BASE & PRE.

2340 Total ST hours 1 RCT0.1 10% Over-TimeFactors

Cost Element Skill Quantity UnitsCurve

Line Item T04 - Contamination Control

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Identification of contamination sources to prevent the spreading of contamination in controlled areas and individual exposures.  Detect 
contamination in cold areas; provide technical information on amount of contamination and degree of risk an corrective actions.  Respond to SAAM alarms on 
off normal conditions, and respond to loss of contamination control issues, i.e., Radiological contamination of gloves, booties, and personnel.  Perform pre-
job surveys on misc. minor tasks to ensure the Radiological Work Permits are adequate to control the work performed.  Also, decontamination/contamination 
area rollback will be performed to increase work efficiency, reduce laundry costs, and minimize the generation of of radioactive waste.  The process will 
include walls and floors, as well as all materials and equipment in the area to be downgraded, to be surveyed and/or decontaminated.  A representative sample 
of rooms slated for decontamination is as follows:  Rooms: 134E; 430; 463; 452; 131; 134; and 154A.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 468.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 Hours/day 234 working AWS daysFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 46.80 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 468 Straight Time HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T05 - Radiological Work Permit

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Writing and distribution of Radiological Work Permits which define the safe radiological working parameters.  Includes maintenance of a filing 
system to control the number of RWPs released and tracks returns to the RWP office through a daily log.  Archiving of expired Radiological Work Permits and 
their supporting documentation is also performed.  Issues and tracks return of Electronic Pocket Dosimeters (EPD).  Records and tracks individual doses from 
EPDs.  Files and archives all radiological surveys.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 2,106.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 RCT 234 Working AWS days9 Hours per dayFactors
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 210.60 HoursKD10H751 T050OVERTIME BASE & PRE.

0.1 10% Overtime 2106 Straight Time HoursFactors
Line Item T06 - ALARA Committee

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Addresses radiological safety concerns and issues that have been identified by the building, programs, or an activity that was conducted.  The 
Chairperson shall be the Operations/Facility Manager, or designee, and the committee shall consist of representatives from departments that support the 
area.  Performs evaluations to determine whether activities are being conducted in accordance with the ALARA Program and implementing procedures.  Formulates 
and coordinates the implementation of the Project Area ALARA goals.  Meets monthly on any actions taken to resolve radiological issues, noteworthy ALARA 
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accomplishments, ALARA concerns, etc..  Generates a status report of items discussed and/or acted upon.  Includes walk-downs, meetings, reporting, etc..

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 12.00 HoursKD10H750 T050STRAIGHT TIME BASE

1 hour per monthly meeting 12 months1 RCTFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 hour per monthly meeting 12 Months2 PipefittersFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 24.00 HoursKD10H750 T060STRAIGHT TIME BASE

1 hours per monthly meeting 12 months2 Process SpecialistsFactors

Cost Element Skill Quantity UnitsCurve

Line Item T07 - Analytical Lab - DAC

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Lab Support includes Offsite Commercial Support, Hot/Mixed Lab Support, Sample Team Support, and Mobile Lab Support .  These activites are 
described below:

DAC Analytical Support - Gross Alpha analysis for the following items:
1)  Gross Alpha (OS01-02)
2)  Radiological Screening (OS03-04)
3)  Gross Alpha/Beta (OS05-17)
4)  Gross Alpha/Beta - Air Filters (OS18-20)
5)  Air Filter Loeading, Unloading, and Compositing (OS-21)

The type and quantity of the analysis performed is dependent on project customer needs as well as the laboratory capability and capacity.

Department
Analytical Laboratory ServicesNONE Linear 22.00 DollarsK267SA5H 0000SUBCONTRACTED SRVS

22 dollars per DAC SampleFactors

Cost Element Skill Quantity UnitsCurve

Line Item T08 - Nuclear Safety Support

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This function is performed by Nuclear Safety Engineering which provides nuclear technical support, facility safety analysis, Unreviewed Safety 
Question Determination (USQD) of activities and documents submitted for review, participation in the Operational Review Committee (ORC) process to clarify 
and advise members on issues concerning USQDs, Safety Evaluation Screens (SESs), and Operational Safety Requirements/Technical Safety Requirements (OSR/TSR) 
page changes and guidance.  Historically, three engineers have been required to perform this scope.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 306,000.00 DollarsK399SA52 E080TENERA

2 Nuclear Safety Engineer 1800 hours per year each85 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T10 - Electrical Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Electrical Engineering serves as Subject Matter Expert on all electrical power related equipment and systems, supports IWCP, performs engineering 
operability evaluations on an as-needed basis; supports authorization basis activities, and serves as liaison/Point of Contact with RMRS Central Engineering 
on building engineering matters.  Additionally, This position will provide engineering support for procedure development, system walkdown and one line 
drawing development, labeling of key components and development of system descriptions.

Department
Building 776 ProjectELECTRICAL ENGINEERS Linear 81,600.00 DollarsK399SA52 E040TENERA

1 Electrical Engineer 85 dollars per hour80 hours per design modification 12 packages per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 35,700.00 DollarsK399SA52 E040TENERA

1 Electrical engineers 85 dollars per hour35 hours per Engineering Operability 12 EOEs per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 53,040.00 DollarsK399SA52 E040TENERA

2 LO/TOs per week 85 dollars per hour52 Weeks per year6 hours support for Lockout/TagoutFactors
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Building 776 ProjectELECTRICAL ENGINEERS Linear 51,000.00 DollarsK399SA52 E040TENERA

1 Electrical Engineer 85 dollars per hour40 hours per Engineering Support 15 ESPs per yearFactors
Building 776 ProjectELECTRICAL ENGINEERS Linear 28,000.00 DollarsK399SA57 E040LATA

70 dollars per hour 40 SWPs requiring EE support10 hours support to Standard Work Factors
Building 776 ProjectELECTRICAL ENGINEERS Linear 14,400.00 DollarsK399SA57 E040LATA

1 electrical engineer 60 dollars per hour24 hours per electrical calculation10 calculation in support of various Factors

Cost Element Skill Quantity UnitsCurve

Line Item T11 - Mechanical Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Mechanical Engineering serves as a subject matter expert on all mechanical equipment related systems.  Additionally, this discipline will provide 
engineering support for procedure development, system walkdowns, and one line drawing development, labeling of key components, and development of system 
descriptions.

Department
Building 776 ProjectMECHANICAL ENGINEERS Linear 153,000.00 DollarsK399SA52 E070TENERA

1 Mechanical Engineer 85 dollars per hour1800 Hours per yearFactors
Building 776 ProjectMECHANICAL ENGINEERS Linear 126,000.00 DollarsK399SA57 E070LATA

70 dollars per hour 1800 hours each per year1 Mechanical EngineersFactors

Cost Element Skill Quantity UnitsCurve

Line Item T13 - Fire Protection Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Fire Protection Engineering provides technical support and fire hazards analysis for the building.

Department
EngineeringOTHER ENGINEERS Linear 153,000.00 DollarsK252SA52 E130TENERA

85 dollars per hour 1800 hoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T14 - Emergency Preparedness

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Administers the implementation of the RFETS Emergency Preparedness Program for the protection of personnel, the public, and the environment 
during emergency response.  Develops and implements of the Building Emergency Program, provides technical assistance to building management for development 
and conduct of building drills, provides procedure review and approval and trains the Building Emergency Preparedness Personnel on new procedures and 
development processes.  

A.   Develop/conduct building emergency drills.

B./C./D.  Drill controller/evaluator.

Department
776 Complex SteelworkersRADIATION CONTROL TECHNOLIGI Linear 48.00 HoursKD10H750 T050STRAIGHT TIME BASE

2 RCT 12 Drills per year2 hours per drillFactors
776 Complex SteelworkersD&D HAZ REDUC TECH / RISK RED Linear 96.00 HoursKD10H750 T060STRAIGHT TIME BASE

4 Process Specialist 12 Drills per year2 hours per drillFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 85,500.00 DollarsK399SA52 P170TENERA

95 $'s/Hour 0.5 Bepa Consultant1800 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T15 - Procedures

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Procedure Administration function includes development, updates, modifications and issuance of procedures to operate the facility.

Department
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Building 776 ProjectTECHNICAL WRITERS AND EDITOR Linear 117,000.00 DollarsK399SA57 P160LATA

1 Procedure Writer 1800 hours each per year65 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T16 - Criticality Engineering

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Criticality Engineer provides the building with criticality safety analysis that is in conformance to applicable standards, rules, and orders 
to provide guidance in the form of  limits and procedures which ensure the subcriticality of the building's fissile material handling, processing, and 
storage operations.  Two Criticality Engineers are required plus 0.5 for the Lead Criticality Engineer.

Department
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 382,500.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

125 dollars per hour 1.7 Criticality Safety Engineers1800 hours each per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T17 - Plan of the Week/DOD

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - The Plan of the Week (POW) is a meeting held each week to plan all work activities for the coming week, discuss the current Facility condition, 
radiological concerns, to update the activity schedule, set priorities, and allocate resources.  The Plan of the Week coordinator is funded in this activity.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 936.00 HoursR100S750 P170STRAIGHT TIME BASE

18 Hours per week 52 Weeks per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T19 - Project Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.
Item Desc - A. Perform required Health and Safety activities.  Identify hazards and potential accident producing situations within the work place.  Review 
work packages, engineering work orders and equipment installation or maintenance for safety systems and interlock functions. Promote and maintain awareness 
through employee participation, enforcement of safety rules, accident tracking, and trending and corrective actions.

B. ASME registration and training required to perform required Health and Safety activities above.

Department
Building 776 ProjectINDUSTRIAL HYGIENISTS Linear 153,000.00 DollarsK399SA5H P090SUBCONTRACTED SRVS

1 Industrial Hygienist 85 dollars per hour1800 Hours per yearFactors

Cost Element Skill Quantity UnitsCurve

Line Item T20 - Plant Review Committee

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Plant Review Committee is a new requirement being planned for in FY-99.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 104.00 HoursR100S750 P170STRAIGHT TIME BASE

2 hours per week 52 weeks per yearFactors
Building 776 ProjectNUCLEAR (CRITICALITY) ENGINEER Linear 8,840.00 DollarsK399SA5H E080SUBCONTRACTED SRVS

1 Nuclear Safety Professional 85 dollars per hour52 Weeks per year2 hours per weekFactors
Building 776 ProjectQUALITY CONTROL ENGINEERS Linear 8,840.00 DollarsK399SA5H E110SUBCONTRACTED SRVS

1 QA Professional 85 dollars per hour52 weeks per year2 Hours per weekFactors
Line Item T21 - Health Physics And Instrumentation

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - 
A.   Leased Labor cost of calibrations of instruments used by building radiation control personnel and other building personnel:  Alphamets - 114 hrs, A-
100 - 176 hrs, Mircorem - 90 hrs, DRDs - 46 hrs, SAC-4 - 160 hrs, Electras - 441 hrs, Hi Vol Samplers - 34 Hrs, Lo Vol Samplers - 40 hrs, Ludlum 12-1A - 224 
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hrs, Ludlum 12-4 - 247 hrs, Ludlum 31 - 7 hrs, Ludlum 2 - 5 hrs, PCM-2 - 1100 hrs, RO-20 - 605 hrs, SAIC AP-2 - 16 hrs, for a total of 3305 hrs

B.   Parts, supplies and overhead costs of calibration of instruments used by building radiation control personnel and other building personnel: Balances, O2 
Analyzers, magnahelics, photohelics, pressure differentials, torque wrenches, PCM-2s, Ludlums, etc.

Department
Building 776 ProjectNONE Linear 18,000.00 DollarsK399SA5C 0000SUPPLIES

18000 Dollars for suppliesFactors
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 230,934.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

66 dollars per hour 3499 HoursFactors

Cost Element Skill Quantity UnitsCurve

Line Item T22 - Radiological Management

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc -

Department
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 3,600.00 HoursR100S750 M010STRAIGHT TIME BASE

2 Radiological Foreman 1800 Hours eachFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 1,000.00 HoursR100S750 M010STRAIGHT TIME BASE

1 Off-shift Supervisor 1000 hours per yearFactors
RMRS SalariedFOREMEN / TEAM LEADS / GROUP Linear 540.00 HoursR100S751 M010OVERTIME BASE & PRE.

0.15 15% Overtime 3600 hours Straight timeFactors
Building 776 ProjectNONE Linear 25,000.00 DollarsK399SA5C 0000SUPPLIES

25000 Misc SuppliesFactors

Cost Element Skill Quantity UnitsCurve

Line Item T23 - Criticality Safety Officer

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - 
The Criticality Safety Officer performs the duties set forth in the Nuclear Criticality Safety Manual including serving as liaison for the criticality safety 
matters between organizations that have custody of fissionable material and all other organizations, coordination of requests for Critical Safety Engineer, 
and preparation of criticality safety limit postings.  Also included is the annual assessments.

Department
RMRS SalariedOTHER ADMINISTRATIVE & PROFE Linear 153,000.00 DollarsR100SA5H P170SUBCONTRACTED SRVS

1800 Hours/ea 85 dollars per hourFactors

Cost Element Skill Quantity UnitsCurve

Line Item T24 - Occurrence Reporting

Resources

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - This activity consists of support required to maintain occurrence reporting requirements, including preparing and uploading of notifications, 
conducting investigations and critiques as necessary, processing 10-day update reports, preparing root cause analysis reports and process final reports for 
DOE approval.  In addition, required reading is included in this work scope.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 76,500.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

900 Hours per year 85 dollars per hour1 Occurrence Reporting ProfessionalFactors
Line Item T27 - Chemical Control Officer

BOE Historical Data Source - The historical data is from the FY98 actual costs for technical support activity.  These costs have been factored to the line item 
level based on FY99 line item to total technical support quotients.  The detailed factoring spreadsheet can be found in B776/777 FY99 Project Summary 
Document - Rev 0.

Item Desc - Serves as the single point of contact for chemical management within the Building 776/777 complex, maintains the Chemical Management Plan, 
maintains a list of chemical storage sites, maintains the Chemical Management Data Base, tracks the quantities of chemicals in the Building 776/777 complex 
and conducts bi-annual wall-to-wall inventories and random inventories as needed, reviews and approves requisitions for chemicals, maintains Material Safety 
Data Sheets for chemicals stored in the Building 776/777 complex, works with managers, supervisors and other staff to develop and implement appropriate 
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB04
Activity ID: 1DXXX04400

Activity Filter * Starts In FY *

Cost Element Skill Quantity UnitsCurveResources

chemical procedures and practices and performs the monthly inspections of flammable cabinets.

Department
Building 776 ProjectOTHER ADMINISTRATIVE & PROFE Linear 153,000.00 DollarsK399SA5H P170SUBCONTRACTED SRVS

1 Chemical Control Officer 85 dollars per hour1800 HoursFactors
WBS No: 1DAB05 Title: B776/777 Authorization Basis
Activity ID: 1DF0500AB1 Description: B776/777 Landlord - AB Maintenance Activities Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B01 AB Annual Update May 22-Jul 23 1.00 each 0HC 0 0 102,745 102,745 102,74500
Total for Activity 1DF0500AB1: 0 0 102,745 102,745 102,74500

Cost Element Skill Quantity UnitsCurve

Line Item B01 - AB Annual Update May 22-Jul 23

Resources

BOE Historical Data Source - Development of AB Implementation Plan and BIO Rev 1 (FY-99)
Item Desc - Project Management activities associated with changes necessary to perform annual update and inclusion of Plasma arc and laser cutting 
technologies into the BIO analysis.
Breakdown of Historical Data:
 Item - A/B Revision
 Units - ea
 Unit Cost - $1,785k
 Unit Cost Adjustment factor - ($833.6k)
 Revised Unit Cost - $951.4k
 Basis for adjustment - This revision is to modify the existing BIO for B776/777.  The $1,750k is the TEC for AB Implementation performed in FY-99.  Although 
all sections will require review due to this change, it is expected that only portions of the AB will require revision.

Department
Building 776 ProjectNONE Linear 101,745.00 DollarsK399SA52 0000TENERA

3.5 dedicated nuc safety engineers 38 days85 dollars per hour9 hours per day project support Factors
Building 776 ProjectNONE Linear 1,000.00 DollarsK399SA5C 0000SUPPLIES

1 Dollars 1000 dollars for supplies and copy serviceFactors
Activity ID: 1Df0500ABA Description: B776/777 Landlord - AB Maintenance/Annual Update Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

B01 Annual Update 1.00 each 0HC 0 0 101,980 101,980 101,98000
Total for Activity 1Df0500ABA: 0 0 101,980 101,980 101,98000

Cost Element Skill Quantity UnitsCurve

Line Item B01 - Annual Update

Resources

BOE Historical Data Source - Development of AB Implementation Plan and BIO Rev 1 (FY-99)
Item Desc - Project Management activities associated with changes necessary to perform annual update and inclusion of Plasma arc and laser cutting 
technologies into the BIO analysis.
Breakdown of Historical Data:
 Item - A/B Revision
 Units - ea
 Unit Cost - $1,785k
 Unit Cost Adjustment factor - ($833.6k)
 Revised Unit Cost - $951.4k
 Basis for adjustment - This revision is to modify the existing BIO for B776/777.  The $1,750k is the TEC for AB Implementation performed in FY-99.  Although 
all sections will require review due to this change, it is expected that only portions of the AB will require revision.

Department
Building 776 ProjectNONE Linear 100,980.00 DollarsK399SA52 0000TENERA

1 Dollars 85 dollars per hour44 days9 hours per day project support 
3 dedicated Nuclear Safety Engineers

Factors

Building 776 ProjectNONE Linear 1,000.00 DollarsK399SA5C 0000SUPPLIES
1 Dollars 1000 dollars for supplies and copy serviceFactors

Activity ID: 1DF0501A00 Description: FY-01 B776/777 Authorization Basis Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

N1R0500A01 Annual Update 1.00 each 0HC 0 0 750,000 750,000 750,00000
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB05
Activity ID: 1DF0501A00

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 39,675 39,675039,675

Total for Activity 1DF0501A00: 0 0 750,000 789,675 789,675039,675

Cost Element Skill Quantity UnitsCurve

Line Item N1R0500A01 - Annual Update

Resources

BOE Historical Data Source - B776/777 BIO Implementation Rev 1.
Item Desc - Annual Update to the B776/777 BIO
Breakdown of Historical Data:
 Item - Implementation of B776/777 BIO
 Units - ea
 Unit Cost - $1,785k
 Unit Cost Adjustment factor - ($1,035k)
 Revised Unit Cost - $750k
 Basis for adjustment - This is not a complete revision to the existing BIO.  Each section will require review and revision as necessary based on further 
reductions to B776/777 from FY-00.  The facility condition at the end of FY-00 will determine the necessary adjustments to the A/B document.

Department
Building 776 ProjectNONE Linear 750,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

750000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 23,904.32 DollarsZDEPTCON 0000CONTINGENCY

23904.3 DollarsFactors
No DepartmentNONE Linear 15,770.82 DollarsZDEPTESC 0000ESCALATION

15770.8 DollarsFactors
Activity ID: 1DF0502RM0 Description: FY-02 B776/777 Authorization Basis Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

N1R0500A01 Annual Update 1.00 each 0HC 0 0 500,000 500,000 500,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 74,539 74,539074,539

Total for Activity 1DF0502RM0: 0 0 500,000 574,539 574,539074,539

Cost Element Skill Quantity UnitsCurve

Line Item N1R0500A01 - Annual Update

Resources

BOE Historical Data Source - B776/777 BIO Implementation Rev 1.
Item Desc - Annual Update to the B776/777 BIO
Breakdown of Historical Data:
 Item - Implementation of B776/777 BIO
 Units - ea
 Unit Cost - $1,785k
 Unit Cost Adjustment factor - ($1,285k)
 Revised Unit Cost - $500k
 Basis for adjustment - This is not a complete revision to the existing BIO.  Each section will require review and revision as necessary based on further 
reductions to B776/777 from FY-00.  The facility condition at the end of FY-00 will determine the necessary adjustments to the A/B document.

Department
Building 776 ProjectNONE Linear 500,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

500000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 51,173.44 DollarsZDEPTCON 0000CONTINGENCY

51173.4 DollarsFactors
No DepartmentNONE Linear 23,365.72 DollarsZDEPTESC 0000ESCALATION

23365.7 DollarsFactors
Activity ID: 1DF0503RM0 Description: FY-03 B776/777 Authorization Basis Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

N1R0500A01 Annual Update 1.00 each 0HC 0 0 500,000 500,000 500,00000
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB05
Activity ID: 1DF0503RM0

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 138,277 138,2770138,277

Total for Activity 1DF0503RM0: 0 0 500,000 638,277 638,2770138,277

Cost Element Skill Quantity UnitsCurve

Line Item N1R0500A01 - Annual Update

Resources

BOE Historical Data Source - B776/777 BIO Implementation Rev 1.
Item Desc - Annual Update to the B776/777 BIO
Breakdown of Historical Data:
 Item - Implementation of B776/777 BIO
 Units - ea
 Unit Cost - $1,785k
 Unit Cost Adjustment factor - ($1,285k)
 Revised Unit Cost - $500k
 Basis for adjustment - This is not a complete revision to the existing BIO.  Each section will require review and revision as necessary based on further 
reductions to B776/777 from FY-00.  The facility condition at the end of FY-00 will determine the necessary adjustments to the A/B document.

Department
Building 776 ProjectNONE Linear 500,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

500000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 99,933.87 DollarsZDEPTCON 0000CONTINGENCY

99933.9 DollarsFactors
No DepartmentNONE Linear 38,342.63 DollarsZDEPTESC 0000ESCALATION

38342.6 DollarsFactors
Activity ID: 1DF0504RM0 Description: FY-04 B776/777 Authorization Basis Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

N1R0500A01 Annual Update 0.50 each 0HC 0 0 250,000 250,000 250,00000
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 35,629 35,629035,629

Total for Activity 1DF0504RM0: 0 0 250,000 285,629 285,629035,629

Cost Element Skill Quantity UnitsCurve

Line Item N1R0500A01 - Annual Update

Resources

BOE Historical Data Source - B776/777 BIO Implementation Rev 1.
Item Desc - Annual Update to the B776/777 BIO
Breakdown of Historical Data:
 Item - Implementation of B776/777 BIO
 Units - ea
 Unit Cost - $1,785k
 Unit Cost Adjustment factor - ($1,285k)
 Revised Unit Cost - $500k
 Basis for adjustment - This is not a complete revision to the existing BIO.  Each section will require review and revision as necessary based on further 
reductions to B776/777 from FY-00.  The facility condition at the end of FY-00 will determine the necessary adjustments to the A/B document.

Department
Building 776 ProjectNONE Linear 500,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

500000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 11,624.55 DollarsZDEPTCON 0000CONTINGENCY

11624.6 DollarsFactors
No DepartmentNONE Linear 24,004.07 DollarsZDEPTESC 0000ESCALATION

24004.1 DollarsFactors
Activity ID: 1DXXX504RM Description: FY-05 B776/777 Authorization Basis Schedule Risk 3Cost Risk 2

Line Item Description Quantity Units Labor 
Hours/Unit

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden CostBOE
Type

Contingency 
& Escalation

N1R0500A01 Annual Update 0.50 each 0HC 0 0 248,908 248,908 248,90800
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Project Baseline_Devl
WBS Filter 1DAB

Rocky Flats Closure Project
Baseline Cost and Basis of Estimate

WBS No: 1DAB05
Activity ID: 1DXXX504RM

Activity Filter * Starts In FY *
SYS Contingency And Escalation 1.00 ea 0EE 0 0 0 132,815 132,8150132,815

Total for Activity 1DXXX504RM: 0 0 248,908 381,723 381,7230132,815

Cost Element Skill Quantity UnitsCurve

Line Item N1R0500A01 - Annual Update

Resources

BOE Historical Data Source - B776/777 BIO Implementation Rev 1.
Item Desc - Annual Update to the B776/777 BIO
Breakdown of Historical Data:
 Item - Implementation of B776/777 BIO
 Units - ea
 Unit Cost - $1,785k
 Unit Cost Adjustment factor - ($1,285k)
 Revised Unit Cost - $500k
 Basis for adjustment - This is not a complete revision to the existing BIO.  Each section will require review and revision as necessary based on further 
reductions to B776/777 from FY-00.  The facility condition at the end of FY-00 will determine the necessary adjustments to the A/B document.

Department
Building 776 ProjectNONE Linear 500,000.00 DollarsK399SA5H 0000SUBCONTRACTED SRVS

500000 DollarsFactors

Cost Element Skill Quantity UnitsCurve

Line Item SYS - Contingency And Escalation

Resources

BOE

Department
No DepartmentNONE Linear 94,254.96 DollarsZDEPTCON 0000CONTINGENCY

94255 DollarsFactors
No DepartmentNONE Linear 38,559.75 DollarsZDEPTESC 0000ESCALATION

38559.8 DollarsFactors

Labor Hours 
Total

Labor Cost 
Total

Materials/ Sub 
Cost

Total Prime 
Cost

Total CostBurden Cost

517,267 12,944,022 29,326,716 50,113,085 55,071,6644,958,579

Report Totals:

Contingency 
& Escalation

7,842,347
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